



## Internet Change Orders for the past 15 days

Date: 5/31/2012

Time: 04:34AM

<i>Project Number</i>	<i>Project Description</i>	<i>Firm Name</i>	<i>Change Order Amount</i>
006-100-004	HVAC System Upgrade	Core Construction	\$5,375.93
102-514-500	ADA Design - Construction Phase	Otto Baum Company Inc	\$2,962.17
104-030-011	Rehabilitate Interior and Exterior (702)	United Constructors Building Corporation	\$0.00
104-212-011	Final Stabilization & Begin Restoration-Hotel Floren	Path Construction Company Inc	\$1,477.53
	Final Stabilization & Begin Restoration-Hotel Floren	Calumet City Plumbing & Heating Co Inc	\$5,269.35
250-025-022	Upgrade HVAC System	Argon Electric Company Inc	(\$13,462.89)
	Upgrade HVAC System	Linear Electric Inc	\$33,164.93
291-125-001	Metro-East Forensic Laboratory (701)	Contegra Construction Company LLC	(\$5,834.72)
	Metro-East Forensic Laboratory (701)	Contegra Construction Company LLC	\$2,456.15
	Metro-East Forensic Laboratory (701)	Contegra Construction Company LLC	\$5,824.00
321-125-050	Upgrade Fire Alarm System Facility Wide	B & B Electric Inc	\$0.00
546-345-011	Replace Roof/Exterior Repairs - Armory	Johnco Construction Inc	\$17,596.56
810-046-016	Construct Community Technology Center	Sollitt George Construction Company The	(\$71,737.69)
	Construct Community Technology Center	Sollitt George Construction Company The	\$4,155.22
	Construct Community Technology Center	Sollitt George Construction Company The	\$11,446.11
	Construct Community Technology Center	Sollitt George Construction Company The	\$20,701.19
810-074-018	Construct Applied Technology Addition	Broeren Russo Construction Inc	(\$16,402.50)
	Construct Applied Technology Addition	Rich G A & Sons Inc	(\$14,544.10)
	Construct Applied Technology Addition	Bodine Electric of Decatur d/b/a (Rathje Enterprises Inc)	(\$2,433.78)
825-020-143	Construct Transportation Education Center	River City Construction LLC	\$4,840.87
	Construct Transportation Education Center	River City Construction LLC	\$11,648.91
825-030-067	New Science Bldg	Amsco Mechanical Inc	\$0.00
	New Science Bldg	Automatic Fire Sprinkler LLC	
	New Science Bldg	Belleville Mechanical Inc	
	New Science Bldg	Pyramid Electrical Contractors Inc	
	New Science Bldg	Williams Brothers Construction Inc	
	New Science Bldg	Pyramid Electrical Contractors Inc	\$3,483.57
	New Science Bldg	Amsco Mechanical Inc	\$5,066.14
	New Science Bldg	Amsco Mechanical Inc	\$7,580.18

**Internet Change Orders  
for the past 15 days**

Date: 5/31/2012

Time: 04:34AM

<i>Project Number</i>	<i>Project Description</i>	<i>Firm Name</i>	<i>Change Order Amount</i>
825-030-067	New Science Bldg	Belleville Mechanical Inc	\$16,872.82
830-010-331	Plan/Construct Electrical and Computer Engineering	Williams Brothers Construction Inc	(\$16,912.00)
<b>13 Projects</b>	<b>33 Change Orders</b>		<b>\$18,593.95</b>