



STATE OF ILLINOIS  
**HEALTH FACILITIES AND SERVICES REVIEW BOARD**

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

September 23, 2013

**CERTIFIED MAIL**  
**RETURN RECEIPT REQUESTED**

Tami Tegeler, Administrator  
Resthave Home  
408 Maple Avenue  
Morrison, IL 61270

RE: Permit Alteration: Project # 12-022; Permit Holder: Resthave Home

Dear Ms. Tegeler:

On September 20, 2013, the Chairwoman of the Illinois Health Facilities and Services Review Board (State Board) approved the alteration requested for the above-captioned project. The alteration approved was for the following:

- 1) Increase overall project costs by 3%, from \$9,510,780, to \$9,796,102.
- 2) Increase project square footage by 3%, from 57,580 GSF to 59,2164 GSF.

The permit holder is reminded that for the final realized cost report, any amount that exceeds the altered permit amount will be considered a cost overrun without a permit.

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC 1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is the responsibility of the permit holder.

Should you have any questions please contact my Mike Constantino of George Roate at (217) 782-3516 should you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "Courtney R. Avery".

Courtney R. Avery  
Administrator  
Illinois Health Facilities and Services Review Board

cc: Kathy Olson