



STATE OF ILLINOIS
HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

August 9, 2019

TRANSMITTED ELECTRONICALLY

Jedediah L. Cantrell, FACHE, MBA, RHIA, VP OPS
SwedishAmerican Health System Corporation
1401 State Street
Rockford, IL 61104

RE: Permit Alteration: Project #17-030
Permit Holder: University of Wisconsin Hospitals & Clinics Authority
Swedish American Health System Corporation
SwedishAmerican Hospital

Dear Ms. Cantrell:

On August 6, 2019, the Illinois Health Facilities and Services Review Board (State Board) approved the alteration requested for the above-captioned project. The alteration approved was for the following:

The permit holders are proposing to increase project costs from \$23,833,311 to \$25,266,473 (4.7%), and increase gross square footage from 67,675 GSF to 70,875 GSF (6.0%).

The permit holder is reminded that for the final realized cost report, any amount that exceeds the altered permit amount will be considered a cost overrun without a permit.

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC 1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is the responsibility of the permit holder.

Should you have any questions please contact Mike Constantino of George Roate at (217) 782-3516 of my staff should you have any questions.

Sincerely,

A handwritten signature in blue ink that reads 'Courtney Avery'.

Courtney Avery, Administrator
Illinois Health Facilities and Services Review Board