



STATE OF ILLINOIS  
HEALTH FACILITIES AND SERVICES REVIEW BOARD

52525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

September 17, 2019

**TRANSMITTED ELECTRONICALLY**

Daniel J. Lawler, Attorney  
Barnes & Thornburg, LLP  
One North Wacker Drive, Suite 4400  
Chicago, IL 60606

RE: Permit Alteration: Project #18-027, Aghapy Surgical Center, Barrington  
Permit Holder: Aghapy Surgical Center, S.C., Dr. George Atia M.D. S.C.

Dear Mr. Lawler:

On September 17, 2019, the Illinois Health Facilities and Services Review Board (State Board) approved the alteration requested for the above-captioned project. The alteration approved was for the following:

Increase Project Cost from \$3,855,000 to \$4,038,785 (Increase of \$183,785/4.8%)  
Increase Project Size from 4,850 GSF to 4,995 GSF (Increase of 145 GSF/3%)

The permit holder is reminded that for the final realized cost report, any amount that exceeds the altered permit amount will be considered a cost overrun without a permit.

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC 1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is the responsibility of the permit holder.

Should you have any questions please contact my Mike Constantino of George Roate at (217) 782-3516 should you have any questions.

Sincerely,

A handwritten signature in blue ink that reads "Courtney Avery".

Courtney R. Avery  
Administrator  
Illinois Health Facilities and Services Review Board

cc: Richard Sewell