Corporate Finance
1725 W. Harrison Street
364 Professional Office Building
Chicago, IL 60612

Tel: 312-942-5600
Fax: 312-942-5729
www.rush.edu
john_p_mordach@rush.edu

John P. Mordach

Senior Vice President &
Chief Financial Officer, Rush
University Medical Center
and Rush System for Health

October 28, 2019

Ms. Courtney Avery
Administrator
Division of Health Systems Development
525 West Jefferson St., Second Floor
Springfield, IL 62761

Re: Permit #15-053

Dear Ms. Avery,

Pursuant to 77 Illinois Administrative Code 1130.770, this is the notification letter on completion for project #15-053, Rush University Medical Center (the "Project"). The permit for the Project was issued on February 16, 2016. The approved permit amount was $32,000,000 for Master Design of Phase I of the construction of an outpatient services building. A Request for Renewal for the Project was submitted to extend the permit's original completion date from December 31, 2017 to December 31, 2018. On November 21, 2017, we received approval of the Permit Renewal Request. A subsequent Request for Renewal for the Project was submitted to extend the completion date from December 31, 2018 to September 30, 2019. On December 6, 2018, we received the approval of the subsequent Permit Renewal Request.

The Project was brought to conclusion on September 30, 2019, which is the approved extended completion date. The Project completion report supporting the final realized costs will be submitted to you on or before December 29, 2019.

If you need any additional information, please contact either Manoj Rana at 312-942-1894, Manoj_Rana@rush.edu or Jacob M. Axel

Sincerely,

John P. Mordach

CC: Mike Constantino, Supervisor of Project Review
George Roate, Division of Health Systems Development
Justin Johnson, RUSH Legal
Jacob Axel, Axel and Associates, Inc.

Rush is a not-for-profit health care, education and research enterprise comprising Rush University Medical Center, Rush University, Rush Oak Park Hospital and Rush Health.