EPleasantView

A Lutheran Life Community

July 12,2012

Via Electronic Mail and Overnight Carricr R E c E IV E D
Mr. Dale Galassie JUL 1 3 7012
Chairman

lilinois Health Facilities and Services Review Board HEALTH FACILITIES &
525 West Jefferson, Second Floor SERVICES REVIEW BOARD

Springfield. 1. 62761

Re: Pleasant View Luther Home (“Pleasant View™)
Project No. 08-081 (the “Project™)
Pleasamt View Luther Home, Inc. and Lutheran Life Communitics (the “Permit Holders™)
Annual Progress Report

Dear Chairman Galassie:

Please accept this letter as the Annual Progress Report for the Project referenced above in accordance
with Section 1130.760 of the Review Board rules. We are pleased to report that the Project is
continuing to progress successfully.

1 Current Status of the Project

The Review Board approved the Permit for the Project on March 10, 2009 for an extensive
modernization of our facility in Ottawa. The Project was timely Obligated on July 15, 2010
with the execution of the construction contract, We have divided the Project into three (3)
phases: Phase ), Renovation of Existing Skilled Facility, Phase 2, Construction of the
Assisted Living portion of the Project, and Phase 3, construction of non-clinical elemenis of
the Project including the chapel and administrative space. We are pleased to report that we
have successfully completed both Phase 1 and Phase 2 of the Project. We are now in the
process of sccuring financing via a construction loan to complete the final phase of the
Project.

As detailed in our prior Annual Progress Report, we were prepared to take the Project to the
financial markets for bond issuance in 2009. Given the national economic situation at that
time, our financial advisor advised us that the then present market conditions were not
conducive for bond issuance and recommended that we delay our bond issuance. In addition.
based on the advice of our financial advisor. we made the decision at that time to divide the
Project into multiple financial packages based upon the construction sequencing. We secured
a bond issue for Phase 1 and Phase 2 of ihe Project in September 2010.

Construction of Phase | of the Project was compleied in August 2011 and construction of
Phase 2 was completed in April 2011, The costs incurred through July 11, 2012 are
approximately $15.994.363. as detailed on the attached chart,
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3)

4)

5)

Project Costs

The Project remains within the approved requirements of the Permit with respect to Project
cost. Attached with this letter is an itemized listing of the Project costs, broken down by
phases of the Project. in comparison to the approved permit amounts. Phase 1 and Phase 2 of
the Project are complete. Phase 3 is in the process of receiving final consiruction costs to
secure financing. While we remain within the Permit amount for Project costs. we anticipate
that we will need to seck a Permit Alteration 10 reflect an increase in anlicipated costs and
would do so aftcr soliciting bids for the Phase 3 portion of the Project.

Project Funding

The method of financing the Project remains a combination of equity and debt. To date.
financing has been securcd for Phase 1 and Phase 2 of the Project. The bond issuance from
the Upper lllinois River Valley Development Authority was in the amount of $16.695.000.
In addition. Pleasam View provided $2.150.000 in cash equity to being construction. We
confirm that nothing has been undertaken on this Project that would cause the Project to be
out of compliance with what was approved by the Board. We are in the process of seeking a
construction loan to fund Phase 3.

Application and Certification for Payment

Construction for Phase | and Phase 2 is complete. Attached is the approved Application for
Payment in the cquivalent form of G702 for the period ended November 30, 2011 for Phase |
and Phase 2. Also, attached is the approved Application for Pavment in the equivalent form
of G702 for the period ended January 31, 2012 for Phase 3.

Anticipated Date of Completion

Completion of Phase 1 August 24, 2011
Completion of Phase 2 April 11,2011
Securing of Financing for Phasc 3 January 2013
Begin Construction of Phase 3 February 2013
Completion of Phase 3 November 2013

Please let me know of any questions on this material or if additional information needs to be
provided.

e

Sincerely, DL
N

es Holbrook

Courtney Avery
Mike Constantino
Kevin Madalinski
Andrew P. Tecson
Alexis Kendrick




Pleasant View

A Lutheran Life Community
Ottawa, {llincis
Project No. 07684

July 11, 2042

Project Costs - CON Breakdown

USE OF FUNDS
Pre-Plapning Coels
Archilectursl Masterplanning
Davalopment Managamenlt
Financial Feasibility
Markel Analysic

Site Survey and Soil nvesbgation
Gaptechnical Tasting

Site Praparation
Demoltion
Epritmvork and Utlites
Hazardous Material Abaternant

Off Sita Work

New Conatruction Contracts
Constnucton

Modernization Contracis
Construction

Contingencies

Architaciural / Enginesring Foss
Architectural Deskgn

Conautting and Other Fees
Covll Cormutiant
Legal
CON cansultant
Hazardous Matsrials &
Interior Design

Movatde or Other Equipment (ot in construction contrects)
Fumiture, Fixtures, and Equipment
Technology

Bond ltsuance Expense {project related}
Financng Costs

Met Interesl Expensa During Constructon {project related)
Capitalizad Intrrest

Far Markel Vakre of Lenved Space or Equipment

Other Costs T Ba Capitalzed
Development Mansgement
Perdormancs & Paymenl Bond
Municipal impact faes and permits
Sales and Marketing Fees
Working Capitat
IDPH Review Fas
CON Application Fee

Acguisilion of Buildirg & Cther Propadty texcluding land) wa nfa nfa
Towl | $10.364.330 511,803,72 522.153_05a|

[ JWOTE: Verity with Lutheran Lits Communities

S8 Hoffman.!tpm®

TONIZ0N0 T IR0Z
Cost Expended Coat Expendad Extimated Expranded Cost/Eat Expended
Othar Health Center Total Propect 1 Eroject Project 2 Project 2 Prolect 3 Brolect 3 Iotal Totel

30 346,300 546,300 548,241 $48,211 $0 50 50 50 548211 $4B8,211
$23,625 $25,761 $53,386 §25.888 525,888 £22.090 $22.990 $14,343 $11.342 $60.221 $60.201
20 $35.072 535072 £38,539 £38,529 50 %0 50 50 $38,539 £38,539
$5.420 510,841 $16,261 $35,072 $15.072 $0 5 S0 50 $35.072 $35,072
$3.500 54,750 $8.250 54,750 $4750 50 $0 50 0 $4.750 $4,750
$340.000 $170,000 £510,000 0 0 50 30 $274,741 3274.741 S274.741 $2reT11
$300,000 $700,000 $1,000,000| s$185.778 $185,778 30 3 $655.282 50 $BE1,060 3185778
$132,000 $65.000 $200,000 5141325 5141328 50 0 $174,000 §174,000 315,325 3215225
n'a n‘a nfa na n'e na wa na nfa nia na
$5.200 842 $599,617 $5,292,459 30 30 53,983,834 52,683,834 $2,505,550 §151,227 56,980,383 $4.135.060
548,214 $5,132,266 56,780,500 38,500,322 $8,509.322 $0 50 50 58,509,322 $8,509,322
$504,108 SE72,190 $1,267.206 30 0 50 50 $185,000 30 S1A5.000 S
3571.827 5647 946 $1.218772 5742322 $742322 $255,8657 $256,657 $324 502 $284 964 §$1,322.881 §1,282,942
$4.000 56,000 510,000 $33,558 533,556 $0 $0 30 50 $31.556 $33.556
$12,000 318,000 330,004 532,437 532,437 30 30 30 30 $32,437 $32,437
$16.000 $24.000 540,000 $51,080 551,090 50 S0 50 §0 551,000 $51.080
54,800 $7.200 512,004 27 805 $27.805 $0 50 $5.155 $5,155 532,961 $32,961
$34.000 551,000 $85.000 542,185 542,195 $10.7712 $10,772 50 50 $52,967 $52,967
$355349 $402 652 $758,001 3420581 £430 881 $65,485 $65,485 301,525 30 58080 $505,367
3130703 $143,102 $27B.805 50 50 50 $0 50 0 $C 50

$475 869 $541,335 $1,017,204 5500700 $213,300 $176,000 S890,000

$704,891 301,877 §1.506 968 $845 0G0 $405,000 $250,000 $1,600,000
w3 n'a na ns va na na na na va wa
$80.000 $100.000 5180,000 375425 578,425 468,969 $68,969 $34,029 30 $181,422 §$147.393
$40,000 $100,000 5140000 572,067 72,087 $33,928 333028 $35.200 50 $141,225 $106,025
380,000 350,000 $130,000 523,053 523,083 518,215 $13.215 $231,700 50 573,968 $42,268
$144.000 f21) 5144 000 50 50| $52,485 352,486 50 $0 $52,486 $52,486

$352,205 $400.985 5753484 51,061,900 E455 100 $10G,000 5$1.617.00G
&7 200 35,800 $16,000 312084 512,964 0 50 50 50 $12984 §12.884
$11,280 s25.91 $37 298 $34,863 534,869 30 sa ] 50 $34 869 $34,869
nfn i va nia na na na na

$13.087.198

$10.579,598] |

55,586,735

54.513,335] |

55,104,437

$901.4301 | 523.778,370




i=0 Hoffman" - o

planners = architects = construction managers

PARTIAL WAIVER OF LIEN B

WHEREAS the- undermgned Hoffman LLC has contracted with Pleasant View Luther
. Home Inc to furnish material, to furnish services, to enter into the erection, construction,
alteration and repair of certain |mprovements now in progress or about to be begun, upon the
following descnbed real estate, situated in:. “
STATE OF IL, to-wil: 505 College Ave
' Ottawa, IL

NOW, THEREFORE we the undermgned for and in consideration of the sum of

. . $59,400.88 on receipt of the check, do hereby waive and release any and all lien, orclaim, or

' right of lien, on said above described real estate and on all building, improvements and
appurtenances situated thereon or thereunto belonging, on accountof labor or materiats, or
both, furnished through November 30, 2011 by the undersigned to oron account of the said
Pleasant View Luther Home Inc, Ottawa, IL for said building and premises. .
(tis further stipulated that this waiver does not apply to such portion of the work as is
represented by any retalnage withheld under the construction contract documents. _

, The rights to asseri construction tien rights for work done or material furnished after
" sgid date on said job is hereby expressly reserved-

nderfmy hand and seat on this 10 February, 2012. . -

Keyin Madalinski®
Seplor Project Manag

122 East College Avenue  Suite 16 *

B800.236.2370 Appleton, Wisconsin 54911 @ 100% recycled paper

www.hofiman.net PO Box 8034 Appleton, Wisconsin 54912 ) processed chlorine free
. maln 9207312322  tax 920.731.4236 roraL B prostet kanag umaat H!m made in the usa
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THE ASSOCIATED GENERAL CONTRACTORS OF AMERICA

For Use wilh AGC Document Mo. 410, Standard Form of Design-Build
Agreement and General Condllions Belween Owner and Dasign-Builder
{Where the Basis of Payment is the Cost of the Work Plug a Fee with a Guaranteed Maxirmum Price}

AGC DOCUMENT NO. 491
DESIGN-BUILDER'S APPLICATION FOR PAYMENT

(Where the Basis of Payment of the Design-Build Agreement is the Cost of the Work
and a GMP Has Been Established)

TO: Pleasant View Luther Home Inc

(OWNER).

FROM: Hoffman, LLC

{DESIGN-BUILDER).

PROJECT: Project 1 - Pavilion Renovation Project 2 - Hearthstone

Hofiman Project No. 07684 and 07684.1

PAYMENT REQUEST NO. 00050  FOR PERIOD FROM

to 11/30/2011

STATEMENT OF CONTRACT ACCOUNT:
t. Guaranieed Maximum Price Contract Amount
2. Approved Change Order Nos.
3. Adjusted Guaranteed Maximum Price Contract Amount
4. Cost of Waork Completed to Dale {(as-peraltached-broakdown}
S—Matoralc-Stored-on-Site-{As-per-alitashad-broskdewn)
6+ Total-To-Bats
7. lLess Amount Refained {———51} per Contract
8. Tetal Less Retainage
9. Total Previously Certified (Deduct)

10. AMOUNT DUE THIS REQUEST

CERTIFICATE OF THE DESIGN-BUILDER

$14,140,372.00

$132,047.09
$14,273,318.09
$14,273,318.09

$0.00
$14,273,319.09

$14,213,918.21
$59,400.88

| hereby cerlify that the work performed and the materials supplied to date, as shown above, represent theg aclual value of the
Design-Buiider's performance under the terms of the Agreement (and all authorized changes therelo) between the undersigned
and _ Pieasant View Luther Home In¢ relating 1o the abova-referenced project.

| also certify that payments, less applicable retention, have been made through the period covered by previous payments
received from lhe Owner (o (1) tha ArchilectEngineer, (2) all Subcontractors, and (3) for all materials and labor used in or in
connection with the performance of the Agreement, | further cerlify that | have complied with Federal, Slale and locat tax laws,
including Social Security laws, Unemployment Compensation laws, and Workers' Compensation laws insofar as applicable lo

lhe performance of the Agreement.

AGS DOCUMENT NO. 431 - DESIGN-BUILDER'S APPLICATION FOR PAYMENT (Where the Basis of Payment of the Design-Build Agreemaonl

is the Cosi of the Work and a GMP Has Been Eslablished)
® 1999, The Associaled General Contractors of America

6199
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Ficasant View Luther Homo
Projact No, 07684 Project 1. Pavikon Renavahon
Application for Payment
Period Ending 111302044
Pried.  2R0/2012
A L c D € ¥ B-E-F
Totai Waork Balznce To Percent Previows Total This Perded
Account Description Vendor Sehedule of Values To Date Finlsh Comph pplicati Retaé Amount Dug
1810 Archilects & C 4! Arch 1 Design Hoffran 5 Taagvss S e 82158 5 - 10000% S T2370771 5 - 5 111387
1811 Wvieror Design Irlerior Desizoer Desigaworks Siudo 3 4279469 3 4Z 15483 5 - 0000% S 4219499 5 - 5 -
1812 Other Coansulants Asbesios Coatukant TEM, Incorpocated $ 2700520 5 780520 5 - N0C0% 5 2780520 S - -3 .
1§12 Cher Conzulanty Kiichen Corsultan Baring Industries 5 B2A500 S 823500 S - 0CCo% 5 B23500 & - 5 -
1812 Ciher Consuliants Civil Consufiant Wegryzn_ Sarver, and Assodates § 355603 B 359603 3 - 1M % % 355608 S - 5 -
1514 Architect Reimburseable Archieciura! Reymburseable HoMman 5 1750000 5 1750000 5 - 100 G0% 5 1730174 5 - 5 158 20
1820 Gesersl Requiremants General Condiions Hoffman 5 B41907.07 5 BS1ROFO7 S - 10000% 5 B41,907.07 S - 13 -
1220 Genersl Requvtménts Liabitity lnsutarnee Hetiman -1 700000 5 To0000C = - 10000% S 7000000 5 - 5 -
1EX2  Site Improveme Asbesios Abatement CoYax 3 1132500 5 18132500 § - 100.00% $  141,22500 $ - 8 -
1R2é  Structures Setwcive Demoiuon Cofiax 5 1990000 § 1280000 5 - 12000% S 19950000 5 - 5 -
1A24  Struthores Stewort - Sublonirec Fischer Excavating 5 BA9NTG 5 BA9NTE 5 - 100.00% S 8490178 5 - 5 -
1824 Struchmes Sitework, - Material PO Fischer Excavating 5 60,193,205 19320 s - WO00% 5 6218320 5 - 5 -
16824 Struchres Stework - Subkoniiad ineks Excavatg s 280000 $ 280000 § - 1W0.00% S 2e0000 5 - - -
1824 Structures Srie £ Bunlde; Conerete - Subconttadt Trcon Concrele Contractons - 9635941 3 8635941 5 - 10000% S 9635941 5 - s -
1824  Stuctees Sie 7 Suliding Concretr - Material PO Trzon Conerein Condradors ) 2576065 5 976065 5 . 0oo% ¢ R FEOGRS S - ) .
162¢  Sinactres Asphail - Subconirect Len Trevam 1 1668876 5 18868756 & - T0300% 5 Eg7638 S - 5 Ta23e
1EZ4  Suuetres Asphati - Material PO Len Trevarp 5 BE9G24 5 899524 & - 0000% S 518332 § - 5 381682
1824 Suuciures Landscaping - Subcontract Pederson Co ] 1185500 § 199500 % - WOo% 5 530100 § - 5 6,594 00
1824 Structures Masonry - Subtoniracl Hanson & Hempel Co 5 12283251 5 12293351 5 - f0000% 5 12283351 § - $ -
1824 Stucures Mazany - Malenigl PO Hansen & Hernpel Co 1] 24,16885 $ 24148565 5 - 10000% S 24 7cA 55 2 - 5 -
1824 Sruares - Masoray - Subconina st Masooey 5 1083000 5 1063000 S - 1000% S 0630C S5 - 5. -
1824  Snugiees Struchorat Stee! Framing - Subcontact Sturds fron 5 3558500 $ 3559500 & - 10000% & 3405700 $ - - 62800
1824 Stuctures Strvciural Steet Framing - Malerial PO Sturdi on 1 22T 5 3170 5 . 100.00% 5 227200 5 - 5 -
1824 Sinctures Misc Sleel Marquette Steel Supply ) 1878.00 3 187800 5 - 10000% & 147800 % - s 400,00
1524 Shuctures Carperiry - Subcontract Varhraen Homes & Construcion 5 482 45057 $ 48245057 5 « 10000% § 47009085 S - 5 12.359.72
1224 Stuchres Campenyy - Matenal PO Vanderaan Homas § Construcion § 5879500 5% 58,79500 8 - 100.00% S SA7US00 S - -3 -
826 Stuctres Amhiecluce! Weood Casework - Materin! PO Qaele. Inc 5 1144555489 5 114 45589 5 - 0000% 5 11445569 5 - 5 -
1824 Struciures Countentop Services MJ Jennco - 156100 § 156000 $ - 00.00% 5 156100 5 -8 -
1824 Struttures Aot Siding and Soffil - Subcantratt Al Ampncan Exterlor Solutons s 4044800 3 ARA600 5 . 100.00% & 4044600 5 - 3 -
1824  Stuchures Alaminurn Siding and Soffil - Malerigl PO All Amencan Exteror Solutons 5 S822000 5 5822000 % - 10000% S 582000 § - L) -
1824 Slhutwees Asphal Shingies #0d EPOM Roofing - S act Stering C Roatng ) 13956005 & 13536006 S - 10000% § 13958008 5 - 5 -
1824 Siuttores Asphat Shingles sad EPCM Rooling - + Thng; C. 38! Reofing 5 6356800 $ 6356800 § - WO0% S 6355800 5 - 5 -
i824  Sinkhres Appied Fireoraohng - Subcontact Spray Insulaion Inc. 14 360000 5 360000 S - 00.00% 5 350000 S5 - 5 N
1824  Strutiures Seatanis - Suboontrect Streich Corporadion s 2070000 & 10,70000 3 - W0050% S 2070000 5 - 5 .
1824 Struglures Sesiants - Material PO Strekch Corporation -3 1652000 5 1663000 S - 0000% 3 1495800 S H 1562.00
182¢  Sinuctures Senlgnts Architectural Saxians Inc 5 220000 % L1000 S - WWO00% 5 22000 S - L -
1824 Slkuttres Firestopoing - Subconiract Olds Firesiop & Protecton in 5 5938550 3 5928650 S - 1WO0U% S B350 § - 5 -
£ Sinuctores Fresionping - Meleriad PO Olds Firestop 3, Protection Inc ] F2O0BETD S 22965 5 . 1000% 5 2298570 S - s -
1824  Structures 3 Party Firestoppang Consuttar Firetepping Specialists, LLC 5 130650 5 130650 § - 10000% 5 TIEH0 S5 - 5 .
1824 Struchures Doaes £ Frames £ Hardware - Material PO Kendel Doors & Hardwars 5 26242900 5 25742900 3 - 10000% $ 24886500 5 - 5 856400
16824 Sthires Secbonal Doors Overhoad Door Comprny H 248200 § 148200 $ - 10000% S 248200 S - 5 -
1824 Stuciwes Windows - Materiai PQ Haws ) 5254555 & 5254555 5 - 10000% 5 5254555 5 - ) -
1824 Struttaes Sworet e Sirlight - Subtontact  Mark kidushies tid 5 1207100 S 1207100 5 - 0L0% § 1207100 $ - 5 -
1824 Stuctaes SrorefmntiGiazing Skylight - PO Ma% ndusines 1o L) 1497000 § 1497000 5 - 100 00% S 197000 5§ - 5 -
1624 Structares Stocetront - OF See Stored Maledal Mark industries ket s 1305600 & 1305600 § - i0000% S 1305800 5 - H -
1624 Structures Gyp Boardihcoustical Ceikngs - Subcontracl The Levy Company H 75840001 & HE40001 S - 1D00% & B758038% § - 5 9278612
1824 Stucures Gyp BoardiAcousical Celngs - Material PO Thw Levy Company 5 25318400 § 25318400 § - 10000% 5 24053430 § - 3 12859.70
1824 Structures Restiant Flooring/CRmet - Subcaninacs Hughes Floonng 5 1326%3.00 § 13269300 § - 10000% & 1820785 S - -1 13 885,05
182¢  Siucures Resiire FiooringCarmet - Material PO Hughes Flooing ) o0 § 183,01100 S - W000% & 12146045 S - 5 G9.550,55
1824 Sinuchaes PaintsCoatngs - Subconteact Bown Paintmg & Decaration 5 WSES000 S 10965000 5 - 10000% 5 M, 7e500 S - - 700« 00
1824 Strurnres PalnmsCozings - Material PD Burwne Paintng & Decorating ] TeDs00 S FOsA0G 3 - 10000% 5 790400 S - § R
1824 Stucires Painte f Coatings - Stripe Parking Lol Hoxsey Lok Stiping s 500.00 $ 50000 S - 10000% S 50300 S . 8 .
1824 Stuehires Speciakes ta Force, Inc 5 BT 55784 5 §7557.654 & - WO00% S BF L5704 5 - £ N
1824 Stvcwees Soeciahes Acceas Panels for Reed Colangs S 42355 & &235% 5 - 0000% 5 47155 S5 - 8 -
1824 Srucures Fire Protecion Sornkiers - Suhcontrast Automatec Fire Sysiems inc 5 1518875 5 11518675 5 - TC00% S 11518675 5 - 5 -

Fage



4 Pleasant View Luther Home

Propcy Mo, 07684 Projact 1 - Paviken Ranvation

Application for Payment
Pericd Ending $1/30/2011
Primed: 2103012
A B c ] E F BE-F
Total Work Balznce Ta Percent Previous Total This Period

A m Derscription Vender of Values To Date Finish Compl ADF Retainage Amount Due
58 1824 Sluctures Firé Prolection Spriakiers - Material PO Autoratie Fire Systems e ) 1975000 % 19,7e0.00 § - 10000% 5 WIS000 5 - 5 -
£% 1824 Shuctures Elevair - Subconradt Kone inc 5 75TV 5 9359371 5 - 100 00% % D, 13746 8 - 5 3458 25
81 1A24  Stcnurs Elevaior - Material PO Kore inc s 5380400 % 5399400 § - Woo0% 5 5399400 5 - 5 -
81 2l Stuctures Phumibmg - Subtontract Intagrity Mach Piging & Plumbing S 29123653 §  19,7385% § . WRO0% § 28253015 S . s 8,708 38
82 1B24 Stnucures Piumbing « Mateng! PG ntegrity Mrch Fiping & Plumbing 5 24890037 3 24850037 § - 10000% $ 24890037 & - k) -
B3 iB24  Struciures HVAG - Subconiract John's Service & Sales Inc s 59351769 § 59351789 S - 160.00% S 59351789 5 - 5 -
B4 1826 Stuctures HVAL . Watsdial PO John's Servica £ Sales Inc 5 §11,74260 3 91171260 5 - 10000% % 91171260 5 - 5 -
85 1B  Studures Efectricst « Subcontract Connolly Elcciric Compary 5 101725098 % L0172589% § - 1C0.00% 5 o996.13351 5 - s 2125.47
66  182¢ Sutures Eleciricsl - Maenal PO Connefty Eleciric Cormpany 5 TE121T42 5§ P61, 317.42 5 - 10000 & TEL7 42 % . 3 -
67 1B2&  Stuctres UnGomrried To Be Delermined 5 (159.60621) § (15960821 § - 100.00% 5 - 5 - s (152.668.21}
B8 1826  Siuctures Winter Conglitions - Temparary Heating Equiptrent Tempair -1 489800 S 488800 S - 1D0.00% S 483800 5 - 5 -
B9 3826 Coniracier Contngency ARWANTE Haoffman 5 {66,29572) S {E66,295.72) & - 10000% = - ] - -3 (8629572}
70 1842 Bonds, Msuvrance, & Permits  Finel Plm Reconfng Fee LaSsie County Recorder 5 B150 S £150 § - W00D0% 5 B1.50 S - 5 -
71 1842 Bondti lnsurance, & Permiis  Buldang Pemma City of Cxtaws 8 515440 § 516240 § - H0000% 3§ 516440 5 - 5 -
F2 1242  Bonds, Insurance, & Perdits Pran Review Foe Kiwis Dept of Putec Health 5 1295200 % 1295200 5 - 100.00% 3% 1298800 S - ) -
73  1B42  Bonds, insumance. & Permits  Cement Revigw Fet Slate of Pmois £ 24000 § 4000 5 - 10D00% & 24000 5 - 5 -
74 1B42  Bords, Fsurance, & Permils  Buliding ReviewSParmit Fee City of Cttawa 1 m2.24 § 0228 5 - 100.00% $ F0z24 S - 3 -
75 1842 Bongs, insutance, & Pemmits  Inspeclion Fee Lty of Clawa 5 65855 § 5965 § - 10000% S 65265 5 - 5 -
76 4842  Bonds Imsurance. & Permis MO Pemd Fes Vegryzn, Sarves, arkd Associates 5 78000 S it Te N - 100.00% 5 5000 5 - 5 -
¥ 18e2  Sonds lnswence b Permits  Buitders Risk Hoffman L] 1544500 5 1524500 % - 10000% S 1544500 & - 5 -
78 1852  Bords, lnsurance. & Permits  Perfommance ard Paymint Bond Homman 5 7200700 § 0NN S - 000C% S T2.09T00 5 - 5 -
79 1850 Censtructon Managwmeal DesigniBuider Fea Heftenan s 39085029 5 390,850.29 & - 10000% 5 8535982 5 - 5 1.4%0.47
Ba
&1 PAVILION TOTAL 3 581576051 § 081576061 5 - 1000CT 5 9A26.740.30 5 - 5 (0,579 78}

Fage 2




Hofiman

Project No. 076841

Application for Payment
Period Ending 1113011

2012
A B
Total Wark
Aceourt Dexcription Vendor Sehedule of Yalues To Dato

1 13w Y~ Asche H ol s 25258022 & 25268022

2 811 Intenor Design Inzerior Designer Desgrmorks Stuth ) WIn s 10,7778

3 1814 hitec! Raimin ] Archi o R Haman s 2975080 & 287680

4 i8I0 Gereral Requitements Genesat Condiions. Hofiman 5 43330000 5 43330000

5 1820 Gereral Requiremen!s Ulabiy insaronce Hattman s 3250000 5 A2,500.00

6 1824 Sluchroes Temz Lighting Hofirman - Walman & 8135 5 #1.35

T A Stuchres Tesaporary Hexl Temp A 5 %y 2 S 5202 00

B 1324 Stuchkes Sizework - Subterrat Fratirer Excavaling 5 ITAISSRY 5 ITAMS5 99

§ 124 Structures Siework - Materisl FO Fischir Extavaling 5 £947250 5 42,472,590
10 824 Structures Sitework - Material PO iknos Excaveting 5 195000 % 1.950 00
11 1824 Slructures Sive { Busding Concrete - Subconract Treon Contrete Controctors 5 1235800 5 12352600
32 824 Stnenres She § Bullding Concret: - Maserdat PO Tricon Concrets Contracions $ SC.17TB30 % 6017830
13 126 Slnxctres Atdral . Subsontisct Len Teavern b3 212N % 211N
14 1824  Strucires Landstaging - Subtoraact Pederson Co 5 5691260 § 5594260
15 24 Sinuchres Lendscaping - Materat PO Pederson Ca 5 3380140 5 A3 B01.40
th 1824 Siructures Wasanry - Subcaniract Hanzen & Hempet Co -3 2867332 5 2507333
17 1824 Structues Masonry - Materis! PO Harnan & Hempel Co 3 1458300 & 14,981.00
12 1824 Stwchmes Strunciuradl Sieel Framing - Suboontaact Sherch wma 5 1416300 3 34.163.00
1 1824 Shuctures Siruchursl Sieel Framing - Matedsl PO Srurdi ran 5 G580 5 5,569.00
20 1824 Shvehres Campeniy - Subtoriact WVonderlaon Homes & Congtruction £ 25149884 5 251,448.64
21 1824 Stnuchures Carpaniry - Material PO Vanderlaan Homes & Construttion  $ 2080121 § 200,901.21
2 1524  Stchres Aschitecturst Wood Casmwrk FKeele, inc - gacar? S $5,10872
3 153 Stuctwret Architechral Wood Casework Mt Jenco, LLE ) A0 00 5 4.094.00
24 1824 Stucuces Adurrinum Sidog and Soffd - Subcontrad Al American Exterior Sohutions 5 B01TY50 & £0,177.50
25 1824 Structurns Algminiem Siding &nd Sotfd - Material PG AR Amencan Extengr Solulicns 5 BOTEEDO & E0,7E8.00
2 1824 Structuras Semlarys - Subonriract Streich Covporaton 3 13253.00 5 1g.25h.00
21824 Struchres Seatnls - Mrtend PO Streich Corporaton s 620000 & 6,300.00
2% 1Mt Suucwrer Frestopping - Subcortract Oids Firpsinp & Protaction ine 5 1816350 % 18,163.50
29 A4 Sthuthures Frestopping - Matenal PO Ohts Frestop & Protection Inc 5 TEFIE § 7,B93.18
3 18M Structurss 3rd Pany Firevtopping Consultant Firestopping Speciaists, LLC H 120650 & 1,205.50
A1 1824 Shuctures Docrs ! Frames f Hardware - Malerial B0 Kendail Doers & Hardwane 5 B526500 = B5,265.00
I 1824 Sthuctres Windows - Matetial PO Hines Lumber 5 M58 5 34,526.33
A3 1224 Shetaes SkxetonGlazing it rShyfght - & Mack induzires d 5 37.580.00 S 3756000
34 1824 Stuctures & AGIaEing M Yire - Miatenial 20 Wark Indugtries B s 212300 5 5,321.00
35 AB24  Stuchmes Slorelront- O Site Stored ktaterial Mz Indusinos 1d 3 2000000 3§ 20.000.00
36 1824 Structures Gy BoerdiAcousics Celings The Levy Company b 24134088 S5 141,350.%6
37 1824 Stnetures Gyp BoardfAzouatesl Celdingt Tha Levy Company 5 sV.5500 5 £7,553.00
3E 133 Sruthores Reskani Floonng/arpet - Subcontrast Hughes Floorng 5 BADODO S 3E,400.00
3% 1824  Stuctures Rusiient FlowfingCarpet . Matensl PO Hughns Flesnng -] 7431200 5 74,316.50
40 1824 Struciurss PalnisiCoatings - Subcontract Bowne Painting & Decorating 5 625000 5 63,5%0.00
41 1824 Structures PaisConlings - Material PO Howre Pa‘nting & Decorating s <B0D00 § 4,800.00
€2 1828 Stuchuoes Epecinties La Force, int. % 21106 5 22,114.00
43 {824 Stuckres Fre§ Sprimiders - Sub r] ic Fre Sy nc 5 €233350 5 £2,332.50
44 B2 Siuchees Fire Protectien Sponkders - Matensl PO Auromate Fire Systers nt 5 2457450 S 6,574 50
&5 1824  Stnctures Elevator - Subcontract Schindier Elevator Coporation H 1953300 £ 19,133.00
48 1824 Stuclures Ekrvatar - Motorial BO ok Elevaler Cop 5 2454900 S 24,549.00
47 182&  Stuetures Pumbing - Subcomracy Integrity Mech Pping & Plumbing 5 122,244 41 5 122,3%1.41
L] 1824 Sitctires Puimting - Materis PO Integrity Mech Piping & Plutbeog 5 2311500 5 113,114.00
43 1E2& Elrucires HAC - Subcontract Jobh's Service & Sales Inc 5 12120008 4§ 133,200.08
S0 1524 Swutwres HVAC - Maienal PO John's Service & Sales inc s TN 4R S 117, 656.45
51 1824 Stnactures ERetiica - Subtonlract Connelly Electric Company £ 35244000 S 352,180.09
52 1836 Stuchess Electrical - Material PO Connety Elcinge Company 5 21848700 3 218,257.00
53 1824 Suuthxes Relocats Prone Lo ATET Cusiwen Work Oret Center 5 1514710 5 16,3£7.10
5& 1B Stucuaes Knox Bax ¥now Company 5 2000 § 7%0.00
55 1824 Siucires ADA Pad - A; Sleps and Prridng Lot Grainger 5 167089 & 1,670.5%

Page
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Flexsan: View Luther Home
Project 2 - Hearthsione Acdaion

= ] E F B-£-F
Batanes To Percant Previous Toll This Pericd
Flrish Commpiete  Application Reixlnage Amount Duze
- 00.00% § <52.56022 % P =
- 1000% 5 10.77ITE 5 -8 ,
- 100.600% % 28660 S - 3 -
- 10000% 5 43330000 § - -
- 100.00% 5 32,500.00 5 - s -
. 100.00% § M3 s . s -
- 000% 5 520200 5 - ] .
- 10D0% S WTEH1 S - s 673838
- 100.00% & 4947290 3 - 3 -
- WO% S 1000 5 - 5 -
- 100.00% & §2352800 - 5 -
- 10000% 5 6017930 S - s -
- 100.00% S brd 7 AP - -] -
- 10000% 5 S07B0.M § - s 6,132.26
- 100.00% S5 33601.40 5 - s -
- 10000% 5§ ROTIA 3 - s -
- 10000% 5 1495300 S - H] -
- 100.00% 5 418300 5 - -1 -
- 100.00% & 558900 § - -3 -
- 10003% S 23911806 S - 5 12,330.58
- 100.00% 5 20980127 & - 5 -
- 106.00% S WieT2 8 - % [2.003.00
. 100 00% S 409400 S . s -
- 100.00% 5 SOTTED § - 5 -
- 100.00% & M IES0 § - 5 -
- 100 00% 5 18258000 5 - 5 -
- 100.00% 5 8230000 5 - s -
- 1WO00% § 1876250 5 - ] -
- 100.00% § 7489348 5 - H] -
- 100.00% S 130650 % - -3 -
- 10 00% 5 8526500 S - s -
- 100.00% S 5630 5 - ) -
- 100 co% £ TS0 5 - s -
- 10000% S 817300 § - ) -
- 100.00% & 2000000 5 - ) -
- 100.00% 5 23081809 5 - 5 20524 55
- i0.00% S £INTEIS 5 - 3 437765
- 100.00% & 3145400 3 - 5 493500
- 100.00% 5 aass2n &8 - s 7431 B0
- 100.00% 5 6150000 5 - s -
- 100,00% S L480000 § - 1 -
- 10000% S 211200 8 - 5 -
- WOH00% § 8233250 § - s -
- 0000% 5 M57E50 3 - 5 -
- W000% 5 1913300 § - -] -
- 100.00% S 2454900 % - 5 -
- 100.00% 5 12018500 % - s 2,045 47
- 10000% 5 17311400 35 - 5 -
- W% 5 120008 § - k) -
- 1W000% 5 17768848 § - 5 -
- 0000% 5 344ITFOD OB - 5 T.BE2.00
- MO 5 NAEAT00 5 - 5 -
- 10000% & 16,547.4C 5 - 5 -
B O 0o% S 0T 8 - 5 -
. 100.00% S 167099 S P .



Heofman

Presect No, 076841

Application for Payment
Period Ending 11/30/14

Preasant View Luther Home
Project 2 - Hesrthsiane Addion

N2
A B < D £ F BEF
Total Work, Balance To Percent Provivus Tota? This Poried

Account Description Vondor Schedule of Values To Cate Finish Comph A Retaf Arrourt Due
5 182¢  Swuchaes Uncormized To Be Determined - - s - s . ¥OMOE 5 - s 5 -
57 1% © Cartingancy - Hotéman s - % -8 . ovmt § - 08 s -
38 842 Boads, Lisurarce, & Permits Plan Review Fre and Bulding Permit City of Ottawa s 263080 $ 283880 % - 0000 & 283880 § $ -
5% 1B42  Gonus, insurance, & Permils |IEPA Moification Feo IL Envirenmentsl Protection Agency & 15000 5 15000 5 . WWO00% 5 oo § 5 -
60 1342  Bonds, Bsurance, & Perniis Bulders Risk Insuronce Haoffman s 1622500 § 1622600 % - C000% 5 1622600 5 s -
&1 1342 Bends, Fisurance, & Parmits Performance and Paymerd Bose Haoftman 5 3392800 S 352800 § - 10000% 5 ABO0 5 5 -
62 1850 Cor M o Derigr/Buidder Fes ‘Holman 5 154,153,324 § 154,153.34 5 - 10000% 5 15415334 5 5 -
-]
B4
s: HEARTHSTONE TOTAL E L A7 55858 5 4457 gse 58 5 - 100.00% S 438717791 § 5 7038067
67 PAVLION TOTAL £ [ BEJEO.Si 5 9,815.?6021 5 W00.00% § REATIOID 5 5 (W.ﬂ?ﬁ,‘fﬂ
6B
69 PROJECT GMP TOTAL 5 34273 31908 5 1427331009 5 - A0 00% 514213821 & 3 59,400 58

Page 2



THE ASSOCIATED GENERAL CONTRACTORS OF AMERICA

For Use with AGC Dacument No. £10, Stondard Form of Desigr-Bulld
Agreemend end Ganeral Conditions Belwoun Owner end Dasign-Buildor
{Wheto lhe Basls of Poyment it the Cosl of Ihe Work Plun o Fee vilh 0 Guaranteed Meximum Prica)

AGC DOCUMENT NO, 491

DESIGN-BUILDER'S APPLICATION FOR PAYMENT

(Where the Basis of Payment of the Design-Bulld Agreement is the. Cost of the Werk
and a GMP Has Begn Established)

Pleasant View Luther Home, Inc.

AMOUNT DUE THI $59,400.88

Poriod Ending 1

By:
zumBrypnen - CO: UCTION MONITOR
Title MG ﬂtﬂ e MARAGEA

oue __3/07 /202

AGC DOCUMENT NO. 481 « DESIGN-BUILDER'S APPBLICATION FOIR PAYMENT {Whare tha Basls nf Paymant of tha Doslyn-Build Afracmant
ig tho Cogpl of the Work and o GMP Has Boon Eslablished) . 5190
© 1599, The Associnled Genaral Conlractors of America M_RO 001 _GY6az




THE ASSOCIATED GENERAL CONTRACTORS OF AMERICA

For Use with AGC Documant No. 410, Standard Form ¢f Design-Build
Agreement and General Conditions Between Owner gnd Oesign-Bulider
[Where the Basis of Payment is the Cosl of the Work Pius a Fee with a Guaranteed Maximum Pica)
AGC DOCUMENT MO, 491
DESIGN-BUILDER'S APPLICATION FOR PAYMENT
(Where the Basis of Payment of the Design-Build Agreement is the Cost of the Work
and a GMP Has Been Established)

Pleasant View Luther Home, Inc.
AMCOUNT DUE THIS REQUEST $58,400.88

Periog Ending 11/30/2011)
L i ? 7

By: \,/:1"541’1‘""*"‘"'5 ety
Pleasant View Lulﬂ}e{ Home jgc. - OWNER

b

s G i . : RS
Tillg \.;C-L-u\itﬂ Nizg Yo gl

Date #2) ':F) - / Z”

AGGC DOCUMENT NO. 481 - DESIGN-BUILDER'S APPLICATION FOR FAYMENT (Where the asis of Payment of the Dasign-Buik! Agreemont
is the Casl of the Work end 2 GMP Has Bcen Establishod) ) o9y
© 1989, The Assoclaled Generat Conlraciors of Amerlea W, RG_0UY_ 7k




% SWORN OWNER'S SFATEMENT TO Page 1 af )
FIDELITY NATIONAL TITLE INSURANCE COMPANY

Escraw No. SCHOMMNNGIQ 002 SCF

STATEQF Wineis
— s, .
COUNTY OF Cook & Gunwattee No.

The afffan, 3 Hothook { N:IIHL‘)‘. Being first duly sworn, on oath deposes and suys that hedshe isfure the owner(s) 0)* /£ beaeficinry of Tiust No,

feld by ___ Pleasory View Lasher Home Tag_ __ which i§ the Owner® of e Milowing desciibed proinises in the County of

A aSalte___ State of (ltinois, commonly keown as 505 Collepe Avenue, Oiiawa, Minois__ (Sinoet Adidas
L. Thatt the wlTian is thornuphly Tmiliar with 20 the Tse1s and civeemstuneey concerning the promises described nhove,
20 Pt with respect to improvemeats oa e premises, ) genuaels led for work dene or material furnished w date or for e furmishing of

Tt work o nusterialy celative ta the comemplaled improvenvents are Hsted betow,
I Thal this stacement is & (ul, v 2ol complele statement of all such eonlracts, previons payments e balanees due. il oy,

ALJUSTEQ
; TOTAL AMOUNT
. KIND OF WORK AMOUNT OF THIS BALANCE TQ
NAME AND ADORESS CONTRACT PREVIOUSLY
OR MATERIAL (NC. EXTRAS & PAID PAYMENT BECOME DUE
CREDITS]
Hoftnian )22 East Coflege Avenue Comsauciion $4.233319.00 S14.212.818.) S5A.L8 S

Suite 16, Apploion, W1 5411

TOTAL

; .
ERTRIKE DN THE N}) RSIGNED HEREBY APPROVIES THE ABOVE AMOUNTS FOR PAYMENT.

” l'—'_
SICNL})‘—-}«» A i % DATE S % .4.?_‘_ .Z,S\nhsmlwd and swo » w before e thiy
] a

mmmm a3

1, - ; -
‘/"‘N Uf‘ ﬂ“ :"&(f‘.‘rrv'vv " Mfm{alfjm’r}m ; Y
& OFFICIAL SEA.
SHARON R PAULSON
KROTARY PUBLIC - STATE OF GLINQIS
HAY COMMISSION EXPIRES O&/27/14

Pea . e g

T2 Numry Public

EIEE T T T PP

:;m::::r:,-.nns‘-.“




THE ASSOCIATED GENERAL CONTRACTORS OF AMERICA

For Use with AGC Documeni No, 410, Standard Form of Design-Build
Agreement and General Conditions Between Cwner and Cesign-Builder
{Where the Basis of Paymenl is the Cosl of the Wark Plus a Fee with a Guaraniced Maxlknum Price)

AGC DOCUMENT NO. 481
DESIGN-BUILDER'S APPLICATION FOR PAYMENT

(Where the Basis of Payment of the Design-Build Agreement is the Cost of the Work
and a GMP Has Been Established)

Pleasant View Luther Home, Inc.

AMOUNT DUE THIS REQUEST — $59,400.88
!
Period Ending 11/30/20 f
f
By: [’ s ¢ By: !
Hoffran, LLC - DEBIGN ) Hoffman, LLC - DESIGN-BUILDER
Title(’?/l«m\(‘ﬁ WACTECT Title __ Serara F woyzr Mauneet

pate 3-2AT pate  EX-0l-1Z

')4 ‘CONSTRUCTION
ol

Title /Daa:mc}* Var PP
Date J-0/- /2

AGC DOCUMENT NO. 491 - DESIGN-BUILDER’S APPLICATION FOR PAYMENT (Where the Basis of Payment of the Design-Build Agreemant
Is I Cost of the Work and a GMP Has Been Established) 6/99
© 1999, The Assoclaled Goneral Contraclors of America M_RQ_D01_G768410




B Hoffman C '

p.'anners arch.‘tects construétion managers T ) - . ECI

DATE: 2600012 . S

PROJECT: 0768403 "
- Pleasant View - Pavilioh Addition °

REF: . Requi'sition

N

TRANSMITTAL
- No. 00013

TO: - -James Ho[brook
Pleasant View Luther Home Inc OWNER-
3150 Sait Creek Lane s
Arlington Heights, IL_60005
WE ARE SENDING: . SUBMITTED FOR: "ACTION TAKEN:
) [0_shop Drawings 0 Approval 3 Approved as Submitted” .
£1- Letter- - O your Use [0 Approved as Noted . ] _ _
18 Prints_* .. O As Requested (J Revise and Resubmit |- o
. |3 Chenge Order , 180 Review and Signature " |0 Rejected '
O Plans - X Review and Payment |CJ_Submit
“ O samples - ' | _Returned
- IC] specificalions: E Du? Date: Net 10 days O Retumned for Comections
BJ Olher: Invoice 5 M .
' COPIES. . . . DESCRIPTION
1, : o Demgn—BmIde:’s Application ‘for Payment No. 00008
B - © . for period endzng 1:’31!2012 '
Remarks: - '
We greatly appreclate the opportun:ty to work with Pieasant Vlew Luther Hcme nc, .

If you have any questlons on this materlal please do not hesnate to call me at 820-380-2196 .

- ¢ Project File
Accounting

Expealunn.i .

~ 122 East College Avenue  Suite 1G
Appleton, Wisconsin 5451
PO Box 8034 Appieton; Wisconsin 54912
. man 9207312322 x 920.731.4236 -

800.236.2370
www.hoftman.net

; Signed:

Kdvin Madalinki . L
- f_u;oa:c“:':
@® 100% recycled [;aper ’
processed chlorine free
PRm[CTMan:M:NT '

made in the usa Lok

Vision taken 1o the pawer of o




INVOICE

- Luthéran Life Communities
Attn: Jim Holbrook

3150 Salt Creek Lane
Ariington Heighis, IL 60005

Pleasant Vlew .

Lutheran Life Communities. . . -«
. Projett 3 - Damolition

Project #07684.3

January 31,2012~ - .

Project Costs Braakdown

Hoffman"

_ planners = architects » construction managers

Account Total Percentage .  Total _I.'ess Previous Balance

* Pescription Code Fea . Bue Dueto-dafe.  Request Due
Design Fee - 21-07-08-1810 . $ 15,000.00 ~ $00.0% $ 15000.00 § 15000.00 % -
Design Relmbursables - .. 210708-1814 $§ 1,55965 1000% $ 155965 § -1,55965 § -

" Genéral Conditions - . '21-07-08-1820  $125000.00  100.0% . $125000.00 §$124,581.83 § -41817
Pre-bill Trailer through March 2012 . 21-07-08-1820 % 77676 - 1000% % 776.76 § 776.76. & T
Pre-bill Conex Box through March 2012 21-07-08-1820 § .. 45000 100.0% $  450.00 $§ = 450.00 $ -
Lucky Locators Inc 21-07:08-1824 $-. 430.00 100:0%- $. 43000 $ 43000 $ -
Fischer Excavating, Inc 21-07-08-1824  $191,155.00 _ 100.0% _$191,155.00 §$ 19115500 § -
Dean's Dynamic Concrete 21.07-08-1824  § 42,700.00 : 100.0% -$ 42,700.00 % 42,70000 -§ -

- Dean's Dynamic'Conerete | 31-07-08-1824  $- 935.00° 100.0% § 93500 $ 93500 % -
"Vanderlaan - Shore West Exit - _ 21:07-D8-1824 - & 1,000.00 1600% § 1,00000 $ 1000005 -
‘Sterling - Temp Roof - West Exit . 24-07-08-1824 § 43600 -1000% § 43600 § - 43600.°% -
Connelly'- Temp Elactric 21-07-081824 -+ § 2687.31  1000% $§ 268731 § 268731 % -
Connelly : Temp Electric . 21-07-08-1824 . $  580.56- 100.0% . § 580.56  § 58056 § - -
Connelly Electric B . 21-07-08-1824 $ 19,515.00 . "100.0% $ 19,515.00 § 10,813.50. % 8,701.50
John's Service and Sales . - - . 21.07-08-1824 $ 18619.42 . B2.2% - § 1530252 -§ 1530252 § -
Uncommitted Vendors ;- 21.07-08-1824- $ 18342 ~00% - § - & - - 7S .
Design-Builder's Fee 21-07-08-1850 . .$ 25000.00  100.0% - §. 25,000.00 $ 2500000 % -
Balance Due - Hoffman . $446,008.12 - 99.2% $442527.80 $433408.13 $§ 9,119.67

- *" Plaasant View Direct Vendor . ' S . L L .
Colfax Corporation : Cos . 21-07-08-1824  $174,000.00 100.0%  $174,000.00- § 174,000100. § -
TEM, Incorpérated " ' 21-07-08-1824 § 515530 1000% $ 515530 % 515530 % -
Batance Due - Other Vendors {Attached) o $179,155.30 100.0% ~ $179,155.30 § 179,155.30 % -
[Tatal Project ] B « $625163.42 .  99.4% $621,683.10 . § 612,563.43 5 9,119.67 |
“TOTAL DUE HOFFMAN: s 9,119.67
TOTAL DUE OTHERS; $ . - ;

O2-10~¥2-

Kevin Madfalinski
. Senior Prpject Manager |

122 East College Avenue

- Appleton, Wisconsin 54911
. PO Box 8034 Appleton, Wisconsin 54912
* maln 920, .731.2322 )

'800.236.2370
wiww.hoffman,net

“Sulte 1G

fax 920 T3, 4236

pmo.:m mmu[utw

Yision Inken 16 1he power wf g

Date

@® 100% r.ecycled paper’
processed chlorine free

madein the’ usa




Hoffman

p!anners -archrtects const.ructfon manaqers

. PARTIAL WAIVER OF. LIEN

' WHEREAS the unders:gned Hoffman has contracted with Pleasant View Luther Home inc.
to furnish material, to furnish services, fo enter into the erection, construction, alteration
.and reparr of certain improvements, now in progress or about to be begun upon the foﬂowmg
descrrbed real estate, srtua tedin: : :

.

STA’TE OF IL, to-wit:”

] NOW THEREFORE; we the undersigned, for and in consideration of the suni of |
:$9,119.67 upon receipt of the check, do hereby waive and relase-any and all lians, or
- claims, or rrghts of lien, an said above described real estate and on.all buildings, .'mprovements T
- and appurtenances situaled thereon or thereunto belonging, on account of labor or malenals,
or both, fumished throughJanuary 31, 2612" - by the undersigned to or on accourt. of the said
P!easanr View Luthér Home Inc, Yor. said burfdmg and premises. . : -
. itis further stipulated that this waiver does not appfy to such portion of the work ssis -
a represenfed by any retainage withheld under.the construction contract docume_nts

The right to assert construction lien rights for work done or materials furnished after
sald date on.said job if hereby express!y reserved '

Giver) nder nd and seal this 09 February, 2012

. Kevin Madalinski _ . -
Senigr Project Manager . '

. T 122 East Colfége Avenue  Suite 1G o o
800.2362370 | Appleton, Wiscansin 54911 - ®-100% recycled paper
wivEIRAhnet . PG Box 8034 Appleton, Wisconsio 54992 Cpfcessed chlorine free -

’ mmummtm )

rnaln 520731, 2322 fax 920731 4236 - made in the usa

Yivien ulm- in the pewn of green
’




