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HEALTH FACILITIES &

October 16, 2012
SERVICES REVIEW BOARD

Ms. Courtney Avery

[llinois Department of Public Health

Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor
Springfield, Hlinois 62761

RE: Project # 10-061 Hoopeston Regional Health Center )
Notice of Project Completion and Finat Realized Cost Report

Dear Ms. Avery;

Project 10-061, Hoopeston Community Memorial Nursing Home, was approved on March 21, 2011. On November 4,
2011 the Hiinois Health Facilities and Services Review Board (“the Board™) approved a request to alter the project. The
alteration increased the cost of the project to $6,520,356 and decreased the gross square footage of the project to 35,865.
The other components of the project were not changed as a result of the alteration.

Project 10-061 was obligated on August 15, 2011, as was communicated to Board staff in the Annual Progress Report dated
March 22, 2012.

This letter and attachments are provided pursuant to Section 1130.770 ¢) of the Board rules and provide the required report
of all project costs, sources of funds, certifications, and the final Application and Certification for Payment for the
construction contract (the American Institute of Architects form G702) for Project 10-061.

Itemization and Certification of Project Costs and Sources of Funding

The project incurred total costs in the amount of $6,519,468. The Project Costs table below provides an itemized listing
showing the Approved Permit Amount and the Actual Cost.
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Approved
PROJECT COSTS Permit Actual Cost
Amount

Preplanning Costs
Site Survey and Soil Investigation 4,500 4,500
Site Preparation
Off Site Work
New Construction Contracts 5,471,114 5,522,523
Modernization Contracts
Contingencies 270,000 78,766
Architectural/Engineering Fees 300,560 318,979
Consulting and Other Fees 68,400 63,577
Movable or Other Equipment (not in construction
contracts) 272,782 332,251
Bond Issuance Expense (project related) 78,000 126,000
Net Interest Expense During Construction (project
related) 72,872
Fair Market Value of Leased Space or Equipment
Other Costs To Be Capitalized 55,000
Acquisition of Building or Other Property (cxcluding
land)
TOTAL PROJECT COSTS 6,520,356 6,519,468
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The Project Sources of Funds table below provides a listing of the sources of funding of the project.

. Original Funds
PROJECT SOURCES OF FUNDS Amount Expended to Date
Cash and Securities $ 520,356 $ 623,468
Pledges
Gifts and Bequests

Bond Issues (project related) .
Mortgages $ 6,000,000 $ 5,896,000

Leases (fair market value)

Govemmental Appropriations

Grants

Other Funds and Sources
TOTAL FUNDS $ 6,520,356 6,519,468

This letter certifies that the reported final realized costs are the total costs required to complete the project and that there are
no additional or associated costs or capital expenditures related to the project that will be submitted for reimbursement
under Titles XVIH or XIX.

Certification of Compliance
This letter certifies that the project is in compliance with all of the terms of the permit.
Application and Certification for Payment

The final Application and Certification for Payment, form G702 published by the American Institute of Architects, for the
construction contract for the project is attached.

Audit Financial Report

An audit financial report of the project costs and sources of funds is not required because the project cost is not equal to or
greater than three times the capital expenditure minimum in place at the time of permit approval.

Very Truly Yours 2 SHIRLEY WAGONER  Sghscribed and Sworn before me
’ ICIAL SEAL . Ay
AD < ¥ Nozar?SSbEc, $tate of llinoiT pis [€& Day of JABOEY 2012
My Commission Expires . o
Harry'Brockus . 'Apr(l_26, 2015 ,J/’Wl@,{/%' V\/f\—f\l 140 7a%4

CEO, Hoopeston Regional Health Center v U T
My commission expires: __~f [3l]15

cc: Michael Constantino, Health Facilities and Services Review Board

Ioopeston Community Charlotte Ann Russell Hoopeston Community Country Terrace
Memorial Hospitai Medical Center Memoriaf Nursing Home Apartments
701 East Orange ) 801 East Orange 701 East Orange 705 East Orange
Hoopeston, 11 60942 Hoopeston, 1. 60942 Hoopesion, 1L 60942 Hoopeston, 1L 60942
Tel: 217 . 283 . 5531 Tel: 217 . 283 . 5644 Tel: 217 . 283 . 38247 Tel: 217. 283 . 9213

Fax: 217,283 .4062 Fax: 217 .283.7432 Fax: 217.283. 6406 Fax: 217.283.9215
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