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Our new nursing home is licensed and attached is our official letter of completion.

Hard copies are being sent via Federal Express.

Thank you for your time and attention to this successful project.

Sincerely,

Harry Brockus, CEOQ

Hoopeston Regional Health Center

701 E. Orange St.
Hoopeston, IL 60942

harry.hrockus@hoopestoencmh.org

ph: 217-283-8540
fax: 217-283-4062
cell: 217-495-0852




BY FEDERAL EXPRESS
October 22, 2012

Ms. Courtney Avery

Illinois Department of Public Health

Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor
Springfield, Illinois 62761

RE: Project # 10-061 Hoopeston Regional Health Center
Notice of Project Completion

Dear Ms. Avery;

Project 10-061, Hoopeston Community Memorial Nursing Home, was approved on March 21, 201 1.
On November 4, 2011 the Illinois Health Facilities and Services Review Board (“the Board”) approved
a request to alter the project. The alteration increased the cost of the project to $6,520,356 and
decreased the gross square footage of the project to 35,865. The other components of the project were
not changed as a result of the alteration.

Project 10-001 was obligated on August 15, 2011, as was communicated to Board staff in the Annual
Progress Report dated March 22, 2012.

In compliance with Section 1130.770 of the Board rules, this letter serves as formal notification that
Project 10-061 received licensure by the Illinois Department of Public Health effective October 17,
2012, and is therefore complete as of that date.

Sincerely, n ’

Harry Brockus
CEO, Hoopeston Regional Health Center

Cc: Michael Constantino, Health Facilities and Services Review Board

Hoopeston Commmunity
morial Hospitai




