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Fresenius Medical Care

RECEIVED

NOV 2 7 2012

HEALTH FACILITIES &
SERVICES REVIEW BOARD

November 26, 2012

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Final Cost Report. Section 1130.770
Project: #10-080, Fresenius Medical Care North Kilpatrick
Permit Holder: National Medical Care, Inc. and Fresenius Medical Care Holdings, Inc.
Permit Amount: $1,348,466

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care North
Kilpatrick, #10-080, along with a signed notarized cost report certification for the project as
required pursuant to 7II. Adm. 1130.770.

If you have any questions, please contact me at 708-498-9121.

Sincerely,

Lori Wright

Fresenius Medical Care
Senior CON Specialist

cc: Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Suite 1000 Westchester, IL 60154 708-562-0371
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Fresenius Medical Care

November &, 2012

Final Cost Report, Section 1130.770 Fresenius Medical Care North Kilpatrick

Project: #10-080, Fresenius Medical Care North Kilpatrick

Permit Holder: National Medical Care, Inc. and Fresenius Medical Care Holdings, Inc.
Permit Amount: $1,348,466

This report summarizes the final costs of the above-mentioned project. The development is

located at 4800 North Kilpatrick, Chicago. There have been no changes to the scope and
size of this project. The Permit amount is $1,348,466.

Key Milestones Completed:

Date Complete

. Project Obligation with Lease Execution 08/03/2011
o ESRD Federal Certification Survey 10/16/2012
Project Complete 10/16/2012




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is being secured
through a leasing arrangement. This leasing arrangement was utilized to obligate the project.
None of the project costs have exceeded the approved permit amounts.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 100,000 94,500
Contingencies 9,500 0
Architectural/Engineering N/A N/A
Consulting and other fees N/A N/A
Movable & Other Equipment 124,000 59,267
Bond Issuance Expense N/A N/A
Net Interest Expense during N/A N/A
Construction
FMYV of Leased Space 80,550 80,550
& Equipment
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A N/A
Property (excluding land)
Total Project Costs 314,050
Realized Total Project Costs To 234,317
Date
Cash & Securities 233,500 153,767
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 80,550 80,550
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 314,050
Total Spent to Date 234,317

There are no costs that have been or will be submitted for reimbursement under Titles XVIII and
XIX of the Social Security Act.




Certification Of Cost Report
Fresenius Medical Care North Kilpatrick
Project # 10-080

National Medical Care, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care North Kilpatrick,
Project #10-080, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

Bryan Mello
J24Nnseal] g Juapisaid DIA Assistant Treasurer
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Before is day of ,2012  Before me this_$ day of Doy, 2012
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Certification Of Cost Report
Fresenius Medical Care North Kilpatrick
Project # 10-080 ’

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care North Kilpatrick,
Project #10-080, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

BY: ‘ BY: 2 w

ITS: ITS: U _Bryan Mello

Mark Fawcett———— +
Vice President & Asst. Treasurer Assistant Treasurer
Subscribed and Sworn to Subscribed and Sworn to
Before me thi day of ,2012  Before me this_S _day of Doy , 2012

/S(Aoam i

Notary Public Notary Public

My commission expires: My commission expires: 2l 1>013
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Notary Public
COMMONWEALTH OF MASSACHUSETTS
K\ My Commnssnon Expires
2rv 1,2013
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