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Re: Annual Progress Report — Mount Vernon Dialysis (Proj. No. 10-068)
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, I am writing on behalf of DaVita HealthCare Partners Inc. f/k/a DaVita Inc.
and Renal Life Link, Inc. (the “Permit Holders”) to submit the annual progress report for Mount
Vernon Dialysis. As you are aware, on December 14, 2010, HFSRB approved the Permit
Holders’ application for the relocation and expansion of Mount Vernon Dialysis (the “Project”).
On December 3, 2012, the Permit Holders requested a nine month renewal of the Project permit
and to establish October 31, 2013 as the new project completion date. Pursuant to Section
1130.760, the Permit Holders submit the following information regarding the progress of Project
Permit #10-068.

1. Status of the Project

The Project was obligated on May 10, 2012 through the execution of a lease for the
facility. The Project is currently under construction and is approximately 65% complete. The
shell building is finished. The framing is complete, plumbing and electrical is roughed in, and
the sheet rock for the walls is up. Construction is projected to be complete in the next few
months. Based on recent experience, the Permit Holders anticipate it may take four to six months
for the initial Medicare certification survey and subsequent receipt of Medicare enrollment
documentation.

2. Costs Incurred to Date

To date, the Permit Holders have incurred $512,159 in project costs.
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LN Ap . Proposed:
Modernization Contracts $1, 080 000 $1,080,000 $317,065
Contingencies $95,000 $95,000 $0
A & E Fees $75,000 $75,000 $72,012

LConsulting & Other Fees $37,500 $37,500 $0
Moveable Equipment $450,000 $450,000 $123,082
Fair Market Value of Leased Space & Equipment $851,301 $851,301 $0
Estimated Total Project Cost $2,588,801 $2,588,801 $512,159

3. Sources of Funds

The project is being financed through $1,737,500 in cash. Additionally, the fair market

value of the lease is $851,301.

4. Application and Certification for Payment

The most recent Application and Certification for Payment for the construction contract
for the Project, form G702 published by the American Institute of Architects, is attached hereto

at Attachment 1.

5. Anticipated Completion Date

The anticipated completion date for the Project is October 31, 2013.

If you need any additional information or have any questions regarding the status of the

Project, please feel free to contact me.

Sincerely,

cz_ o U

Anne M. Cooper

Attachments
ce: Alexis Kendrick
Don Robbins
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PARTIAL
WAIVER OF LIEN -
STATE OF ILLINOIS
County of Effingham

TO ALL WHOM IT MAY CONCERN:

Whereas the undersigned AKRA Builders, Inc.

have been employed by Renal Life Link, Inc.

to furnish material, labor, subcontractors and squipment

for the Building known as DaVita Mt. Vernon Main Clinic

City of Mt. Vernon

County of Jefferson State of IL

NOW, THEREFORE, the undersigned for and in consideration of the sum of

$158,027.40 Dollars

and other good and valuable considerations, does hereby waive and release any and all lieh, or claim of or right to
lien under the Statutes of the State of lllinois relating té Mechanic's Liens, with respect to and on said above
described building and premises, and the improvements thereon, and on the fixtures, apparatus or machinery
furnished, on account of labor, services, material, fixtures, apparatus or machinery, furnished by the undersigned
to the date hereof only, to or on account of the said owner, for the above described premises, without prejudice to

assert any right of lien as to any [abor, services, material, fixtures, apparatus or machinery hereafter furnished

by the undersigned.

Given under my hand and sealed this f!‘«k_ day of Obcc »\J‘-/ ety .

AKRA Builders, Inc.

ﬁm za La,.ﬂ%wé/

Notary Officer




