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March 26, 2013

Ms. Courtney R. Avery, Administrator

Illinois Health Facilities and Services Review Board
525 West Jefferson Street — 2" Floor

Springfield, Illinois 62761

Re: Permit. #10-021 South Shore Hospital Final Cost Report
Dear Ms. Avery:

This project has been completed. Notice of completion was previously sent to the Board.
Attached is a detailed itemization of project costs and sources of funds, and the final
Application and Certification for Payment for the construction contract. All of the
project costs have been, or will be, submitted for reimbursement under Titles X VIII and
XIX of the Social Security Act.

South Shore Hospital certifies that the final realized costs are the total costs required to
complete the project and that there are no additional or associated costs or capital
expenditures related to the project that will be submitted for reimbursement under Title
XVIII or XIX.

Sincerely,

Timothy A. Caveney
Chief Financial Officer

OFFICIAL SEAL
SHARON J HARMAN
Notary Public - State of IHinois
My Commission Expires Feb 8, 2016

Subscribed and sworn to before me
~ this 26" day of March, A.D. 2013.

Shacon N ddesncon

Notary Publi

8012 CRANDON AVENUE/CHICAGO, ILLINOIS 60617/773-768-0810



South Shore Hospital Corporation

Final Report
Permit: #10-021

31-Mar-13

Line Item Approved | Expended | Inc/(Dec)
Preplanning Costs 35,000 47,978 12,978
Site Survey and Soil Investigation
Site Preparation
Off Site Work
New Construction Contracts 370,000 397,750 27,750
Modernization Contracts 6,263,576 6,107,793 (155,783)
Contingencies 334,356 332,174 (2,182)
Architectural/Engineering Fees 364,081 457,458 93,377
Consulting and Other Fees 7,500 21,627 14,127
Movable or Other Equipment 175,000 123,639 (51,361)
Bond Issuance Expense
Net Interest Expense During Construction
Fair Market Value of Leased Space or Equipment
Other Costs To Be Capitalized 67,901 34,000 (33,901)
Acquisition of Building or Other Property
Total Cost 7,617,414 7,522,417 (94,997
Cash and Securities 7,617,414 6,422,417 | (1,194,997)
Pledges
Gifts and Bequests
Bond Issues
Mortgages
Leases (fair market value)
Governmental Appropriations ,
Grants 1,100,000 | 1,100,000
Other Funds and Sources
Total Funds 7,617,414 7,522,417 (94,997)
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Application and Certification for Payment and Sworn Statement for Contractor and Subcontractor To Owner

Project Title : SSH - Geriatric Psychlatric Unit and Infrastructure Upgrade
Arch/Eng:

Contractor :

Berglund Construction

8410 S South Chicago Avenue

Chicago, IL 60617

Unit and Infrastructure Upgrade

1tem

01000
01100
01200
01300
01301
01400
01500

02022
02025

02026
02100
02200

02300

02900

03300
03301
04200

05000

05001
06111

06400

07220

07270
07330

07840
07900

08000

08310
08460

08500

09260
09261

09500
09650
09651
09720
09840
09900

Contractor
Work/ Materlal

Contracted For
Project Management
Mobilization
Insurance
Field Supervision
Overtime (Allowance)
Field Office & Supply
Safety & Infection
Control
Demolition - Kinsale
Excavation - Carter's
Excavation
Landscape (Allowance)
Sitework & Shoring
Street Pole Relocation
{(Allowance)
Utilities Protection
{Allowance)
Landscaping Complete -

Sanders Landscaping
Concrete Foundations

Cast In Place Concrete

Masonry - Crouch
Seranko

Structural Steel - K&K
lron

AHU Steel {Scott Steel)
Rough Carpentry -
Alliance Drywall
Millwork - F&I - Cain
Millwork

Spray Fireproofing -
Spray Insulations

Fluid Air Barrier

Roofing -
MetalMaster/Roofmaster
Firestopping

Joint Sealants - Interior &
Ex

Furnish Doors, Frames,
& Hardw - Alliance
Drywall

Access Doors - Alliance
Drywall

Automatic Door
Operators

Glass & Glazing - US
Arch Glass

Drywall - Alliance Drywall
Drywall - Cut & Patch for
MEPF - Alliance Drywall
Acoustical Ceiling -
Alliance Drywall
Resilient / Sheet Goods /
Resilient - Mr. David's
Floor Preparation
(Allowance)

Hygienic Wall Covering -
Mr. David's

Wall Protection - Brown

& Momen
Painting - A C Brown

Adjusted
Total

Contract
286,000.00
2,400.00
65,259.48
359,721.15
0.00
39,727.55
188,157.57

172,779.25
17,300.00

0.00
30,471.00
7.900.00

0.00
23,000.00

- 12,300.00
206,464.61

72,995.01

224,246.00

17,875.00
65,282.00

166,823.00

52,493.00

5,500.00
56,258.51

3,900.00
3,500.00

97,780.00

18,750.00
0.00
27,460.00

517,187.00
112,974.64

40,000.00
177,130.80
0.00
116,209.00

60,153.00
44,700.00

Application Date
Application No. :
Period From :

Change Orders Included :

Work Completed/
Materlal Stored To Date

%
100%
100%
100%
100%

0%
100%
100%

100%
100%

0%
100%
100%

0%
100%

100%
100%

100%
100%

100%
100%

100%
100%

100%
100%

100%
100%

100%

100%
0%
100%

100%
100%

100%
100%

0%
100%
100%

100%

Dollar Value
286,000.00
2,400.00
65,259.48
359,721.15
0.00
39,727.55
188,157.57

172,779.25
17,300.00

0.00
30,471.00
7.900.00

0.00

23,000.00

12,300.00
206,464.61
72,995.01

224,246.00

17,875.00
65,282.00

166,823.00

52,493.00

5,500.00
56,268.51

3,900.00
3,500.00

97,780.00

18,750.00
0.00
27,460.00

517,187.00
112,974.64

40,000.00
177,130.80
0.00
116,209.00
60,153.00

44,700.00

Project Number

Total
Retalned

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00

0.00
0.00
0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00

: 2/28/2013

13

- 2/28/2013

-

: §12003-

OCO #6

Previously
Pald

278,850.00
2,340.00
64,210.98
350,728.12
0.00
38,734.36
179,194.47

168,459.77
16,867.50

0.00
29,709.23
7,702.50

0.00
22,425.00

11,992.50
193,833.27

66,260.69

226,303.35

0.00
63,649.95

162,652.43
51,180.67

5,362.50
54,852.05

3,802.50
3,412.50

95,335.50

18,281.25
0.00
26,773.50

440,985.67
110,150.27

39,000.00
172,702.53
0.00
113,303.78
58,649.18

38,415.00

Net Amount
Requested

7,150.00
60.00
1,048.50
8,993.03
0.00
993.19
8,963.10

4,319.48
432.50

0.00
761.77

197.50
0.00
575.00

307.50
12,631.34
6,734.32

-2,057.35

17,875.00
1,632.05

4,170.57

1,312.33

137.50
1,406.46

97.50
87.50

2,444.50

468.75
0.00

686.50

76,201.33
2,824.37

1,000.00
4,428.27

0.00
2,905.22
1,503.82

6,285.00

8SH - Geriatric Psychiatric

Balance To

Become Due

+ Retalnage
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00
0.00

0.00
0.00

0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00




10000 Miscellaneous 4,011.00 100% 4,011.00 0.00 3,910.73 100.27
Specialties - Brown &
Momen
10500 Lockers - Brown & 5500.00 100% 5,500.00 0.00 5,362.50 137.50
Momen
10810 Toilst Accessories / Fire 20,890.70 100% 20,890.70 0.00 20,368.43 52227
Extinguishers - Brown &
Momen
15001 HVAC - Edward 1,668,983.81  100% 1,668,983.81 0.00 1,594,394.47 74,589.34
Engineering
15300 Sprinklers - Profasts inc. 162,104.00 100% 162,104.00 0.00 158,051.43 4,052,57
15400 Plumbing - 609,413.38 100% 609,413.38 0.00 594,178.05 15,235.33
Brandenburger
16000 Electrical - Phillips 1,074,385.53  100% 1,074,385.53 0.00 1,020,316.57 54,068.96
Electric
16001 Electrical: Research & 0.00 0% 0.00 0.00 0.00 0.00
Verifi
16002 Electrical: Temp Power 0.00 0% 0.00 0.00 0.00 0.00
to Mai
90001 Overhead & Profit 133,507.14 100% 133,507.14 0.00 128,212.22 5,294.92
95000 Construction 2,182.03 0% 0.00 0.00 0.00 0.00
Contingency
SubTotals 6,973,675.16 99.97% 6,971,493.13 0.00 6,640,915.42 330,577.71
Amount of Original Service......... $6,485,432.00 Work Completed to Date (Column 3)
Adjustments (Change Orders)....... $488,243.16 Total Retained (Column 4)..........ccoveruvrivnninneparinesenrii e
Adjusted Total.........cccooveervveerenens $6,973,675.16 Net Amount Eamed (Column 3 minus Column 4)......$6,971,493.13
Previously Paid {Column 5)...........ccovmvrinivnncinennnen, $6,640,915,42
Net Amount Due This Payment {Column 6)................... $330,577.71
STATEOF IL
COUNTY OF Cook

The undersigned, Kevin Gashwander, being first duly swom on oath, deposes and says that hefshe Is Chief Financial Officer of Berglund Construction,
contractor for the GENERAL CONTRACTING for the following project,
Contract Title: SSH - Geratric Psychiatric Unit and Infrastructure Upgrade

Contract Address: 8012 ‘Crandrm/v?JChiwgo, IL 60617

Kevift Geshwender, Chief Financial Officer

That for the purpose of this work, the foregoing orders have been placed and the foregoing parties subcontracted with, and these have
furnished materials or have provided labor or both for said project. That the amount of such order or subcontract Is as stated above, and that
there is due and to become due respectively, the amounts set opposite their names for materials or labor or both, That this statement Is made In
compliance with the statutes relating to Mechanics Liens and for the purpose of procuring from the Owner FINAL/PARTIAL paymentin
accordance with the terms of the contract, and is a full, true, and complete statement of all parties furnishing labor andfor materials, and of
amounts paid, due, and to become due then.

Subscribed and swom to before ma this _18th day of _March , 2013_Signe%,

Notary Public

“QOFFICIAL SEAL’
MELISSA SANSON

tary Public. State of illinois :
My g:m?\:iyssion Expires Murc 0,201 5

E e mission No. 670709
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WAIVER OF LIEN TO DATE

STATE OF ILLINOIS } ss Gy &
COUNTY OF COOK Escrow #:
TO WHOM IT MAY CONCERN:

WHEREAS the undersigned has been employed by South Shore Hospital to furnish labor, material, and equipment necessary for the project entitied South Shore Hospital -
Geriatric Psychiatric Unit and Infrastructure Upgrades for the premises known as South Shore Hospital of which South Shore Hospital is the owner.

THE undersigned, for and in consideration of Three Hundred Thirty Thousand Five Hundred Seventy Seven Dollars & 71/ 100

$330,577.71 Dollars, and other good and valuable considerations, the receipt whereaf is hereby acknowledged,

do(es) hereby waive and release any and all lien or claim of, or right to, lien, under the statutes of the State of lliinois, relating to mechanic's liens, with respect to and on said
above-described premises, and the improvements thereon and on the material, fixtures, apparatus or machinery funished, and on the moneys, funds or other considerations
due or to become due from the owner, on account of labor, services, material, fixtures,

apparatus or machinery furnished to this date by the undersigned for the above-described premises,

Given under our hand and seal on this { day of March 2013

.
Kevin Geshwender, Chief Financial Officer

Signature and Seal:

NOTE: All waivers must be for the full amount paid. 1f waiver is for a corporation, corporate name should be used, corporate sea! affixed and title or officer signing waiver
should be set forth; if waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as partner,

CONTRACTOR'S AFFIDAVIT

STATE OF ILLINOIS ss
COUNTY OF COOK

TO WHOM IT MAY CONCERN:

THE undersigned Kevin Geshwender, being duly sworn, deposed and says that he is Chief Financial Officer of Berglund Construction ‘Company who is the contmctor for the
General Contracting on the building Jocated at 8012 S, Crandon Avenue, Chicago, IL 60607 owned by South Shore Hospital,

That the total amount of the contract including extras® is §6,973,675.16  on which he has received payment of $6,640,915.42
prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and that there is no claim either legal or equitable to defeat the validity of
said waivers, That the following are the names of all parties who have furnished material or [abor, or both, for said work and alf parties having contracts or sub contracts for
specific portions or said work or for material entering into the construction thereof and the amount due or to become due to each, and that the items mentioned include all
labor and materia! required to complete said work according to plans and specifications:.

Names What For Contract Price Amount Paid This Payment Balance Due
Berplund Construction Company labor/material 6,973,675.16 6,640,915.42 330,577.74 2,182.03
Total Labor and Materials Including Extras* To Complete 6,973,675.16 6,640,915.42 330,571.71 2,182.03

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material, labor or other work of any kind done
upon or in connection with said work other than above stated.

Signed this 18th day of Marc 3 Subscribed and swomn to before me this 18th day of March 2013

-— M [\ ' P
Signature: Notary: &_mﬁ }\m
Kevin Geshwender, Chief Financial Officer ™

*Extras include but are not limited to change orders, both oral and written, to the contract,

“OFFICIAL SEAL”
MELISSA SANSON

’ Notary Public, State of llinois
My Commission Expires Marck 08 2015

Commission No. 670709
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