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March 19, 2014 SERVICES REVIEW BOARD

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Third Annual Progress Report. Section 1130.760
Project #10-067, Fresenius Medical Care Des Plaines
Permit Holder: Fresenius Medical Care Des Plaines, LLC, and Fresenius
Medical Care Holdings, Inc.
Permit Amount: $3,810,667

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,
Lori Wright
Senior CON Specialist

cc: Clare Ranalli

North Division
3500 Lacey Rd., Suite 900, Downers Grove, lilinois 60515
Main: 630-960-6700
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Annual Progress Report, Section 1130.760

Project #10-067, Fresenius Medical Care Des Plaines
Permit Holder: Fresenius Medical Care Des Plaines, LLC, and Fresenius

Medical Care Holdings, Inc.
Permit Amount: $3,810,667

This report summarizes the current status of the above-mentioned project located at 1625
Oakton Place, Des Plaines. There have been no changes to the scope and size of the
project.

Status of the Project

This is a project for the establishment of a 12-station ESRD facility. The project was
obligated through the execution of the lease for premises on February 13, 2012. The
permit was renewed September 13, 2013 with a completion date of September 30, 2014.

The facility began operations on August 6, 2013 and received its certification survey on
February 6, 2014. The facility is now waiting for receipt of the CMS certification letter.

Application and Certificate for Payment (AIA G702)

See attached certificate.

Anticipated Completion Date

The project is currently approximately 99.9% complete and is expected to be completed
by May 31, 2014.




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as
reported on the company’s financial statements. The right to occupy the premises is
being secured through a leasing arrangement. This leasing arrangement is utilized to
obligate the project. None of the project costs have exceeded the approved permit

amounts.
Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,239,750 960,400
Contingencies 123,500 0
Architectural/Engineering 135,000 68,405
Consulting and other fees N/A N/A
Movable & Other Equipment 281,000 280,669
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction N/A N/A
FMYV of Leased Space
& Equipment 2,031,417 2,031,417
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs
Realized Total Project Costs To Date 3,810,667 3,340,891
Cash & Securities 1,636,750 1,166,974
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 2,031,417 2,031,417
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources 142,500* 142,500*
Total funds 3,810,667
Total Spent to Date 3,340,891
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