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Williams, Don A.

From: Kendrick, Alexis
Sent: Wednesday, August 01, 2012 9:55 AM
To: Williams, Don A.
Subject: FW: #11-018- Blessing Hospital- Annual Progress Report

Please put this in the project file. 
 

From: Kasparie, Betty [mailto:Betty.Kasparie@blessinghealthsystem.org]  
Sent: Wednesday, August 01, 2012 9:43 AM 
To: Kendrick, Alexis 
Subject: RE: #11-018- Blessing Hospital- Annual Progress Report 
 
Please accept this email as an addendum to the previous letter.  
 
 

Addendum to report dated July 13, 2012 for project  #11-018- Blessing Hospital- 
Annual Progress Report 
 
Blessing Hospital has finalized all architectural work, filed for building permits, currently working on relocation of 
utilities, and have financing in place.  The project is approximately 5% complete.  The major construction will begin 
within 45 days.  There have been no changes in the scope or the size of the project.   
 

Betty Kasparie  
Vice President Corporate Compliance  
Blessing Corporate Services  
Broadway at 11th, P.O. box 7005  
Quincy, Illinois, 62305-7005  

217-223-8400  Extension 6808  
217-223-6891 Fax  
From: Kendrick, Alexis [mailto:Alexis.Kendrick@Illinois.gov]  
Sent: Tuesday, July 31, 2012 9:47 AM 
To: Kasparie, Betty 
Cc: Constantino, Mike; Williams, Don A. 
Subject: #11-018- Blessing Hospital- Annual Progress Report 
 
Ms. Kasparie! 
 
Thank you for submitting the annual progress report for project #11‐018‐ Blessing Hospital on July 17, 2012.  While the 
report was timely submitted, it is missing some information required of annual progress reports.  Please submit an 
addendum to your report including the following information, as defined in Section 1130.760: 
 
            Annual Progress Reports 
  

a)         Each permit holder shall submit annual progress reports to IDPH every 12 months from the permit 
issuance date until such time as the project is completed.  The annual progress reports are due between 30 
days prior to and 30 days after the anniversary date of HFPB approval of the permit. Such reports shall 
include: 
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1)         current status of the project, including the percentage of the project finished, components 
finished and components yet to be finished, and any changes in the scope of the project and 
size; 

 
Thanks for your prompt attention to this matter.  Please let me know if you have any questions. 
 
 
Alexis Murono Kendrick 
Compliance and Legislative Affairs Manager 
Illinois Health Facilities and Services Review Board 
122 S. Michigan Ave., Ste. 700 
Chicago, IL 60603 
312.814.0955 (work) 
312.254.7989 (cell) 
Alexis.Kendrick@Illinois.gov 
 

 

The information contained in this e-mail message is PRIVILEGED AND CONFIDENTIAL and is intended for 
the use of the addressee and no one else.  If you are not the intended recipient, please do not read, distribute, 
reproduce or use this e-mail message (or the attachments).  Please delete the original and notify the sender of 
the mistaken transmission.  Thank you. 


