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December 20, 2012 RECEIVED

DEC 2 4 2012
FEDERAL EXPRESS
HEALTH FACILITIES &
Michael Constantino SERVICES REVIEW BOARD

Illinois Health Facilities and Services Review Board
525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re:  Annual Progress Report — Shiloh Dialysis (Proj. No. 11-097)
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, I am writing on behalf of DaVita HealthCare Partners Inc. f/k/a DaVita Inc.
and Total Renal Care, Inc. (the “Permit Holders™) to submit the annual progress report for Shiloh
Dialysis (Proj. No. 11-097). As you are aware, on January 10, 2012, HFSRB approved the
Permit Holders’ application to establish a 12-station in-center hemodialysis facility to be located
at 1095 North Green Mount Road, Shiloh, Illinois (the “Project”). Pursuant to Section 1130.760,
the Permit Holders submit the following information regarding the progress of Project Permit
#11-097.

1. Status of the Project

The Project was obligated on June 27, 2012, through execution of the lease for the
dialysis facility. The dialysis facility is located within an existing building. Build-out of the
existing space is complete. The facility treated its first patient on December 12, 2012 and is
waiting for its Medicare certification survey. Based on recent experience, the Permit Holders
anticipate it may take four to six months for the initial Medicare certification survey and
subsequent receipt of Medicare enrollment documentation.

2. Costs Incurred to Date

To date, the Permit Holders have incurred $2,126,002 in project costs.
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L i R ppr d  |© Proposed. | Expendedw
Modernization Contracts $968,000 $968,000 $711,500

Contingencies $96,800 $96,800 $0

A & E Fees $75,000 $75,000 $62,331

Consulting & Other Fees $40,000 $40,000 $0

Moveable Equipment $479,206 $479,206 $459,867
Fair Market Value of Leased Space & Equipment $892,304 $892,304 $892,304

Estimated Total Project Cost $2,551,310 $2,551,310 | $2,126,002

3. Sources of Funds

The project is being financed through $1,659,006 in cash. Additionally, the fair market
value of the lease is $892,304.

4. Application and Certification for Payment

The most recent Application and Certification for Payment for the construction contract
for the Project, form G702 published by the American Institute of Architects, is attached hereto

at Attachment 1.

5. Anticipated Completion Date

The anticipated completion date for the Project is December 31, 2013.

If you need any additional information or have any questions regarding the status of the
Project, please feel free to contact me.

Sincerely,
G ko
Anne M. Cooper
Attachments
cc:  Alexis Kendrick

Yoni Danieli
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LIEN WAIVER
(Shiloh Chronic)

State of Florida
County of Palm Beach

The undersigned Michael Nicolosi, Vice President of Seakay Construction hereby releases,
waives, and quitclaims rights to a construction lien in the amount of Seven Hundred Eleven
Thousand Five Hundred Dollars ($711,500.00) for improvements to, or materials furnished to,
the property described as Shiloh Dialysis through the date of October 31, 2012.

The undersigned warrants that all laborers and subcontractors employed by it, and all suppliers
from which it has acquired materials, have been paid their respective portion of prior claims, and
that none of such laborers, subcontractors, or suppliers have any claim of lien against the project
through October 31, 2012.

This waiver is conditioned uponfill satisfaction of the amount shown above.

Signed on October 30,%

7t

Signature: / /

Title: President

Address: 940 Dogwood Drive Delray Beach, FL 33483




