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March 19, 2013 HEALTH

Mr. Dale Galassie, Chair R E @ E H\! E D

Illinois Department of Public Health/Health Facilities and Services Review Board
525 W. Jefferson Ave., 2" Floor MAR 2 92 2013

Springfield, IL 62761
HEALTH FACILITIES &

RE:  Annual Progress Report SERVICES REVIEW BOARD
Project #11-108 — Cadence Health/Delnor Hospital Comprehensive Cancer Center

Dear Mr. Galassie:-

This document is submitted to meet the regulatory requirement of submitting an annual progress
report for the above-referenced project, consistent with the provisions of Section 1130.760.

This application for permit was approved by the State Board on February 28, 2012. The project
completion date of March 1, 2014 will be met.

The approved project cost is $19,995,379, of which $12,461,330 is clinical and $7,534,049 is
nonclinical. To date, $4,535,904 has been spent on the clinical component of the project.

Attachment 1 identifies the original and projected actual costs and sources of funds for this project.

Attachment 2 is the General Contractor’s Certified AIA G702 Payment Application through
January 31, 2013. Walsh Construction is the general contractor.

Based upon costs incurred, the project is 41% complete.

Project status:
e Project Obligated July 27,2012
e Construction Completion July 15,2013

Should you or your staff have questions or require further information, please contact Larry Bell,
Vice President of Construction at 630-933-5508 (office), 630-776-6569 (cell), or
larry.bell@cadencehealth.org.

Thank you.

-

Subscribed and sworn to before me

Robert Friedberg this ﬁ”’ day of March, 2013
EVP — Cadence Health/President — Delnor Hospital %
ofagy Public

Attachments ] ' OFFICIAL SEAL
cc: John Yep, Director of Business Development SUSANMBOVE
Lawrence Bell, Vice-President - Construction NOTARY PUBLIC - STATE OF ILLINOIS

MY COMMSSION EXPIRES:1001/16




March 19, 2013

Cadence Health
Cadence Health/Delnor Hospital Comprehensive Cancer Center
CON Project # 11-108
Attachment 1

Project Cost and Sources of Funds

) Clinical Non-Clinical Totals

Project Costs c;;;g;\;:)irzd Projected Actual (:2(/);‘82:)?{; Projec;ed Actual (;(/)gs?;:)irzd Projected Actual

Preplanning Costs $116,000 $116,000 $101,900 $101,900 $217,900 $217,900
Site Survey & Soil Investigation $12,000 $12,000 $8,000 $8,000 $20,000 $20,000
Site Preparation $270,000 $270,000 $240,000 $240,000 $510,000 $510,000
Off-Site Work $126,000 $126,000 $84,000 $84,000 $210,000 $210,000
New Construction Contracts $5,581,969 $5,581,969 $4,624,887 $4,624,887 $10,206,856 $10,206,856
Modernization Contracts $1,000,241 $1,000,241 $1,100,292 $1,100,292 $2,100,533 $2,100,533
Contingencies . $281,820 $281,820 $231,270 $231,270 $513,090 $513,090
A/E Fees $569,300 $569,300 $441,700 $441,700 $1,011,000 $1,011,000
Consulting & Other Fees $784,000 $784,000 $196,000 $196,000 $980,000 $980,000
Movable & Other Equipment $3,720,000 $3,720,000 $506,000 $506,000 $4,226,000 $4,226,000
Other Costs to be Capitalized S0 $0 $0 $0 $0 $0
Subtotal $12,461,330 $12,461,330 $7,534,049 $7,534,049 $19,995,379 $19,995,379
Bond issuance Expense $0 $0 $0 $0 $0 $0
Net Interest Expense During Construction S0 S0 $0 $0 $0 $0
Fair Market Value of Leaseed Space/Equipment S0 $0 $0 S0 $0 $0
Acquistion of Building or other Property S0 $0 $0 S0 $0 $0
Estimated Total Project Cost $12,461,330 $12,461,330 $7,534,049 |- $7,534,049 $19,995,379 $19,995,379

Sources of Funds :

Cash and Securities $12,461,330 $12,461,330 $7,534,049 $7,534,049 $19,995,379 $19,995,379
Pledges $0 $0 $0 $0 $0 $0
Gifts and Bequests $0 $0 $0 $0 $0 $0
Bond Issues $0 $0 $0 S0 $0 $0
Mortgages $0 $0 $0 $0 $0 50
Leases (Fair Market Value) $0 $0 $0 $0 $0 S0
Governmental Appropriation $0 30 S0 $0 $0 $0
Grants $0 $0 S0 $0 $0
Other Funds and Sources $0 S0 $0 $0 S0
Tatal Findsy TH5.$12,4613330; | SEREE $12,461;330; B $7,534,049; | B $19,995;3793 | 8345 $19,995,379
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