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University HealthSystem
1301 Central Street

June 20, 2013 Evanston, IL 60201
www.northshore.org

Ms. Courtney Avery (847) 570-5050
State of lllinois : (847) 570-SZBOTR
Ilinois Health Facilities and Services Review Board N B W
525 West Jefferson Street, 2™ Floor

Springfield, IL 62761 JUN 21 2013
SUBJECT:  Project # 11-015 ' HEALTH FACILITIES &
SERVICES REVIEW BOARD

Annual Progress Report

Project Title: NorthShore University HealthSystem - Glenbrook Hospital
Construction and Modernization

Permit Holder: NorthShore University Health System, 1301 Central, Evanston,
lllinois 60201

Dear Ms. Avery:
This is our 2nd annual progress report for the above project.

The scope and financing of the project remains as outlined in the CON Application approved by
the Health Facilities and Services Review Board.

Costs incurred through June 20, 2013 total $25,835,833.59. The attached spreadsheet outlines
. these costs by category and provides projections to the project's completion.

The project is on schedule to be complete by June 1%, 2014. The shell and core is complete.
The interior build-out is complete. Patient move-in is complete and the floor is occupied.

Please let us know if you need additional information. | can be contacted at 847-570-5230 or by
e-mail at awasha@northshore.org.

Sincerely,

WMS l\)cﬁ}\ﬂ
Alexis Washa
Senior Director, Finance

A Teaching Affiliate of
the University of Chicago
Pritzker School of Medicine Hospitals

- Medical Group * Research Institute - Foundation
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11-015

Glenbrook Hospital Construction & Modernization

Annual Progress Report

NorthShore University HealthSystem

June 19, 2013

Projected Total Costs Available Estimated Variance
Incurred as of: Balance as of Costs to From
6/19/13 6/19/13 Completion Approved
Preplanning Costs $ 503,000.00 | $ 260,135.98 | $ 242,864.02 | $ - $ 242,864.02
Site Survey & Soil Investigation | § - $ - g - $ - $ -
Site Preparation $ 790,000.00 | $ 571,498.00 | § 218,502.00 | $ 198,696.00 | $ 19,806.00
Off-site Work $ - $ - $ - $ - $ -
New Construction Contracts 3 14,918,662.00 | $§ 19,654,747.00 | $§ (4,736,085.00){ $ 1,370,635.00 | $ (6,106,720.00)
Modernization Contracts $ 5,562,490.00 | $ - $ 5562,490.00 | $ - $ 5,562,490.00
Contingencies $ 1,219,430.00 | $ - $ 1,219,430.00 | $ - $ 1,219,430.00
Architectural/Engineering Fees | $ 1,908,000.00 | $ 1,500,968.05 | $ 407,031.95 | $ 353,031.95] % 54,000.00
Consulting and Other Fees $ 2,050,180.00 | $ 818,712.35|3% 1,231,46765|$ 1,160,287.65] $ 71,180.00
Movable or Other Equipment $ 7,.964,000.00 [ $ 2,775,048.21 | $ 5,188,951.79 | $ 5,106,096.79 | $ 82,855.00
Other Costs to be Capitalized $ 1,600,000.00 | $ 254,724.00 | $ 1,345,276.00 | $ 1,297,876.00 | $ 47,400.00
Total| $ 36,515,762.00 | $ 2583583359 |% 10679,928.41 | % 9,486,623.391%  1,193,305.02

Cash and Securities

Pledges

Gifts and Bequests

Bond issues (project related)
Mortgages

Leases (fair market value)
Governmental Appropriations
Grants

Other Funds and Sources
TOTAL FUNDS

$ 36,515,762.00

$ 36,515,762.00
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