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August 22, 2013 | | REC EIVED

Ms. Courtney Avery, Administrator AUG '2;'8 w018
Illinois Health Facilities and Services Review Board

AC\L\T\ES &
525 West Jefferson Street ' SE‘;«\E/‘%E: ;EVlEW BOA!

Springfield, IL. 62761
Re: Project #11-019 Advocate Christ Medical Center (the “Project”)

Annual Progress Report
Advocate Health and Hospitals Corporation, (dba Advocate Christ Medical Center)
Construction Project for Ambulatory Pavilion

Dear Ms. Avery:

This letter is to inform you that, in accordance with requirements of the 77 1ll. Adm. Code
1130.760, Advocate Christ Medical Center (“Christ”) is submitting an annual progress report on
the Project referenced above. The permit for this Project was granted August 16, 2011.

The Project is for the construction of 308,334 gross square foot ambulatory pavilion at 4440
West 95™ St., Oak Lawn, Hlinois. The building will contain surgery, endoscopy, recovery, plus
various clinical and non-clinical services.

As you know, Advocate Christ Medical Center has requested an Alteration to the project and that
is currently under review. The principle changes to the clinical area are to reduce the number of
surgery and procedure rooms, recovery rooms, and imaging rooms. Two planned areas, fetal
diagnostics and a cast room, will not be added as they are being provided elsewhere. The
remaining minor changes to the clinical departments have been the result of refining the design.

Other changes are non-clinical in nature and involve using the shell spéee for adding a medical
staff area to adjoin an expanded administrative area. Finally retail, engineering support, and
storage space were included in the Alteration request. The overall size of the building now
measures 308,218 as a result of identifying 116 sf of air handling space that was not usable.

1. Current status of the Project:

e The contract with the General Contractor, Pepper Construction, was signed Dec 7, 2011, .

. Percentage of the project finished:
- The project is approx. 75% complete

e Components of project finished:
- Site work, foundation, steel framing, and exterior skin are-100% complete




LA .

e Components yet to be finished:
-+ Mechanical systems, all interior build-outs, exterior sidewalks/flat work, signage, and
landscaping are 70% complete

e On Sept 7, 2012, 33% of the total funds assigned to the project cost were committed to be
expended by signed contracts, thus obligating the project.

e Changes in scope and size:
The Project remains substantially consistent with the general scope of the Project as
approved by the Review Board, with the exception of the changes mentioned in the
Alteration proposal. :

2. Costs
Costs incurred to date, an itemized listing of the total current estimated Project costs, and

a comparison of those costs to the approved permit amounts are shown below:

PROJECT COSTS AND SOURCES OF FUNDS

Costs Incurred In Permit Proposed in
to Date Alteration

USE OF FUNDS

Preplanning Costs $ 1,716,167 $ 1,725,000 $ 1,725,000
Site Survey and Soil Investigation $ 84,450 $ 123,000 $ 123,000
Site Preparation $ 1,200,651 $ 1,280,000 $ 1,280,000
Off Site Work $ 1,036,905 $ 4,400,300 $ 4,400,300
New Construction Contracts $ 71,021,821 $101,814,825 $ 99,824,249
Modemization Contracts $ 51,609 $ 195,211 $ 179,211

Contingencies ’ $ 9,610,000 $ 9,410,000
Architectural/Engineering Fees $ 5,035,800 $ 5,131,000 $ 5,040,900
Consulting and Other Fees $ 2,985,297 $ 4,773,300 $ 4,893,300
ﬁﬁgfiﬁ;ﬁ;hfr aft‘gipmem (notin $ 2203654 | $ 48,980,000 | § 40737918
Bond Issuance Expense (project related) $ 562,871 $ 1,692,285 $ 1,692,285

sz);gctfrrflgi’ég’ense During Construction | ¢ 498951 | $ 11275637 | $ 11,000,500
Fair Market Value of Leased Space or

Equipment

Other Costs To Be Capitalized $ 1,468,384 $ 11,301,000 $1 1,517,000
Acquisition of Building or Other Property

(excluding land)

TOTAL USES OF FUNDS $ 87,866,560 $ 202,301,558 $ 191,823,663




3. Method of financing the Project and sources of funds

Estimated Project In Permit Proposed in
Funding To Date Alteration

Cash and Securities $22,693,593 $ 66,918,722 $ 63,493,632

Pledges

. Gifts and Bequests

Bond Issues (project related) $65,172,967 $ 135,382,836 $ 128,330,03]

Mortgages

Leases (fair market value)

Governmental Appropriations

Grants

Other Funds and Sources

TOTAL SOURCES OF FUNDS $87,866,560 $ 202,301,558 $ 191,823,663

4. Payment information:
The most recent G702 is attached.

5. Anticipated date of completion: December 31, 2014

Please contact me at 630-929-5575 or Robert Harrison at 708-684-4274 if you have any
questions about this report. '

Sincerely,

QUtF L MeamabtST

Albert Manshum, III .
VP Facilities and Construction
Advocate Health Care

CC: Robert Harrison
Advocate Christ Medical Center

Attachment G-702
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