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Fresenius Medical Care

RECEIVED

September 5, 2013 : ' SEP 0 6 2013

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Final Cost Report. Section 1130.770
Project # 11-096, Fresenius Medical Care Cicero
Permit Holder: Fresenius Medical Care Cicero, LLC and Fresenius Medical Care

Holdings, Inc.
Permit Amount: $4,037,125

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care Cicero,
#11-096, along with a signed notarized cost report certification for the project as required
pursuant to 7II. Adm. 1130.770.

If you have any questions, please contact me at 708-498-9121.

Sincerely,

Lori Wright W
Fresenius Medical Care

Senior CON Specialist

cc; Clare Ranalli

Fresenius Medical Services ¢ North Division
One Westbrook Corporate Center, Suﬁe 1000 Westchester, IL 60154 708-562-0371
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August 5, 2013

Final Cost Report, Section 1130.770 Fresenius Medical Care Cicero

Project # 11-096, Fresenius Medical Care Cicero

Permit Holder: Fresenius Medical Care Cicero, LLC and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $4,037,125

This report summarizes the final costs of the above-mentioned project. The development is
located at 3000 S. Cicero Avenue, Cicero. There have been no changes to the scope and size
of this project. The Permit amount is $4,037,125. Final realized costs were $3,670,777.

Key Milestones Completed: Date Complete
o Project Obligation with Lease Execution 08/08/2012
o First patient dialyzed 10/24/2012
) ESRD Federal Certification Survey 05/17/2013
o Project Complete with receipt of 08/01/2013

Certification letter




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is being secured
through a leasing arrangement. This leasing arrangement was utilized to obligate the project.
None of the project costs have exceeded the approved permit amounts.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,044,000 972,290
Contingencies 104,400 0
Architectural/Engineering 112,500 57,664
Consulting and other fees N/A N/A
Movable & Other Equipment 362,000 226,598
Bond Issuance Expense N/A N/A
Net Interest Expense during N/A N/A
Construction
FMV of Leased Space
& Equipment 2,414,225 2,414,225
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A N/A
Property (excluding land)
Total Project Costs 4,037,125
Realized Total Project Costs To 3,670,777
Date
Cash & Securities 1,622,900 1,256,552
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 2,414,225 2,414,225
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 4,037,125
| Total Spent to Date 3,670,777

There are no costs that have been or will be submitted for reimbursement under Titles XVIII and
XIX of the Social Security Act.




Certification Of Cost Report
Fresenius Medical Care Cicero
Project # 11-096

Fresenius Medical Care Cicero, LLC certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Cicero,
Project #11-096, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.
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Subscribed and §worn to Subscribed and Sworn to
Before me this day of ,SEMOB Before me this27 day ofﬁwimj’_, 2013

Notaty Public / Nothry Public

My commission expires: I/I / My commission expires: q-15-15
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Certification Of Cost Report
Fresenius Medical Care Cicero
Project # 11-096

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Cicero,
Project #11-096, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

ITS: U Bryan Mello ITS: Mgria T. C. Gillis
Assistant Treasurer Assistant Treasurer

Subscribed and Sworn to Subscribed and Sworn to
Before me this 17 day of Aif«s’( ,2013 Before me this 27 day of l\u]asif’ ,2013

Sl Tl A

Notary Public \Y Notary Public l\\

My commission expires: & r‘/\ \Lf 21 My commission expires: Agf,\ \..1{ 2ot
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