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I. Background 
 

On July 23, 2012, the State Board approved Project #12-032.  The permit authorized the 
addition of 50 Long Term Care (LTC) beds to Alden Courts of Shorewood, an existing 100-
beds skilled nursing facility in Shorewood.  The State Board Staff notes the project is 
obligated, and the current project completion date is November 30, 2015.  Project cost: 
$10,428,798. 
 
This submittal was received by Board Staff on November 24, 2015.  This is not in 
accordance with 77 IAC 1130.740(d), which states that renewal requests must be received by 
the State Board Staff at least 45 days prior to the permit expiration date.  A $500.00 late fee 
and a $500.00 permit renewal fee accompanied the renewal request. 

 
II. Findings 

 
The State Board Staff notes this is the permit holder’s second renewal request.  The previous 
request was approved by the Board Chair on April 4, 2014, extending the project completion 
date 18 months, from May 31, 2014 to November 30, 2015.  It appears the permit holders 
have submitted all of the information required in Section 1130.740 for a permit renewal.  

 
III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date 
of December 31, 2016.  This would extend the project’s completion date by thirteen 
months, from November 30, 2015 to December 31, 2016. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the construction phase of the project is underway.  Basement foundations are 



 

 

complete, pre-cast floor planks have been set, and vertical wall construction is 70% 
complete.  HUD financing was established in June 2015.  The remaining components 
involve completion of outer shell construction, interior construction, State 
inspections, and licensing. 
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
following events occurred, which delayed completion of the project: 

 
 Project approval was delayed by three months, due to the State Board’s 

issuance of an Intent to Deny for the project. 
 Approval of the architectural drawings took longer than initially anticipated. 
 The lending approval process for the HUD loan took longer than initially 

anticipated. 
 

D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 
that $4,255,233 (approximately 41% of the total project cost) has been expended to 
date, and that sufficient financial resources exist to complete this project. 

 
E. Anticipated Final Cost of the Project:  The permit holders note this project will be 

completed with costs within the approved permit amount of $10,428,798. 
 
IV. Project Description & Other Background Information 
 

The permit authorized the addition of 50 LTC beds to Alden Estates of Shorewood, an 
existing 100-bed skilled nursing facility in Shorewood.  Project cost: $10,428,798. 

 
Permit Issuance Date:    July 23, 2012 

 
Original Project Completion Date:  May 31, 2014 
 
Project Obligation Date:   March 20, 2014 

 
Proposed Project Completion Date:  November 30, 2015 (18 months) 
(1st permit renewal request) 
Proposed Project Completion Date:  December 31, 2016 (13 months) 
(2nd permit renewal request) 

 
 
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 

Page 2 of 6



 

 

 
77 IAC 1130.740(b) states that failure to complete a project or to renew a permit within the 
prescribed timeframes will subject the permit holders to the sanctions and penalties provided 
in the Act and this Subpart. 
 
77 IAC 1130.740(c) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(d) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved  and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(e) states IDPH will review the request and prepare a report of its findings.  
If the findings are that the request is in conformance with all HFPB criteria, and if this is the 
first request for this project, then the request, IDPH’s findings, and all related documentation 
shall be sent to the Chairman.  The Chairman, acting on behalf of HFPB, will approve, deny 
or refer the request to the HFPB for action.  If IDPH finds that all criteria are not positive or, 
if this is not the first request for this project, or if the Chairman refers this to HFPB for 
action, then HFPB will evaluate the information submitted to determine if the project has 
proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a permit renewal 
request constitutes HFPB’s Notice of Intent to revoke a permit and the permit holders will be 
afforded an opportunity for an administrative hearing. 

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.    
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