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December 23, 2013 HEALTH FA
SERVICES REVIEW BOARD

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board -
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Final Cost Report. Section 1130.770
Project #12-072, Fresenius Medical Care Merrionette Park
Permit Holder: Renal Care Group Chicago Southside, LLC and Fresenius Medical Care

Holdings, Inc.
Permit Amount: $750,400

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care
Merrionette Park, #12-072, along with a signed notarized cost report certification for the project
as required pursuant to 71I. Adm. 1130.770.

If you have any questions, please contact me at 708-498-9121.
Sincerely,
Lori Wright/\w

Fresenius Medical Care
Senior CON Specialist

cc: Clare Ranalli

North Division
3500 Lacey Rd., Suite 900, Downers Grove, Illinois 60515
Main: 630-960-6700
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December 11, 2013

Final Cost Report, Section 1130.770 Fresenius Medical Care Merionette Park

Project #12-072, Fresenius Medical Care Merrionette Park

Permit Holder: Renal Care Group Chicago Southside, LLC and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $750,400

This report summarizes the final costs of the above-mentioned project. The development is
located at 11630 S. Kedzie Avenue, Merrionette Park. There have been no changes to the
scope and size of this project. The final cost of this project was $398,825.

Key Milestones Completed: Date Complete
o Project Obligation with Lease Execution 04/01/2013
. Project Complete with receipt of 11/25/2013

Certification letter




Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is being secured
through a leasing arrangement. This leasing arrangement was utilized to obligate the project.
None of the project costs have exceeded the approved permit amounts.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 403,500 237,403
Contingencies 40,350 0
Architectural/Engineering 44 000 | 19,323
Consulting and other fees N/A N/A
Movable & Other Equipment 262,550 142,099
Bond Issuance Expense N/A N/A
Net Interest Expense during ' N/A N/A
Construction
FMV of Leased Space N/A N/A
& Equipment
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A N/A
Property (excluding land)
Total Project Costs 750,400
Realized Total Project Costs To :
Date 398,825
Cash & Securities 750,400 398,825
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV N/A N/A
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds 750,400
Total Spent to Date 398,825

There are no costs that have been or will be submitted for reimbursement under Titles XVIII and
XIX of the Social Security Act.




Certification Of Cost Report
Fresenius Medical Care Merrionette Park
Project #12-072

Renal Care Group Chicago Southside, LLC certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Merrionette Park,
Project #12-072, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

BY: @ A )Jl.o/

Coleen Muldoon

ITS: Regional Vice President/Manager

Subscribed and Sworn to
Before me thisQO"LﬂEly of DECanAz2013

&” %44’/ S / %ﬂ(”“‘\ 1 OFFICIAL SEAL :
Notar§ Public CYNTHIASTURGEON  §
! NOTARY PUBLIC - STATE OF ILLINOIS . $
P : ! P COMMISSION EXPIRES: 01/12/17 _"'

My commission expires: P AAAAAAAAAAAARANAARAAAAAA




Certification Of Cost Report
Fresenius Medical Care Merrionette Park
Project #12-072

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Merrionette Park,
Project #12-072, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title X VIII or XIX.

BY: Z M BY:

C/ Bryan Mello

ITS: Mark Fawcett

ITS:

Assistant 1rcasurcy | Vice President & Treasurer
Subscribed and Sworn to Subscribed and Sworn to
Before me this_|{ day ofi Pe_ ,2013  Before me this day of , 2013
Notary Public Notary Public
My commission expires: My commission expires: O §- 0\- 2.0\
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