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Ms. Courtney Avery
Administrator

1llinois Health Facilities and Services Review Board

In Re: Notification of Project Completion Project #13-025

Dear Ms. Avery:

Pursuant to Section 1130.770 a)1) Notification of Project Completion, we hereby notify you that clinical
operations of the last of two Medical/Surgical patient units began March 31, 2014. We are awaiting
payment of trailing invoices and will submit a Report of Final Realized Costs within 90 days of this
notification, which is June 29, 2014. The Project Completion Date, as shown in the application for permit
is September 30, 2014,

Please let us know if you we can provide further information.

Sincerely

John R. Beberman

Director, Capital Budget and Control
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