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| McDonough District Hospital

525 East Grant Street | Macomb, IL 61455

1/5/17
State Of lllinois

523 West Jefferson St.
Springfield, Il. 62761

Health Facilities and Services Review Board

Re: Annual Progress Report Project #13-063

(309) 833-4101 | www.mdh.org

RECEIVED

JAN 09 2017

HEALTH FACILITIES &

SERVICES REVIEW BOARD

The final schedule of values from the contractor is attached.

The project was deemed substantially complete by owner, architect, and contractor on
10/11/16. IDPH granted permanent occupancy on 11/29/16.

The foII'owing summary represents our unaudited costs associated with the project. An audit
is currently in process and the final realized cost report will be submitted to you prior to the
deadline of March 31, 2017.

Category CON Permit Total Final Project Costs
Application

Preplanning Costs $30,000.00 $66,618
Site Survey & Sail
Investigation $8,400.00 $0
Site Preparation $1,268,227.00 $2,099,246
New & Modernization $12,245,170.00
Construction and $11,458,528.00
Contingencies. $2.497 192.00

$26,200,890.00 $22,099,599
A & E Fees $2,115,675.00 $2,082,721
Consulting and other
fees $1,301,580.00 $653,889
Equipment not in
contract $1,125,000.00 $1,847,872
Bond Issuance
Expense * $3,455,006.00 $ 436,933
Interest Expense $4,267,473.00 $1,897,570
Total $39,772,251.00 $31,184,448

* Bond issuance expense includes $2,736,116 which is designated for a Debt Service
Reserve Fund which cannot be expended until the bond issue is retired.

More Than Hospital Care. . .A Hospital Caring.
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Mcnonough D iStriCt HOSpital 525 East Grant Street | Macomb, IL 61455

(309) 833-4101 | www.mdh.org

The project is being funded by a Bond issuance through:

Citizen’s Bank, a Division of Morton Community Bank
127 South Side Square
Macomb, Il. 61455

Sincerely,

ohn Jesse
Administrative Leader Support Services
McDonough District Hospital

More Than Hospital Care. . .A Hospital Caring.
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# Application and Certificate For Payment ) . Page 1
" To Owner: ZnUosopn: District Hospital Project: Ln_uc:ocn,: U.ﬂ :ow_uﬁm_ i . .""..>mr._._nmao= No: 33 Date: 12/01/2016
525 East -Grant Street 525 E. Grant St. ”
Macomb, IL 61455 John Jessen Period To: 12/31/16
Macomb, IL 61455 Architect's
From O'Shea Builders c Job Project No:
(Contractor): 3401 Constitution Dr Nomracor 300 4348 Contract Date:  05/31/14
Springfieid, IL 62711
Via (Architect): Christner Architects
Phone: 217 522-2826 Contract For:
Contractor's Application For Payment
Change Order Summary Additions Deductions Original contract sum 23,435,311.00
Change orders approved in
Net change by change orders 869,526.45
previous months by owner 869,526.45 ge by g ¢
Date 24,30 .
Number Approved Contract sum to date ,304,837.45
nw%som Total completed and stored to date 24,304,837.45
orders
‘approved .
this month Retainage
0.0% of completed work 0.00
Totals 0.0% of stored material 0.00
Net change by change
orders 869,526.45 Total retainage 0.00
The undersigned Contractor certifies that to the best of the Contractor's knowledge, Total earned less retainage 24,304,837.45

Information, and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all amounts have been paid by the Contractor
for work for which previous Certificates for Payment were Issued and payments received from

the Owner, and that current payment shown herein Is now due.

— VQILRF\ ;_
aunn ’

Less previous certificates of payment

Current sales tax

23,533,234.11

0.000% of taxable amount 0.00
msae. ; : e S ] mym._.n_o_ AL SEAL Current sales tax 0.00
Subscribed and swomn to before B o ERIKA E. CAMPAS . 771,603 u\h_
(year). Notary public: NOTARY PUBLIC. STATE OF LLINOIS Current payment due =
AL H 1Y no_s_é } . .
My expires \mwﬁ N A SsioN EXPRES O %2195 Balance to finish, including retainage 0.00

Architect's Certificate for _um<.,.:03

In accordance with the Contract Documents, based on on-site ohservations and the data
comprising the above application the Architect certifies to the Qwner that to the best of the
Architect's knowledge, Information and belief the Work has progressed:as Indicated, the quality
of the Work is in accordance with the Contract Documents, and the Contractor:is entitled to

payment of the Amount Certified.

Amount Certified: $

Architect
By: Date'-

This Certification is not negotiable. The Amount Certified is payable only to the Contractor named herein. {ssuance;.
payment, and acceptance of payment are:without prejudice to any rights of the Owner or Contractor under this

Contract.
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%..WW!HQF: and Certificate For Payment -- page 2

“._.o Owner: McDonough District Hospitat Apptication No: 33 Date: HN\ou”VHm Perlod To: 12/31/16
From (Contractor): Q'Shea Builders Contractor’s Job Number: 4348 - .
Project: McDonough Dist Hospital Architect's Project No:
_ Work Compieted L Materials Completed and
Item Scheduled Previous Presently Stored  Stored to Date Balance to Finish
Number Description Value Application This Period % Retention Memao
00500 Commissioning 85,000.00 81,380.54 3,610.46 0.00 85,000.00 100.00 0.00 0.00
01000 General Requirements 842,541.00 841,960.00 581.00 0.00 842,541.00 100.00 0.00 0.00
01001 Execution and Cioseout Requirements 1,561,197.00 1.557,469.08 3,727.92 0.00 1,661,197.00 100.00 0.00 0.00
01002 {naurance 1688,485.00 168,427.00 1,068.00 0.00 189,495.00 100.00 0.00 0.00
01003 Performance Bond 175,533.00 175,533.00 0.00 0.00 175,533.00 100.00 0.00 0.00
01004 Precon Fee ©1,826.00 ©1,826.00 0.00 0.00 91,828.00 100.00 0.00 0.00
01005 CM Contingency 768,820.00 627,000.00 141,911.00 0.00 768,820.00 100.00 0.00 0.00
02000 Earthwork §58,717.00 §56,717.00 0.00 0.00 556,717.00 100.00 0.00 0.00
02001 Unloading & Temp Roads 243,981.00 242,100.61 1,860.39 0.00 243,581.00 100.00 0.00 0.00
02050 Site Demolition 453,967.00 453,887.00 0.00 0.00 453,967.00 100.00 0.00 0.00
02051 Site Restoration Allownace 50,000.00 3851268 11,487.32 0.00 50,000.00 100.00 0.00 0.00
02072 Buliding Demoiition 48,476.00 48,476.00 0.00 0.00 48,476.00 100.00 0.00 0.00
02350 Drilied Plers 138,810.00 138,610.00 0.00 0.00 138,610.00 100.00 0.00 0.00
02351 Drilied Plers Reinforcing §0,900.00 50,900.00 0.00 0.00 50,800.00 100.00 0.00 0.00
02382 Termite Control 3,103.00 2,000.00 1.103.00 0.00 3,103.00 100.00 0.00 0.00
02620 Site Utilities 390,052.00 380,062.00 0.00 0.00 390,052.00 100.00 . 0.00 0.00
02800 Landscaping & lrigation 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 0.00
03117 Concrete Foundations §34,800.00 534,800.00 0.00 0.00 §34,800.00 100.00 0.00 0.00
03119 Precast Concrete 262,642.00 262,842.00 0.00 0.00 262,642.00 100.00 0.00 0.00
03120 Precast Erection §58,520.00 §58,520.00 0.00 0.00 §58,520.00 100.00 0.00 0.00
03150 Delta Beam 214,670.00 214,870.00 0.00 0.00 214,6870.00 100.00 , 0.00 0.00
04000 Masonry 748,925.00 748,925.00 0.00 0.00 748,925.00 100.60 0.00 0.00
W 05100 Structural Steel Fab. £50,000.00 650,000.00 0.00 0.00 650,000.00 100.00 0.00 0.00
W 05120 Structural Steel Erection 330,890.00 330,880.00 0.00 0.00 330,890.00 100.00 0.00 0.00
05500 Misc. Metal 65,346.00 56,454.30 8,893.70 0.00 65,348.00 100.00 0.00 0.00
05501 Metal Pan Stairs 8,844.00 8,844.00 0.00 0.00 8,844.00 100.00 0.00 0.00
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Application and Certificate For Payment -- page 3

To Owner: McDoriough District Hospital Application No: 33 Date: Hmu\ctw.m . Perlod To: 12/31/16
From (Contractor): O'Shea Buliders Contractor's Job Number: 4348
Project: McDonough Dist Hospital Architect's Project No:
% Work Completed “ Materiais Completed and
Item Scheduled Pravious Presently Stored  Stored to Date Balance to Finish
Number Description value Application This Perlod Y% Retention Memo
05502 Railings 2,512.00 2,512.00 0.00 0.00 2,512.00 100.00 0.00 0.00
05503 Unistrut 30,825.00 26,051.00 1,774.00 0.00 30,826.00 100.00 0.00 0.00
05800 Expansion Joints 24,340.00 24,340.00 0.00 .00 24,340.00 100.00 0.00 0.00
06100 Rough Camentry 154,009.00 142,887.16 12,021.84 0.00 154,909.00  100.00 0.00 0.00
08400 Arch, Woodworking 218,878.00 218,879.00 0.00 0.00 218,979.00 100.00 0.00 0.00
06401 install Casework 97,498.00 -90,823.27 8,874.73 0.00 97,498,00 100.00 0.00 0.00
07250 Fireproofing 58,555.00 59,555.00 0.00 0.00 56,555.00 100.00 0.00 0.00
07270 Firestopping 64,6892.00 64,892.00 0.00 0.00 64,692.00 100.00 0.00 0.00
07271 Exist Firestopping Allowance §0,000.00 43,447.24 8,552.76 0.00 50,000.00 100.00 0.00 0.00
07500 Roofing 292,390.00 292,380.00 0.00 0.00 282,380.00 100.00 0.00 0.00
08100 Holiow Metal Doors & Frames 238,248.00 236,248.00 0.00 0.00 238,248.00 100.00 0.00 0.00
08200 Wood Doors 14,184.00 14,184.00 0.00 0.00 14,184.00 100.00 0.00 0.00
08300 Overhead Coiling Doors 46,400.00 46,400.00 0.00 0.00 46,400.00 100.00 0.00 0.00
08400 Aluminum Glass 381,800.00 390,240.00 1,580.00 0.00 391,800.00 100.00 0.00 0.00
08401 ICU-CCU Silding Entrances 8,500.00 6,500.00 0.00 0.00 6,500.00 100.00 0.00 0.00
08700 Door Hardware 67,349.00 65,423.26 1,825.74 0.00 87,349.00 100.00 0.00 0.00
09250 Gypsum Board Systerms 738,994.00 738,984.00 0.00 0.00 738,984 .00 100.00 0.00 0.00
08600 Flooring 260,293.00 260,292.00 0.00 0.00 260,283.00 100.00 0.00 0.00
09601 Floor Prep Afiowance 100,000.00 96,055.30 3,844.70 0.00 100,000.00 100.00 0.00 0.00
09900 Painting 115,680.00 115,680.00 0.00 0.00 * 115,680.00 100.00 0.00 0.00
08801 Paint Touch Up 50,000.00 40,6837.75 9,382.25 0.00 50,000.00 100.00 0.00 0.00
10100 Tackable Surfaces 1,632.00 1,532.00 0.00 0.00 1,532.00 100.00 0.00 0.00
10101 Visual Display Units 510.00 510,00 0.00 0.00 510.00 100.00 0.00 0.00
101€0 Toilet Pastitions §,957.00 5,853.00 104.00 0.00 5,857.00 100.00 0.00 0.00
10190 Cubicie Curtains and Track 12,778.00 7.365.00 5,413.00 0.00 12,778.00 100.00 0.00 0.00
10200 Louvers 1,265.00 1,265.00 .00 0.00 1,265.00 100.60 0.00 0.00
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Application and Certificate For Payment -- page 4

.3 Owner: McDonough District Hospital Appiication No: 33 Date:” H&o»vpm.. Period To: 12/31/16
From (Contractor): O'Shea Builders Contractor’s Job Number: 4348
Project: McDonough Dist Hospital Architect's Project No:
~ Work Completed ._ Materials Compieted and
Iterm Scheduled Previous Presently Stored  Stored to Date Balance to Finish
Number Description Vatue Application This Period % Retention Memo
10260 Wail 8& Door Protection 188,786.00 189,786.00 0.00 0.00 188,788.00 100.00 0.00 0.00
10400 Temp Signage 15,000.00 12,797.18 2,202.84 0.00 15,000.00 100.00 0.00 0.00
10401 Signage 125,000.00 110,313.02 14,886.98 0.00 125,000.00  100.00 0.00 0.00
10500 Lockers 11,015.00 11,015.00 0.00 0.00 11,015.00 100.00 0.00 0.00
10520 Fire Extinguishers & Cabinets : 3,141.00 3,141.00 0.00 0.00 3,141.00 1Q0.00 0.00 0.00
10600 Operable Partitions 8,000.00 §,623.00 477.00 0.00 8,000.00 100.00 0.00 0.00
10800 Owner Fumished Access. 7,700.00 7.700.00 0.00 0.00 7.700.00 100.00 0.00 0.00
10801 Toitet & Bath Access. 18,792.00 13,491.00 6,301.00 0.00 19,782.00 100.00 0.00 0.060
11130 Security Equipment 2,000.00 2,000.00 0.00 0.00 2,000.00 100.00 0.00 0.00
11800 Instail Owner FFE €0,000.00 34,388.99 25811.01 0.00 60,000.00 100.00 0.00 0.00
14200 Elevators 25,000.60 25,000.00 0.00 0.00 25,000.00 100.00 0.00 0.00
15300 Fire Protection 1€0,800.00 160,800.00 0.00 0.00 160,800.00 100.00 0.00 0.00
15400 Piumbing 738,800.00 736,192.00 2,608.00 0.00 738,800.00 100.00 0.00 0.00
15500 HVAC 2,201,000.00 2,040,986.22 160,013.78 0.00 2,201,000.00 100.00 0.00 0.00
15950 Temperature Controi 273,875.00 265,048.00 8,827.00 0.00 273,875.00 100.00 0.00 0.00
168000 Electricat 2,885,000.00 2,895,000.00 0.00 0.00 2,885,000.00 100.00 0.00 0.00
17000 CM Fee 947,475.00 923,593.00 23,682.00 0.00 047,475.00 100.00 0.00 0.00
17001 Acute Care Renovations Aliow. 3,308,000.00 3,302,449.57 3.550.43 0.00 3,305,000.00 100.00 0.00 0.00
17002 Acute Care Execution and Close 300,000.00 291,862.00 8,138.00 0.00 300,000.00  100.00 0.00 0.00
CR 118 AS}-009: Acute AHU Upgrades 525,329.00 434,764.00 90,565.00 0.00 525,329.00 100,00 0.00 0.00
CR 127 Lanscaping & imigation 89,755.00 89,755.00 0.00 0.00 89,755.00 100.00 0.00 0.00
CR 191 integra! blinds&fiim-3rd fioor 18,437.00 18,437.00 0.00 0.00 18,437.00 100.00 0.00 0.00
CR 199 ASI-018 - XRay Room Removed -42,808.00 -23,382.00 -19,426.00 0.00 -42,808.00 100.00 0.00 0.00
CR220 Credit Driveway Cutover -14,594,00 -14,504.00 0.00 0.00 -14,584.00 100.00 0.00 0.00
CR 221 KONE Elevator Repair Credit .o..ma._ 70 -9,641.70 0.00 0.00 -8,641.70 100.00 0.00 0.00
CR 295 Acute Ph3 Ductwork Replacement 122.961.00 71,173.60 51,787.40 0.00 122,961.00 100.00 0.00 0.00
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Application and Certificate For Payment -- page 5

To Owner: McDonough District Hospital Application No: 33 Date: um\oH.Dm Period To: 12/31/16
From (Contractor): O'Shea Builders Contractor's Job Number: 4348
Project: McDonough Dist Hospital Architect’s Project No:
— Work Completed _ Materials Completed and
Itern Scheduled Pravious Presently Stored  Stored to Date Bajance to Finish
Number Oescription Value Application This Period % Retention Memo

CR 328 ICV Comfort 238 4,477.00 4,477.00 0.00 0.00 4,477.00  100.00 0.00 0.00
CR 338 Expansion Joint in RAD 387.00 387.00 0.00 0.00 387.00 100.00 0.00 0.00
CR 340 Added Camera {0 infant Protect 4,252.00 4,252,00 0.00 0.00 4,252.00 100.00 0.00 0.00
CR-288A Exam1023 HVAC Changes-Option1 8,604.00 3,804.11 4,898.89 0.00 8,604.00  100.00 0.00 0.00
CR-280 Doors 1042, 1053, 3038 26,250.00 28,250.00 0.00 0.00 26,25000  100.00 0.00 0.00
CR-314 Garbage Disposal - Lounge 1073 1,227.00 1,227.00 0.00 0.00 1,227.00 100.00 0.00 0.00
CR-318 Acute Tuckpointing (100%) 58,215.00 58,215.00 0.00 0.00 58,215.00 100.00 0.00 0.00
CR-348 Added Acute Data Locations 12,472.00 12,472.00 0.00 0.00 12,472.00 100.00 0.00 0.00
CR-354 Reroute Paging System 10,940.00 10,840.00 0.00 0.00 10,840.00  100.00 0.00 0.00
CR-35¢ Auto Oper at 3rd Gym Doors 7,288.00 7.286.00 0.00 0.00 7,286.00  100.00 0.00 0.00
CR-380 Acute 2nd FL Infant Prot 28,850.00 28,850.00 0.00 0.00 28,850.00 100.00 0.00 0.00
CR-381 NurseCall-InfantProt Interfere 3,646.00 3,546.00 0.00 0.00 3,546.00  100.00 0.00 0.00
CR-369 Acute Ph3 Plaster Patching 22711.81 22,711.81 0.00 0.00 22,711.81 100.00 0.00 0.00
CR-370 Acute Phase 3 Data Adds 7,816.00 7,918.00 0.00 0.00 7.916.00 100.00 0.00 0.00
CR-372 Added Power in 345 1,8056.00 1,606,00 0.00 0.00 1,6086.00 100.00 0.00 0.00
CR-373 3rd Floor Carpet Extras 4,502.00 4,502.00 0.00 0.00 4,502.00 100.00 0.00 0.00
CR-385 Nurse Call Credit -23,243.66 -23,243.66 0.00 0.00 -23,243.66 100,00 0.00 0.00

Appiication Total 24,304,837 45 23,699,017 .31 805,820.14 0.00 24,304,837.45 100.00 0.00 0.00




