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SERVICES REVIEW BOARD

March 8, 2016

Ms. Kathryn Olson

Chair

lllinois Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor

Springdfield, IL 62761

RE: Annual Progress Report
Project #13-071
Central DuPage Hospital
Acute Mental lliness (AMI) Modernization Project

Dear Ms. Olson:

This report summarizes the current status of the Acute Mental lliness (AMI)
Expansion Project at Central DuPage Hospital (CDH). The project was approved
by the HFSRB on March 11, 2014, in the amount of $20,418,351.

Key Milestones

‘During the past year of the project (from 3/11/15 to date), key accomplishments

include the following:

Construction
e 1stfloor renovation is 100% complete.
3" floor build-out is 100% complete.
4" floor build-out is 100% complete.
5% floor build-out is 100% complete.
Substantial completion occurred on August 3, 2015.
Move-in/Occupancy occurred on November 10, 2015.

251 East Huron Street, Chicago, Illinois 60611-2908 312.926.2000 www.nmh.org




Key Actions Needed to be Completed

‘Action/Milestone ~~ =~ " o Completion Date

Project Close-out June 30, 2016

Sources and Uses of Funds

Attached is a schedule of project expenditures to date.  Approximately
$18,122,402.66 has been expended of the $20,418,351 allocated for the project
and has been entirely funded from cash and securities. This represents
approximately 88.7% of the budget.

Contractual Commitments

CDH has executed contracts for this project. Current total project commitments
are $18,160,647.39. Additionally, a copy of the most recent Application for
Payment for the construction contract has been included.

If you have any questions, please feel free to contact me at (312) 926-8650.

Sincerely,

Bkidget S. Orth
Director, Regulatory Planning

cc: Charles Cloutier, Manager, Planning & Construction
John Yep, Director, Managed Care
Jan Peterson, Manager, Construction Finance




Acute Mental lliness (AMI) Expansion

Project # 13-071

ANNUAL COST REPORT

to the

illinois Health Facilities and Services Review Board

Central DuPage Hospital Permit Project Expenditures

Progress Report: March 11, 2016

Category

USE OF FUNDS
1 PREPLANNING COSTS
2 SITE SURVEY AND SOIL INVESTIGATION
3 SITE PREPARATION
4 OFF SITE WORK
6 MODERNIZATION CONTRACTS
7 CONTINGENCIES
8 ARCHITECTURAL/ENGINEERING FEES
9 CONSULTING & OTHER FEES
10 MOVABLE CAPITAL EQUIPMENT (not in constructic;n contracts)
11 BOND ISSUANCE EXPENSE (project related)
12 NET INTEREST EXPENSE DURING CONSTRUCTION (project rela

14 OTHER COSTS WHICH ARE TO BE CAPITALIZED

GRAND TOTAL

SQURCE OF FUNDS

16 CASH & SECURITIES

18 GIFTS & BEQUESTS

19 BOND ISSUES (project related)
25 TOTAL FUNDS

CON PERMIT AMOUNT

% COMPLETE 88.7%

CON Approved Budget

Project to Date
at January 31, 2016
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