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University HealthSystem
1301 Central Street

Evanston, IL 60201
www.northshore.org

(847) 570-5065
(847) 570-5240 Fax

April 23, 2015 - REC E EVE )

Ms. Courtney Avery APR 2 4 2015
[llinois Health Facilities and Services Review Board

525 West Jefferson Street, 2™ Floor HEALTH FACILITIES &
Springfield, IL 62761 SERVICES REVIEW BOARD

SUBJECT: Permit #: 13-075 Highland Park Hospital
Annual Progress Report
Project Title: Highland Park Hospital Major Modernization Project
Permit Holder: NorthShore University Health System, 1301 Central, Evanston, IL 60201

Dear Ms. Avery:
This is our 1st annl_JaI progress report for the above project.

The scope and financing of the project remains as outlined in the CON Application approved by the lllinois Health
Facilities and Services Review Board. :

Costs incurred through March 31, 2015 total $6,905,585.68. The attached spreadsheet outlines these costs by
category and provides projections to the project’'s completion.

The project is moving forward on schedule.
+ The Surgical Pavilion is 5% complete with the start of excavation.
* The West addition is 75% complete: the building is enclosed, exterior brick is being placed, and interior
rough-ins are proceeding.
+ Radiology renovation has not yet begun.

The project remains on schedule as outlined in the application.
The required AlA forms G702 are attached.

If we can provide you any further information at this time, please contact me at 847-570-5217 or via e-mail at
kagarwai@northshore.org.

NorthShore University HealthSystem

A Teaching Affiliate of
the University of Chicago

Pritzker School of Medicine Hospitals + Medical Group * Research Institute -+ Foundation
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Permit Holder:
Date:

Solutions, Inc.

13-075
13-075 Highland Park Hospital Major Modernization Project
Annual C.0.N. Progress Report

NorthShore University HealthSystem
March 27, 2015

Projected Total Costs Available Estimated Variance
Incurred as of: Balance as of Costs to From
3/27/15 3/27/15 Completion Approved
Preplanning Costs $ 735,000.00 | $ 688,594.31 [ $ 46,40569 | $ - 3 46,405.69
Site Survey & Soil Investigation | $ 50,000.00 | $ 9,300.00 | $ 40,700.00 | $ 40,000.00 | $ 700.00
Site Preparation $ 937,900.00 [ $ - $ 937,900.00 [ $ 930,000.00| $ 7,900.00
Off-site Work $ 955,000.00 | $ 21,43567 | $ 933,564.33 | $ 930,000.00 | $ 3,564.33
New Construction Contracts $ 19,101,030.00 | $ 1,554,584.31|$ 17,547,34569 | $§ 17,500,000.00 | $ 47,345.69
Modernization Contracts $ 20,189,345.00 | $ - $ 20,189,345.00 | $ 20,189,345.00| $ -
Contingencies $ 1,729,890.00 | $ - $ 1,729,890.00 | $ 1,729,890.00 ] $ -
Architectural/Engineering Fees $ 3,677,761.00 | $ 3,118,059.77 [ § 45970123 | $ 450,000.00 ) $ 9,701.23
Consulting and Other Fees $ 4,184,000.00|$ 1,481,368.08 (% 270263192 | $ 2,700,000.00 | $ 2,631.92
Movable or Other Equipment $ 21,508,895.00 | $ 3224354 |$ 2147665146 ($ 21.400,000.00 ] % 76,651.46
Other Costs to be Capitalized 3 525,000.00 [ $ - $ 525,000.00 [ $ 525,000.00 | $ -
Total| $ 73,494,721.00 [ $ 6,90558568 [ $ 66,589,135.32|$ 66,39423500]| % 194,900.32
Cash and Securities $ 73,494,721.00

Pledges

Gifts and Bequests

Bond Issues (project related)
Mortgages

Leases (fair market value)
Governmental Appropriations
Grants

Other Funds and Sources
TOTAL FUNDS

73,494,721.00
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