D a l t a Skyline Division
® Penny Davis, RN, FACHE
28160 W. Northwest Highway

Lake Barrington, IL 60010

December 3, 2015 872.201.9341

FEDERAL EXPRESS

Ms. Kathryn J. Olson RECEVE
Chair

Tllinois Health Facilities and Services Review DEC 0 8 2015
Board HEALTH FACILITIES &
525 West Jefferson Street, 2nd Floor SERVICES REVIEV{I BOARD

Springfield, Illinois 62761

Re: Permit Renewal Request — Chicago Ridge Dialysis (Proj. No. 14-020)
Dear Ms. Olson:

I am writing on behalf of DaVita HealthCare Partners Inc. and Cagles Dialysis, LLC
(collectively, “DaVita”) to request a three month extension of the completion date for Project
No. 14-020 (Chicago Ridge Dialysis). On July 14, 2014, the Illinois Health Facilities and
Services Review Board (“HFSRB”) approved DaVita’s certificate of need application for the
establishment of Chicago Ridge Dialysis (the “Project”). While construction is complete and the
facility had its first treatment on November 9, 2015, based on recent experience, DaVita
anticipates it may take four to six months for Medicare certification of the facility. Accordingly,
DaVita respectfully requests a three month renewal of the Prolect permit and a new project
completion date of April 30, 2016.

1. Requested Project Completion Date

DaVita requests the HFSRB grant a three month renewal of the Project permit and
establish April 30, 2016 as the new project completion date.

2. Status of the Project

The Project was obligated on September 22, 2014, through the execution of a lease to
establish the dialysis facility. Shell construction began August 3, 2014 and was completed on
April 29, 2015. The interior build out was started on January 14, 2015 and is 100% complete.
The Certificate of Occupancy was received on April 29, 2015 and the facility had its first
treatment on November 9, 2015. DaVita is presently awaiting Medicare certification and, based
on recent experience, anticipates it may take four to six months for Medicare certification of the
facility. Therefore, to allow sufficient time to complete the Project, DaVita requests a three
month renewal of the Project permit.
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To date, DaVita has expended $2,952,691 on the Project.

3. Statement Regarding Completion of the Project

Construction is complete and the facility treated its first patient on November 9, 2015.
To ensure adequate time to allow for Medicare survey and certification, DaVita respectfully
requests a three month renewal of the Project permit.

4. Confirmatory Evidence of Project Compliance

I hereby certify, pursuant to 77 Ill. Admin. Code §1130.740, DaVita’s compliance with
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #14-020.

Based on the above information, which is provided to the HFSRB in compliance with
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a three month
renewal of its permit for Project #14-020 and a new project completion date of April 30, 2016.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,  ™.__

Division Vide President
DaVita HealthCare Partners Inc

SUBSCRIBED AND SWORN

to before me this Z#?lay of
December, 2015

M T

My commission expires: 00 [14 J 17

OFFICIAL SEAL

MARIA T RESCOBER

NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES:06/14/17

cc: Michael Constantino
Brent Habitz
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