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I. Background 
 

On August 27, 2014, the State Board approved Project #14-022.  The permit authorized the 
establishment of a 71-bed general long term care facility, in Des Plaines.  The State Agency 
notes the project is not obligated, and the current project completion date is: July 31, 2017.  
Project cost: $7,717,839. 
 
The State Agency notes the permit holders submitted the permit renewal request on June 15, 
2017.  This submittal was in accordance with 77 IAC 1130.740(d), which states that renewal 
requests must be received by the State Agency at least 45 days prior to the permit expiration 
date.  A $500.00 permit renewal fee accompanied the renewal request. 

 
II. Findings 

 
The State Agency notes this is the second renewal request for this project and it appears the 
permit holders have submitted all of the information required in Section 1130.740 for a 
permit renewal.  Board Staff also notes the permit holders submitted an Alteration to the 
existing permit, by increasing the project cost from $7,212,934 to $7,717,839 (7%).  The 
alteration is also on this agenda for State Board approval.   
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IV. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date 
of July 31, 2018.  This would extend the project’s completion date by twelve months, 
from July 31, 2017 to July 31, 2018. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the project is essentially complete, and expect the remaining “finish construction” to 
be complete by year’s end.  The permit holders expect inspections and licensure to 
take another 6 months from the construction completion date.  
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
following events occurred, which delayed completion of the project: 

 
The permit holders attribute the delays to design changes, and a change in the 
construction contractor as the need for a second permit renewal. 
 

D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 
$6,963,025 (90.2% of the total project cost), has been expended to date and can attest 
to the existence of sufficient financial resources to complete the project. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the altered permit amount of $7,717,839. 
 
V. Project Description & Other Background Information 
 

The permit authorized the establishment of a 71-bed general long term care facility, in Des 
Plaines.  Project cost: $7,717,839. 

 
Permit Issuance Date:    August 27, 2014 

 
Project Obligation Date:   February 27, 2016 

 
Original Project Completion Date:  July 31, 2016 

 
Proposed Project Completion Date:  July 31, 2017 
(12-months, 1st renewal request) 
 
Proposed Project Completion Date:  July 31, 2018 
(12-months, 2nd renewal request) 
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VI. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.230(h)(5) states that failure to complete a project or to renew a permit within 
the prescribed timeframes will subject the permit holders to the sanctions and penalties 
provided in the Act and this Subpart. 
 
77 IAC 1130.740(b) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(c) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved  and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(d) states State Board Staff will review the request and prepare a report of 
its findings.  If the findings are that the request is in conformance with all HFSRB criteria, 
and if this is the first request for this project, then the request, staff’s findings, and all related 
documentation shall be sent to the Chairman.  The Chairman, acting on behalf of HFSRB, 
will approve, deny or refer the request to the HFSRB for action.  If Board staff finds that all 
criteria are not positive or, if this is not the first request for this project, or if the Chairman 
refers this to HFSRB for action, then HFSRB will evaluate the information submitted to 
determine if the project has proceeded with due diligence (as defined in 77 IAC 1130.140).  
Denial of a permit renewal request constitutes HFSRB’s Notice of Intent to revoke a permit 
and the permit holders will be afforded an opportunity for an administrative hearing. 

 
VII. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  
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Via Federal Express 

Michael Constantino 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

Re: 	Permit Renewal Request — Asbury Court Nursing and Rehabilitation 
(Proj. No. 14-022) 

Dear Mr. Constantino: 

I am writing on behalf of Des Plaines Property, LLC and Asbury Court Nursing and 
Rehabilitation, LLC (collectively, the "Permit Holders") to request a renewal of Project permit 
14-022, Asbury Court Nursing and Rehabilitation. On August 27, 2014, the Illinois Health 
Facilities and Services Review Board ("Board") approved the Permit Holders' application to 
establish a 71-bed general long-term care facility to be located at 1750 Elmhurst Road, Des 
Plaines, Illinois (the "Project"). On June 17, 2016, the Board Chair approved a twelve month 
extension of the Project Permit. Due to delays in construction the Permit Holders respectfully 
request twelve month renewal of the Project permit and a new project completion date of July 
31, 2018. 

1. 	Requested Project Completion Date 

The Permit Holders request the Board grant a twelve month renewal of the Project permit 
and establish July 31, 2018 as the new project completion date. 

polsinelli.com  

Atlanta 	Boston 	Chicago 	Dallas 	Denver 	Houston 	Kansas City 	Los Angeles 	Nashville 	New York 	Phoenix 

St. Louis 	San Francisco 	Silicon Valley 	Washington, D.C. 	Wilmington 

prorik52J56)7&riciii LIP in California 



POLSINELLI 
Mr. Michael Constantino 
June 15, 2017 
Page 2 

2. Status of the Project 

The Project is nearly complete with only the finishes remaining. The Permit Holders 
anticipate construction will be completed by year end. Based upon prior past experience, the 
Permit Holders anticipate licensure could take an additional three to six months. 

The current project costs paid is $6,963,025.48. 

3. 	Statement Regarding Completion of the Project 

As described more fully in the application, the Permit Holders are constructing a 71-bed 
general long-term care facility to be located in Des Plaines, Illinois The project is nearly 
complete with only finishes remaining. Due to change of construction contractor, construction of 
the Project was delayed. Accordingly, the Permit Holders respectfully request a twelve month 
extension. Construction and licensure of the facility are expected to be completed by July 31, 
2018. 

4. Confirmatory Evidence of Project Compliance  

Attached as Attachment 1 is the affidavit from Michael Zahtz confirming that the Permit 
Holders are complying with the scope and costs of the project approved by the Board pursuant to 
Project Permit #14-022 

Based on the above information, which is provided to the Board in compliance with 
Section 1130.740 of the Illinois Administrative Code, the Permit Holders formally request an 
twelve month renewal of its permit for Project #14-022 and a new project completion date of 
July 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely 

Anne Anne M. Cooper 

Attachments 
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ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD 

ASBURY COURT NURSING & REHABILITATION 

REQUEST FOR RENEWAL OF PROJECT PERMIT # 14-022 

I, Michael Zahtz do hereby affirm and testify: 

1. I am an authorized representative of the Permit Holders, Asbury Court Nursing & 

Rehabilitation, LLC and Des Plaines Property, LLC. I have personal knowledge of the facts 

stated herein. 

2. Based on my personal knowledge of the on-going project to establish a 71-bed 

long-term care facility to be located at 1750 Elmhurst Road, Des Plaines, Illinois, I can attest that 

the project's cost and scope are in compliance with those approved by the Illinois Health 

Facilities and Services Review Board. 

3. Additionally, I can attest that there currently exists sufficient financial resources 

to complete the project. 

FURTHER THE AFFIANT SAYETH NOT. 
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Michael Zahtz 
Manager 
Asbury Court Nursing & Rehabilitation, LLC 

The undersigned certifies that the statements set forth in this instrument are true and 

correct, except as to matters therein stated to be on information and belief and as to such matters 

the undersigned certifies as aforesaid that he verily believes the same to be true. 

Subscribed and sworn before me 
This Jith day of June 2017 

  

OFFICIAL SEAL 	. 
RIVKA PMEM 

Notary Public- Slits of itinols 
My Commission Expires Apr 4,2811 

 

 

Notary Public 
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