I%IJZ_:_—(I@ Advocate BroMenn Medical Center

1304 Franklin Avenue || Normal, IL 61761 || T 309.454.1400 || advocatehealth.com
Mailing Address: P.0. Box 2850 || Bloomington, IL 61702-2850
[ ————— —

June 20, 2016

RECEIVED

Via Overnight Courier

JUN 2 3 2016
Ms. Courtney Avery, Administrator ’
Illinois Health Facilities and Services Review Board HEALTH FACILITIES &
525 West Jefferson Street SERVICES REVIEW BOARD

Springfield, IL 62761
Re: Project #14-027 Advocate BroMenn Medical Center (the “Project’)

Project Final Realized Costs Report
Advocate Health and Hospitals Corporation, (dba Advocate BroMenn Medical Center),
and Advocate Health Care Network
Relocate Pharmacy, Establish Conference Rooms in Existing Shell Space

Dear Ms. Avery:

This letter is intended to satisfy a portion of Section 1130.770 by providing you with a Final
Realized Cost Report of Project #14-027, Relocate Pharmacy, and Establish Conference Rooms
in Existing Shell Space. The Notice of Completion was submitted March 21, 2016 indicating this
final cost report would be submitted within 90 days of the Permit completion date of March 31,
2016.

The itemized final costs compared to the permit amount are shown below:

Use of Funds Final Costs Incurred In Permit
Modernization Contracts $ 1,473,104 1,214,394
Contingencies $ - 102,000
Architectural/Engineering Fees $ 172,701 139,800
Consulting and Other Fees $

Movable or Other Equipment (Not in Construction

$
$
$
11100 | § 89,150
$
$
$

Contracts) $ 366,090 434,656
Bond Issuance Expense (Project Related)* $ 1,033 15,453
Net Interest Expense During Construction (Project Related)* $ 4,934 36,111

Total | § 2,028,962 $ 2,031,564
*As reported in the first Annual Progress Report: Soon after the Project was started, a decision
was made to fund the project principally with cash.

This letter certifies that the project costs represent all the costs required to complete the project
and there are no additional or associated costs or capital expenditures related to the project.




Advocate BroMenn Medical Center
Project No. 14-027
Final Realized Cost Report

The final application and certification for payment is shown in the attached G702 form.

Please contact me at (630) 929-5577 or Sonja Reece at (309) 268-5482 if you have any questions
about this report.

Sincerely,

Lt U

Scott Nelson, AIA, ACHA
Vice President, Planning, Design, and Construction
Advocate Health and Hospitals Corporation

CC: Robert Miller Advocate BroMenn Medical Center
Steve Fifarek, Advocate Health Care

Patrick Lyons, Advocate Health Care
Sonja Reece, Advocate Health Care

Attachments: Final Payment G702 form

Notarized:

Name; M@@L‘ AAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA
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Commission Expires: _/ /a2 9//8 LAUREN J WIDDER i
r NOTARY PUBLIC - STATE OF ILLINOIS ~ {

MY COMMISSION EXPIRES:0129/18 ¢
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