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I. Background 
 

On October 7, 2014, the State Board approved Project #14-028.  The permit authorized a 
major modernization/expansion project to the Surgery department on the campus of their 
210-bed acute care hospital in Aurora, Illinois.  The State Board Staff notes the project is 
obligated, and the current project completion date is December 31, 2018.  Project cost: 
$52,725,760. 
 
State Board Staff notes the permit holders submitted the permit renewal request on October 
10, 2018.  This submittal was in accordance with 77 IAC 1130.740(d), which states that the 
State Board must receive renewal requests at least 45 days prior to the permit expiration 
date.  A $500.00 permit renewal fee accompanied the renewal request. 

 
II. Findings 

 
State Board Staff notes this is the first renewal request for this project and the permit holders 
have submitted all of the information required in Section 1130.740 for a permit renewal.    
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III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date 
of December 31, 2019.  This would extend the project’s completion date by twelve 
months, from December 31, 2018 to December 31, 2019. 

 
B. Status of the Project and Components Yet to be Completed:   The permit holders 

state the construction phase is 80% complete.  The construction phase of the new 
addition is complete, and Certificates of Occupancy have been granted for the new 
construction, and the expanded Phase II recovery rooms.  The following project 
components remain: 
 Modernization/Expansion of the existing surgical suite, and the associated non-

clinical services areas.  
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
following delays account for the 12-month permit renewal request: 

 A delay during construction of the new addition, attributed to an unanticipated 
need for additional demolition of existing structures to accommodate the new 
construction. 

 Subsequent delays in securing measurements for structural steel needed for new 
construction, and fabrication times of these essential materials, once the 
measurements were obtained. 

 Investigation of conflicts with the installation of the CleanSuite assemblies in the 
modernized operation rooms as well as the relocation of those conflicts. 

 The project’s proximity to active patient areas required slowing and at times 
stopping construction. 

 
D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 

approximately $35,918,964 (68.1% of the total project cost), has been expended to 
date and can attest to the existence of sufficient financial resources to complete the 
project. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the approved permit amount of $52,725,760. 
 
IV. Project Description & Other Background Information 
 

The permit authorized a major modernization/expansion project to the Surgery department 
on the campus of Rush Copley Medical Center in Aurora, Illinois.  Project cost: 
$52,725,760. 

 
Permit Issuance Date:    October 7, 2014 
 
Project Obligation Date:   May 11, 2015 
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Original Project Completion Date:  December 31, 2018 

 
Proposed Project Completion Date:  December 31, 2019 
(12-month renewal request) 

 
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.230(h)(5) states that failure to complete a project or to renew a permit within 
the prescribed timeframes will subject the permit holders to the sanctions and penalties 
provided in the Act and this Subpart. 
 
77 IAC 1130.740(b) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(c) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(d) states the State Board staff will review the request and prepare a report 
of its findings.  If the findings are that the request is in conformance with all HFSRB criteria, 
and if this is the first request for this project, then the request, staff’s findings, and all related 
documentation shall be sent to the Chairman.  The Chairman, acting on behalf of HFSRB, 
will approve, deny or refer the request to the HFSRB for action.  If staff finds that all criteria 
are not positive or, if this is not the first request for this project, or if the Chairman refers this 
to HFSRB for action, then HFSRB will evaluate the information submitted to determine if 
the project has proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a 
permit renewal request constitutes HFSRB’s Notice of Intent to revoke a permit and the 
permit holders will be afforded an opportunity for an administrative hearing. 

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.   








