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I. Background

On March 10, 2015, the State Board approved Project #14-056.  The permit authorized the

establishment of an Ambulatory Care Center in a newly-constructed facility on the campus

of St. Anthony’s Memorial Hospital, Effingham.  The State Agency notes the project is

obligated, and the current project completion date is December 21, 2018.  Project cost:

$12,181,075.

The State Agency notes the permit holders submitted the permit renewal request on October

12, 2018.  This submittal was in accordance with 77 IAC 1130.740(d), which states that

renewal requests must be received by the State Agency at least 45 days prior to the permit

expiration date.  A $500.00 permit renewal fee accompanied the renewal request.

II. Findings
The State Agency notes this is the second renewal request for this project and it appears the
permit holder has submitted all of the information required in Section 1130.740 for a permit
renewal.  Board staff notes the permit holders were granted their first permit renewal request
on March 1, 2016, extending the project completion date from June 16, 2017 to December
21, 2018 (30 months).  Board Staff notes the permit holders also submitted a request to
extend the obligation period from June 17, 2016 to June 16, 2017 (12 months), and a permit
alteration to reduce the overall project cost, and re-designate applicants/financially
responsible parties to the project.
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IV. The Permit Renewal Request

A. Requested Completion Date:  The permit holders request a project completion date
of March 18, 2019.  This would extend the project’s completion date by
approximately three months, from December 21, 2018, to March 18, 2019.

B. Status of the Project and Components Yet to be Finished:   The permit holders state
the project is proceeding with due diligence, and notes this project is proceeding in
parallel with an additional project, #17-022, St. Anthony’s Hospital Ambulatory Care
Center.  The permit holders expect both projects to be granted occupancy
simultaneously, in late November/early December.  The remaining components for
this, and project #17-022, involve demolition of an existing MRI building, and
replacing it with a paved parking lot.  The project completion date for Project #17-
022 is March 18, 2019, the same extended completion date requested for this project.

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the
following events occurred, which delayed completion of the project:

The permit holders attribute the delays and permit renewal request to the 
production schedule of local asphalt contractors, which suspend operations 
during the winter months.  The applicants note the MRI building will be 
demolished in a timely manner, but the parking lot for both facilities will not 
undergo final pavement installation until the Spring of 2019. 

D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate
$8,290,617 (59.1% of the total project cost), has been expended to date and can attest 
to the existence of sufficient financial resources to complete the project.

E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 
not deviate from the modified permit amount of $12,181,075. 

V. Project Description & Other Background Information

The permit authorized the establishment of an Ambulatory Care Center in leased space, on
the campus of St. Anthony’s Hospital, in Effingham.  Project cost: $14,004,619.

Permit Issuance Date: March 10, 2015 

Original Project Obligation Date: June 17, 2016 

Extended Project Obligation Date: June 16, 2017 
(1-Year Extension) 
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Original Project Completion Date:  June 17, 2016 

 
Proposed Project Completion Date:  December 21, 2018 
(18-month renewal request) 
 
Proposed Project Completion Date:  March 18, 2019 
(3-Month renewal request) 

 
VI. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.740(b) states that failure to complete a project or to renew a permit within the 
prescribed timeframes will subject the permit holders to the sanctions and penalties provided 
in the Act and this Subpart. 
 
77 IAC 1130.740(c) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(d) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved  and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(e) states IDPH will review the request and prepare a report of its findings.  
If the findings are that the request is in conformance with all HFPB criteria, and if this is the 
first request for this project, then the request, IDPH’s findings, and all related documentation 
shall be sent to the Chairman.  The Chairman, acting on behalf of HFPB, will approve, deny 
or refer the request to the HFPB for action.  If IDPH finds that all criteria are not positive or, 
if this is not the first request for this project, or if the Chairman refers this to HFPB for 
action, then HFPB will evaluate the information submitted to determine if the project has 
proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a permit renewal 
request constitutes HFPB’s Notice of Intent to revoke a permit and the permit holders will be 
afforded an opportunity for an administrative hearing. 

 
VII. Other Information 
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Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  






