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251 East Huron Street
NorthWEStern Chicago, lllinois 60611-2908

Medicine’ 312.926.2000
Northwestern northwesternmedicine.org

Memorial HealthCare

December 15, 2016 RECEIVED

DEC16

Ms. Courtney Avery 1 Zmﬁ
Administrator HEALTH FACILITIES &
lllinois Health Facilities and Services Review Board SERVICES REVIEW BOARD

525 West Jefferson Street, 2" Floor
Springfield, IL 62761

Re: Project Completion
Project # 14-061
Northwestern Memorial Hospital
259 East Erie Surgical Services Expansion Project

Dear Ms. Avery:

This letter certifies that project #14-061 has been completed and is in compliance with all terms of the
permit, including total project cost, square footage, and services. The final realized cost is $22,662,238
which is less than the altered permit amount of $22,999,932. This is the total amount required to
complete the project.

A detailed itemization of expenditures and sources of funds is attached. The entire project cost will be
submitted for reimbursement under Titles XVIIl and XIX of the Social Security Act. There are no additional
or associated costs or capital expenditures related to the project that will be submitted for reimbursement
under Title XVill or XIX.

This letter is intended to complete the project close-out process for this permit. If further information or
action is needed, please contact Bridget Orth {312-926-8650).

Sincerely,
Gina Wel A. Orsini
Vice President, Operations & Real Estate enior Vice President & Chief Financial Officer

“OEFICIAL SEAL
MILLISA VASICH
NOTARY PUBLIC, STATE OF ILLINCIS
My Cormission Expires 9/8/2017

cc: Bridget Orth, Director, Regulatory Planning I/(/‘ .
Glen Rasmussen, Project Manager, Facility Planning & Construction W&d ITA/L&L,,

Jan Peterson, Project Manager, Finance

Attachments




259 East Erie Surgical Services Expansion project

Project # 14-061

Northwestern Memorial Hospital Permit Project Expenditures

Final Realized Cost

Category

USE OF FUNDS

2

3

10

11

12

14

SITE SURVEY AND SOIL INVESTIGATION

SITE PREFARATICN

OFF SITE WORK

NEW CONSTRUCTION CONTRACTS

MODERNIZATION CONTRACTS

CONTINGENCIES

ARCHITECTURAL/ENGINEERING FEES

CONSULTING & OTHER FEES

MOVABLE CAPITAL EQUIPMENT (not In construction contracts)
BOND ISSUANCE EXPENSE (project refated)

NET INTEREST EXPENSE DURING CONSTRUCTION (project related)

OTHER COSTS WHICH ARE TO BE CAPITALIZED

GRAND TOTAL

SOURCE OF FUNDS

16

18

19

25

CASH & SECURITIES

GIFTS & BEQUESTS
BOND ISSUES (project related)
TOTAL FUNDS

CON PERMIT AMOUNT

% COMPLETE 100.0%

CON Approved Budget

Project-To-Date
{Final)

$ 12,539,156
$ 1,253,916
$ 670,349
$ 454,621
$ 7,987 695
$ -

$ -

$ 94,195
$ 22,999,932
$ 22,999,932
3 -

$ -

$ 22,999,932
$ 22,999,932

$ 12,539,156

$ 345,362

$ 634,927

$ 454,444

$ 8,616,883

$ -

s -

$ 71,466
22,662,238

$ 22,662,238

22,662,238

$ 22,662,238
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