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December 8, 2016

FoaT T OLTES S
SER./CIT WwVIEW BOARD
Ms. Courtney Avery
Administrator
lllinois Health Facilities & Services Review Board
525 W. Jefferson, 2" Floor
Springfield, |1 62761

Re: Final Cost Report. Section 1130.770

Project #15-022, Fresenius Medical Care Blue island

Permit Holder: WSKC Dialysis Services, Inc., and Fresenius Medicai Care
Holdings, Inc.

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical
Care Blue Island, #15-022, along with a signed notarized cost report certification for the
project as required pursuant to 711. Adm. 1130.770.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wright
Senior CON Specialist

cc: Clare Ranalli
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Final Cost Report, Section 1130.770 Fresenius Medical Care Blue Island

Project #15-022, Fresenius Medical Care Blue Island
Permit Holder: WSKC Dialysis Services, Inc., and Fresenius Medical Care
Holdings, Inc.

This report summarizes the development and finai costs of the above-mentioned project
which is for the addition of 4 stations to a 24-station ESRD facility located at 12200 S.
Western Avenue, Blue Island. The project was obligated with the execution of the
construction contract on January 21, 2016. There have been no changes to the scope
and size of this project. The stations were operational as of November 14, 2016. The
Permit amount is $601,631. Finail realized costs were $494,735.

Project Costs and Sources of Funds

There are no costs that have been or will be submitted for reimbursement under
Titles XVIli and XIX of the Social Security Act.

Application and Certificate for Payment (AlA G702)

Final G-702 is attached.

Project Costs Allowance/CON Realized
Modernization 170,499 108,176
Contingencies 16,944 0
Architectural/Engineering 18,500 16,746
Movable & Other Equipment 85,000 59,125
FMV of Leased

Space/Equipment 310,688 310,688
Total Project Costs $601,631 $494,735
Funding Allowance/CON Realized

Cash & Securities 290,943 184,047
| ease FMV 310,688 310,688
Total funds $601,631 $494,735
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Certification Of Cost Report
Fresenius Medical Care Blue Island
Project #15-022

WSKC Dialysis Services, Inc. certifies that pursuant to 7711. Adm. 1130.770,

that the final realized costs of Fresenius Medical Care Blue Island, Project #15-022, are
the total costs required to complete the project, and that there are no additional or
associated costs or capital expenditures related to the project which will be submitted for
reimbursement under Title XVIII or XIX.

M/A/LQ@K/% o Rlull,

Bryan Meilo
Maria T. C. Notar ITS: () Assistant Treasurer
Assistant Treasurer

Subscribed and Swgrmn to Subscribed and Sworn to
Before me thiséf day of 'Eaz , 2016 Before me this day of , 2016

Mot p. S 8,

Notary Public Notary Public
My commission expires:._/p Z/ 5;[ L My commission expires:
£ ELIZABETH D. SCULLY

Notlary Public
COMMONWEALTH OF MASSACHUSETTS
My Commission Explres
October 14, 2022

Y /7 7 /7rive On




“~~ FRESENIUS
" KIDNEY CARE

Certification Of Cost Report
Fresenius Medical Care Blue Island
Project #15-022

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Blue Island, Project #15-022, are
the total costs required to complete the project, and that there are no additional or
associated costs or capital expenditures related to the project which will be submitted for
reimbursement under Title XVIIl or XIX.

Ul .

. Bryan Mello
ITS:__Maria Ti: S:r'eh;gtar; ITS: O Asgistant Treasurer
Assistant 11

Subscribed and SV?FH to Subscribed and Sworn to

Before me thisZ }3'day of__ 3¢ £1.2016  Before me this QO day of&g" , 2016

Notd4ry Public Notary PUEZE
My commission expires:_ /o Z'Lg[‘L'L My commission expires:_(¢, | s lgzu

€. WYNELLE SCENKA
fiotary Pubiic
AR Massachysetts
G "‘MCommitman Frpires Jun 25, 2021
T

EUZ.&;

1:-» ?(;UI.LY
v ublic
COIIM #LTH ~FMASSACHUSETTS
' cuMission Expires

. 2001 14, 2077
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