1:%?@ Advocate Lutheran General Hospital

1775 Dempster Street || Park Ridge, IL 60068 || T 847.723.2210 || advocateheaith.com

February 1, 2017

RECEIVED

Ms. Courtney Avery, Administrator

Illinois Health Facilities and Services Review Board

525 West Jefferson Street FEB 01 2017

Springfield, IL 62761 HEALTH FACILITIES &
SERVICES REVIEW BOARD

Re: Project #15-027 Advocate Lutheran General Hospital (the “Project”)

Final Project Report
Advocate Health and Hospitals Corporation, (dba Advocate Lutheran General Hospital),
and Advocate Health Care Network
Cardiac Catheterization Relocation and Modernization Project

Dear Ms. Avery:

This letter is intended to satisfy Section 1130.770 Project Completion, Final Realized Costs and Cost
Overruns, by providing the required information on Project #15-027. The Project is the relocation and
modernization of the existing Cardiac Catheterization Lab consisting of 18,074 sf (New) and 1,658 sf
(Modernization) for a combined project total of 19,732 sf. The Review Board granted the permit for this
Project on August 25, 2015. |

The notice of project completion was submitted on November 8, 2016 indicating the project was completed
November 8, 2016. The project was completed within the “Completion Date” of November 28, 2016, as
specified in the permit letter. This final report includes the following:

e Certification that the project costs, as itemized, represent all the costs required to complete the
project and there are no additional or associated costs or capital expenditures related to the project.

¢ This also certifies compliance with all the terms of the permit to date, including the project cost,
square footage and services.

e The final application and certification for payment is shown in the AIA G702 form.

e Because this is a project with cost less than three times the capital expenditure minimum in place
at the time of the permit approval, an audited financial report is NOT included.
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Please contact me at (630) 929-5577 or Jim Kokaska at (847) 723-8898 if you have any questions about
this report.

Sincerely, /

Scott Nelson, AIA, ACHA
Vice President, Planning, Design and Construction
Advocate Health and Hospitals Corporation

CC:  James Kokaska
Vytas Zemaitaitis
Sonja Reece

Subscribed before me on this day: /\/ / 3 lj / [ 7

Notary Public

Seal:

OFFICIAL SEAL

MARIA DEFRANK
NOTARY PUBLIC, STATE OF ILLINOIS

My Commission Expires Sep 27, 2020

Attachments:
AIA G702 Final Payment
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Costs:

Alteration
Final Costs Permit amount
92,000 104,040
Preplanning Costs
Site Survey and soil - -
Investigation
155,000 320,600
Site Preparation
7,415,046 8,224,955
New Construction Contracts
175,000 497,400
Modernization Contracts
818,383
Contingencies
555,802 762,670
Architectural/Engineering Fees
244,001 843,700
Consulting and Other Fees
Movable or Other Equipment 5,275,796 5,671,731
(not in construction contracts)
Bond Issuance Expense (project 12,906 141,291
related)
Net Interest Expense During 23,604 468,703
Construction (project related)
83,429 987,454
Other Costs To Be Capitalized
14,032,584 18,840,927

TOTAL USES OF FUNDS
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