
 STATE OF ILLINOIS  

HEALTH FACILITIES AND SERVICES REVIEW BOARD 
 

   525 WEST JEFFERSON ST.     SPRINGFIELD,  ILL INOIS 62761  (217)  782-3516 FAX:  (217)  785-4111    
 

ITEM NUMBER:  
D-02 

BOARD MEETING: 
October 25, 2016 

PROJECT NUMBER: 
15-040 

PERMIT HOLDERS(S): Interstate Alliance, Inc. d/b/a MercyRockford Health System – 
Rockford Health System – Rockford Memorial Hospital 
FACILITY NAME and LOCATION: Rockford Memorial Hospital – Riverside Campus 

DESCRIPTION:  The permit holders are requesting an Alteration to Permit #15-040.  This is 
the first alteration for this permit.   
 
  



 

 
STATE BOARD STAFF REPORT 

ALTERATION TO PERMIT 
PERMIT #15-040  

 
I. Project Description and Background Information: 

 
On November 18, 2015 the State Board approved the permit holders to establish a 
medical clinics building in 81,498 GSF of space at a cost of $68,585,762.   
 
At that time, the permit holders were approved to establish a medical clinics building 
physically connected to the proposed new Rockford Memorial Hospital – Riverside 
Campus facility.  The proposed facility was approved for six levels in approximately 
81,498 GSF as follows: 
 

 Lower Level: mechanical  
 1st Floor: retail pharmacy and support areas 
 2nd Floor: physician offices 
 3rd Floor: physician offices 
 4th Floor: diagnostic services and administrative space 
 5th Floor: mechanical  

 
Approximately 50% of the space in the medical clinics building will be used as 
physicians' offices, with the remainder being allocated for a limited scope of outpatient 
services, administrative functions and support and public areas.  The outpatient services 
include: Holter monitors, EKG testing, Echo testing, TEE procedures, Stress Echo 
testing, EEG, and EMG Electromyography The proposed completion date is June 30, 
2019.   
 
Attached to the end of this report are the permit holders alteration request.   
 

II. Alteration Request: 
 
On September 2, 2016 the permit holders submitted a permit alteration request for Permit 
#15-040.  The permit holders are requesting to increase the cost of the project from 
$68,585,762 to $73,027,081 or 6.48% and increase the gross square footage from 81,498 
GSF to 82,378 GSF or 1.07 %.  Additionally, the proposed alteration will add two 
ultrasound units.   
 

III. Reasons for the Proposed Alteration 
 
The permit holders stated the reasons for the alteration are refinements to the square 
footage and cost requirements identified through the post-CON approval planning 
process.” 

 
The alteration does NOT propose the discontinuation or addition of any categories of 
service, or a change in the methods of financing of the project from what was approved in 
the permit.  It is noted the amount of cash and securities will remain unchanged and the 
amount of borrowed funds will increase for this project.  Table Four and the end of this 
report displays the project’s costs as approved and the costs resulting from the alteration 
request. 
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IV. Applicable Rules  

 
77 IAC 1130.750 – Alteration of Post Permit Projects specifies that a permit is valid only 
for the project as defined in the application and any change to the project subsequent to 
permit issuance constitutes an Alteration to the Project.  All alterations are required to be 
reported to the State Board before any alteration is executed.   
 
77 IAC 1130.750 b) states the cumulative effect of alterations to a project shall not 
exceed the following: 

  
1) a change in the approved number of beds or stations, provided that the change would not 

independently require a permit or exemption from HFSRB;  
2) abandonment of an approved category of service established under the permit;  
3) any increase in the square footage of the project up to 5% of the approved gross square 

footage;  
4) any decrease in square footage greater than 5% of the project;  
5) any increase in the cost of the project not to exceed 7% of the total project cost.  This 

alteration may exceed the capital expenditure minimum in place when the permit was issued, 
provided that it does not exceed 7% of the total project cost; 

6) any increase in the amount of funds to be borrowed for those permit holders that have not 
documented a bond rating of "A-" or better from Fitch's or Standard and Poor's rating 
agencies, or A3 or better from Moody's (the rating shall be affirmed within the latest 18 
month period prior to the submittal of the application).  

 
The State Board Staff notes that only those criteria that are relevant to this alteration 
request are discussed below.  All other criteria remain unchanged from the Original State 
Board Staff Report.  

 
V. Summary of Staff Findings 

 
A. The State Board Staff finds the proposed alteration appears to be in conformance 

with the provisions of Part 1110. 
 
B. The State Board Staff finds the proposed alteration appears to be in conformance 

with the provisions of Part 1120. 
 

VI. Project Costs and Sources of Funds  
 
The permit holders are requesting to increase the cost of the project from $68,585,762 to 
$73,027,081 an increase of $4,441,318 or 6.48%.  The increase costs will be paid by an 
increase in the bond issue of $4,441,318.  [See Table at the end of this report] 
 

VII. Costs Space Requirements 
 
The permit holders provided a revised cost space chart as required.   The conversion 
factor from DGSF to GSF was two percent (2%).  
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TABLE ONE 

Cost Space Requirements 

  Approved Alteration   Approved Alteration  
Department/Areas Cost Cost Difference GSF GSF Difference 

Reviewable           
Diagnostic Testing $6,649,250  $6,496,239 ($153,011) 5,695 5,695 0 

Ultrasound $0  $520,000 $520,000 0 880 880 

Infusion Therapy $2,099,763  $2,099,763 $0 2,282 2,282 0 

Total Reviewable $8,749,013  $9,116,002 $366,989 7,977 8,857 880 

Non Reviewable           
Physician Offices $29,002,873  $31,491,673 $2,488,800 37,961 37,961 0 

Staff Areas $2,369,535  $2,444,535 $75,000 3,115 3,115 0 

Public Areas Circ. $17,155,196  $17,555,196 $400,000 18,842 18,842 0 

Conference Center $2,961,919  $3,057,919 $96,000 2,064 2,064 0 

Administration $2,369,535  $2,484,535 $115,000 2,444 2,444 0 

Medical Staff $1,777,151  $1,877,151 $100,000 2,366 2,366 0 

Mechanical $3,548,319  $4,267,848 $719,529 6,729 6,729 0 

DGSF to BGSF $652,221  $732,221 $80,000 0 0 0 

Total Non Reviewable $59,836,749  $63,911,078 $4,074,329 73,521 73,521 0

Total $68,585,762  $73,027,080 $4,441,318 81,498 82,378 880 

 
VIII. State Board Staff Finding for Part 1110 

 
A) Criterion 1110.234 (a) - Size of the Project 

 
The permit holders are proposing diagnostic services in 6,575 GSF of new construction 
or an increase of 880 GSF of space to add two (2) ultrasound units.  The permit holders 
were approved for the following services as part of Permit #15-040.   

 Holter monitors which is a battery-operated portable device that measures and 
tape records your heart's activity continuously for 24 to 48 hours or longer 
depending on the type of monitoring used.  

 EKG testing or electrocardiogram is a test that checks for problems with the 
electrical activity of your heart.  

 Echo testing is a type of ultrasound test that uses high-pitched sound waves that 
are sent through a device called a transducer. The device picks up echoes of the 
sound waves as they bounce off the different parts of your heart,  

 TEE procedures is a transesophageal echo is a type of echo test in which the 
ultrasound transducer, positioned on an endoscope, is guided down the patient's 
throat into the esophagus,  

 Stress Echo testing, Stress echocardiography, also called an echocardiography 
stress test or stress echo, is a procedure used to determine how well your heart and 
blood vessels are working  

 EEG a electroencephalogram is a test that detects electrical activity in your brain 
using small, flat metal discs (electrodes) attach 

 EMG Electromyography is a diagnostic procedure to assess the health of muscles 
and the nerve cells that control them  
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 Ultrasound is an imaging method that uses high-frequency sound waves to 
produce images of structures within your body.   

 
The State Board Departmental Gross Square Footage (DGSF) Standard for an ultrasound 
unit is 900 DGSF of space.  The permit holders are proposing 880 DGSF for the two 
units.  In addition the permit holders will have a six chair infusion therapy area in 2,282 
DGSF of space.  The permit holders have met the requirements of this criterion stipulated 
in Part 1110 Appendix B.   
 
THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IS IN 
CONFORMANCE WITH CRITERION SIZE OF THE PROJECT (77 IAC 
1110.234 (a)) 

 
B) Criterion 1110.234 (b) - Projected Utilization  

 
The permit holders are projecting the two (2) ultrasound units will provide 4,400 visits 
per unit by the second year after project completion.  The State Board Standard is 3,100 
visits per unit.  The permit holders have met the projected utilization standard.  Because 
the State Board has utilization standards in Part 1110 Appendix B for the ultrasound unit 
the permit holders provided the necessary attestation that the ultrasound unit will be at 
target occupancy.      
 
Additionally the permit holders projected the following utilization for the services 
outlined in Table Two below as part of the approval of Permit #15-040.  The State Board 
does not have utilization standard for these services.  Because the State Board does not 
have utilization standards for these services assurance by the permit holders is not 
required.  
 

TABLE TWO 
Clinical Services Provided at Medical Clinics Building

 Historical 
Utilization 

2015 

Projected 
Utilization 

By Second Year 
Holter monitoring  148 75 
EKG testing  1,011 500 
Echo testing  1,091 550 
TEE testing  56 30 
Stress echo testing  290 145 
EEG  855 425 
EMG  599 300 
Non-oncology infusion therapy 702 700 

THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IS IN 
CONFORMANCE WITH CRITERION PROJECTED UTILIZATION (77 IAC 
1110.234 (b)) 
 

C) Criterion 1110.234 (e) - Assurance  
 
In additional information provided by the permit holders, the permit holders attested to 
the permit holders understanding that, by the end of the second year of operation after the 
project completion, the permit holders will meet or exceed the utilization standards 
specified in Part 1110 Appendix B. 
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THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IS IN 
CONFORMANCE WITH CRITERION ASSURANCE (77 IAC 1110.234 (e)) 

 
Clinical Services Other than Categories of Service 

 
A) Criterion 1110.3030 (a) – Introduction  

 
These criteria are applicable only to those projects or components of projects (including 
major medical equipment), concerning Clinical Service Areas (CSAs) that are not 
"Categories of Service", but for which utilization standards are listed in Appendix B, 
including: 

A) Surgery 
B) Emergency Services and/or Trauma 
C) Ambulatory Care Services (organized as a service) 
D) Diagnostic and Interventional Radiology/Imaging (by modality) 
E) Therapeutic Radiology 
F) Laboratory 
G) Pharmacy 
H) Occupational Therapy/Physical Therapy 
I) Major Medical Equipment 
 

The permit holders have identified the services in Table One above to be located in the 
medical clinics building.  The services identified in Table One do not have size or 
utilization standards.  However, the addition of two (2) ultrasound units requires the 
permit holders to address Criterion 1110.3030 (c) 1) 2) 3) 4) - Need Determination  
 

B) Criterion 1110.3030 (c) 1) 2) 3) 4) - Need Determination  
 

1) Service to the Planning Area Residents  
2) Service Demand 
3) Impact of the Proposed Project on Other Area Providers 
4) Utilization 

 
The permit holders have stated they believe the patient population will be similar as that 
of the Rockton Avenue location.  Over fifty percent (50%) of the patients will come from 
within the B-01 Hospital Planning Area i.e. the location of the proposed hospital.  The B-
01 Hospital Planning Area  includes  Boone and Winnebago Counties; DeKalb County 
Townships of Franklin, Kingston, and Genoa; Ogle County Townships of Monroe, White 
Rock, Lynnville, Scott, Marion, Byron, Rockvale, Leaf River and Mount Morris. 
 
Service demand for the clinical services other than categories of service is based upon the 
two (2) years historical utilization at the Rockton Avenue campus.  [See Application for 
Permit #15-040 Pages 55-56]  One (1) clinical service other than categories of service has 
been added as part of this alteration.   

 
The permit holders are projecting that the two (2) ultrasound units will have 4,400 visits 
per unit by the second year after project completion.  The average historical usage [2014 
and 2015] was 3,409 visits per unit.  The State Board Standard is 3,100 visits per unit.  If 
the historical utilization remains unchanged the permit holders have met the requirements 
of this criterion.   
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THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IS IN 
CONFORMANCE WITH THE CRITERION CLINICAL SERVICES OTHER 
THAN CATEGORIES OF SERVICE (77 IAC 1110.1330 (c) 1) 2) 3) 4)) 
 

IX. State Board Staff Finding for Part 1120 
 

Financial Viability  
 

A) Criterion 1120.120 - Availability of Funds 
B) Criterion 1120.130 – Financial Viability  

 
The permit holders’ most current audited financial information is summarized in Table 
Three below.   

 
TABLE THREE 

Mercy Alliance, Inc.  
Audited Financial Statements 

December 31 
(Dollars in thousands) 

  2014 2013 
Cash $22,326 $13,284  
Current Assets $141,088 $122,359  
Total Assets $726,088 $677,694  
Current Liabilities $89,086 $83,945  
Long Term Debt $213,017 $218,178  
Total Liabilities $325,595 $329,196  
Operating Revenue $527,133 $502,633  
Operating Expenses $518,128 $489,585  
Operating Income $9,005 $13,048  
Excess of Revenues over expenses $22,740 $23,565  

 
The permit holders are proposing to fund this project with cash of $15,000,000 and a 
bond issue of $58,027,101 which is an increase in the bond funding of $4,441,338.  The 
State Board Staff accepted the Bond Rating submitted by the permit holders with the 
application for permit because it is less than eighteen (18) months old.   
 
The permit holders provided evidence of an A3 bond rating from Moody’s Investor 
Services with the submittal of #15-040 [Application for Permit pages 57-58D dated August 14, 
2015.]  This rating stated in part “MercyRockford Health System currently has no bond debt 
outstanding, however, Mercy Alliance Inc., Wisconsin (Mercy) and Rockford Health System, Illinois  which 
merged in January, 2015 to form MercyRockford Health System each have bond debt outstanding which 
remains separately secured at this time. The initial A3 issuer rating reflects the scale and market presence 
of the combined legacy health systems (Mercy and Rockford), good balance sheet resources and proven 
management team as evidenced by already improving margins. While MercyRockford Health System’s debt 
profile currently does not include any direct debt obligation, our rating is a forward view of  
MercyRockford Health System’s plan to become the sole corporate member of every entity that is currently 
a subsidiary of Mercy or Rockford, consolidate all existing debt under a newly created MRHS obligated 
group and fund clinical integration and operational expansion with debt that will be parity to the planned 
MercyRockford Health System obligated group. The rating is constrained by the historically weak 
operations of Rockford, risks inherent with integration and operational improvement initiatives, as well as 
the likelihood of sizable capital building plans which would materially elevate MercyRockford Health 
System’s leverage in CY 2016.” 
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The permit holders have qualified for the financial waiver because of the “A” or better 
bond rating.   

THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IS IN 
CONFORMANCE WITH THE AVAILABILITY OF FUNDS, FINANCIAL 
VIABILITY (77 IAC 1120.120) (77 IAC 1120.130) 

Economic Feasibility  
 

A) Criterion 1120.140 (a) – Reasonableness of Financing Arrangements 
B) Criterion 1120.140 (b) – Terms of Debt Financing  

 
The permit holders stated “This letter is provided as a response to Section 1120.140.b, and as an 
affirmation that, in the opinion of the applicants, the conditions of debt proposed to partially finance two 
projects proposed for Rockford Memorial Hospital's site located to the southeast of the intersection of 1-
90/39 and East Riverside Boulevard in Rockford Township, Winnebago County, Illinois, are reasonable. As 
of the filing of the required Certificate of Need applications, it is anticipated that approximately 
$446,000,000 will be incurred through the issuance of bonds, with an anticipated interest rate of 4.96% 
and term of 30 years.  It is the applicants' opinion that the combination of debt and equity financing 
identified in the CON applications represents the lowest net cost reasonably available to the permit holders 
at this time, and the most advantageous funding scenario available to the applicants.”  See page 59 of 
the Application for Permit #15-040.  The financing appears reasonable and per the permit 
holder the financing will be at the lowest net cost available to the applicants.   
 

C) Criterion 1120.140 (c) - Reasonableness of Project and Related Costs  
The permit holder must document that the altered project costs are reasonable and 
do not exceed the approved permit amount.   

 
Preplanning Costs are $30,000.  These costs remain unchanged from the approved permit 
amount and are less than 1% of the new construction, contingency and movable 
equipment.  These costs are in compliance with the State Board Standard of 1.8%.   
 
Site Survey Soil Investigation and Site Preparation Costs are $90,000.  These costs 
remain unchanged from the approved permit amount and are two percent (2.0%) of new 
construction and contingency.  These costs are in compliance with the State Board 
Standard of five percent (5.0%).   
 
Offsite Work Costs are $2,863,456 and are $150,000 less than the approved permit 
amount of $2,846,506.  The State Board does not have a standard for these costs.   
 
New Construction and Contingency costs are $2,083,403 and are $235.23 per GSF.  This 
appears reasonable when compared to the approved State Board Standard of $242.49 per 
GSF. 
 
Contingency Costs are $99,210 and are 5% of construction costs of $1,984,193.  This 
appears reasonable when compared to the approved State Board Standard of 10%. 
 
Architectural/Engineering Fees are $165,000.  These costs remain unchanged from the 
approved permit amount and are 3.64% and in compliance with the approved State Board 
Standard of 7.36-11.06%.   
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Consulting and Other Fees are $442,395 and remain unchanged from the approved permit 
amount. The State Board does not have a standard for these costs.  
 
Movable Equipment costs are $2,447,711 an increase of $215,000 from $2,232,711.  The 
State Board does not have a standard for these costs.  
 
Bond Issuance Expense is $69,084 a decrease of $6,669 from $75,753.  The State Board 
does not have a standard for these costs. 
 
Net Interest During Construction is $924,953 a decrease of $89,293 from $1,014,246.  
The State Board does not have a standard for these costs. 
 
THE STATE BOARD STAFF FINDS THE PROPOSED ALTERATION IS IN 
CONFORMANCE WITH THE REASONABLENESS OF PROJECT COSTS  
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TABLE FOUR 

Project Costs and Sources of Funds 

 Approved Permit Alteration Proposal Difference % 
Difference 

  Reviewable Non 
Reviewable 

Total Reviewable Non 
Reviewable 

Total Reviewable Non 
Reviewable 

Total  

Preplanning $30,000  $245,000 $275,000 $30,000 $245,000  $275,000 $0 $0 $0 0.00% 
Site Survey and Soil Investigation $10,000  $20,000 $30,000 $10,000 $20,000  $30,000 $0 $0 $0 0.00% 
Site Preparation $80,000  $705,000 $785,000 $80,000 $705,000  $785,000 $0 $0 $0 0.00% 
Off Site Work $2,846,506  $22,343,810 $25,190,316 $2,863,456 $22,476,860  $25,340,316 $16,950 $133,050 $150,000 0.60% 
New Construction Contracts $1,764,193  $13,837,906 $15,602,099 $1,984,193 $17,257,545  $19,241,738 $220,000 $3,419,639 $3,639,639 23.33% 
Contingencies $88,210  $691,895 $780,105 $99,210 $828,774  $927,984 $11,000 $136,879 $147,879 18.96% 
Architectural and Engineering Fees $165,000  $1,025,600 $1,190,600 $165,000 $1,025,600  $1,190,600 $0 $0 $0 0.00% 
Consulting and Other Fees $442,395  $3,487,005 $3,929,400 $442,395 $3,487,005  $3,929,400 $0 $0 $0 0.00% 
Movable and Other Equipment $2,232,711  $8,930,842 $11,163,553 $2,447,711 $9,219,642  $11,667,353 $215,000 $288,800 $503,800 4.51% 
Bond Issuance Expense $75,753  $594,192 $669,945 $69,084 $600,861  $669,945 ($6,669) $6,669 $0 0.00% 

Net Interest Expense During 
Construction 

$1,014,246  $7,955,499 $8,969,745 $924,953 $8,044,792  $8,969,745 ($89,293) $89,293 $0 0.00% 

Total Use of Funds $8,749,014  $59,836,749 $68,585,763 $9,116,002 $63,911,079  $73,027,081 $366,988 $4,074,330 $4,441,318 6.48% 

Sources of Funds            

Cash and Securities $1,950,000  $13,050,000 $15,000,000 $1,950,000 $13,050,000  $15,000,000 $0 $0 $0 0.00% 

Bond Issues $6,799,013  $46,786,750 $53,585,763 $7,166,022 $50,861,079  $58,027,101 $367,009 $4,074,329 $4,441,338 8.29% 

Total Sources of Funds $8,749,013  $59,836,750 $68,585,763 $9,116,022 $63,911,079  $73,027,101 $367,009 $4,074,329 $4,441,338 6.48% 
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~t' Mercyhealth'" 
A passion for 
makingtivesbetter, ... 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities and 
Services Review Board 

525 West Jefferson 
Springfield, lL 62761 

Dear Ms. Avery: 

August 30, 2016 

Corporate Office 
3401 N. Perryville Rd .• Ste. 303 
Rockford. IL 61114 

MercyHea/thSystem.org 

RECEIVED 
SEP 02 2016 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

RE: Request for Alteration of Penn it 
Roclcford Memorial Hospital-Riverside 
Boulevard Campus Medical Clinics Building 

Pennit 15-040 

On November 17, 2015 the Illinois Health Facilities and Services Review Board I 

("!HFSRB") approved by an 8-0-1 vote the establishment of a medical clinics building ("MCB") 
adjacent to Roclcford Memorial Hospital-Riverside Boulevard Campus ("RMH-Riverside") in 
Rockford Township. The proposed alteration addressed in this letter and accompanying 
documents addresses the provision of two ultrasound units, adds square footage to three non
reviewable areas, and increases the project's cost. The requested ultrasound units will improve 
patient access to this largely-outpatient diagnostic modality; and the changes to square footage 
are a result of the post-CON approval planning process. 

The proposed alteration is consistent with the limitations placed on alterations in Section 
1130.750, and, to the best of our knowledge, consistent will all applicable review criteria 

Enclosed are revised versions of the following Sections and Attachments: 

• Section I, Project Costs and Sources of Funds 
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• 

• Section VIII, Availability ofFunds 
• ATTACHMENT 9, Cost Space Requirements 
• ATTACHMENT 14, Size of Project (ultrasound) 
• ATTACHMENT 15, Project Services Utilization (ultrasound) 
• ATTACHMENT 34, Non-Categories of Service (ultrasound) 
• A TT ACHMENT 39, Reasonableness of Project and Related Costs 

Should any additional information be required, or should you have any questions relating 
to this alteration request, please contact Jack Axel at 847/776-7lOl or jacobmaxel(a;msn.com. 

a on R. Bea 
resident and Chief Executive Officer 

enclosures 
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• 

PROJECT COST AND SOURCES OF FUNDS 

I Reviewable Non-Reviewable I I TOTAL 

Proj~ eos'! _ , , ! I 
Preplamring Costs I $ 30,000 $ 245,000 I '$ 275,000 
Stte Slmley and SOU Investigation I 10,000 20,000 . 30,000 
~iI!.~re"",.tl~n 

, 
I -- -- 80,000 705,000 785,000 

Oil Site Wof1< I 2,863,456 22,476,860 25,340,316 
New Construction Contracts 1,984,193 17,257,~ 19,241,738 - -
Modernization Ccntraets I -' _ ... -
Contingencies I 99,210 828,774 927,984 
Archttectural/Englneering Fees 165,000 .. 1,0.?~.600 1,190,600 
Consulting and Other Fees 442,395 3,487,005 3,929,400 
.M~va~~ and Other ~quipment (not in oonstruction contracts) 2,447,711 9,219,642 11,163,553 
Bond lS$U8nce Expense (project related) 69,084 600,861 669,945 
Net Interest exPense During Construction ~.rlod 924,953 8,044,792 1--. 8,969,~ 
Fair Market Value of Leased Space or E~~en~_.~. -
OUter Costs to be Capitalized 

Acquisition 01 &li!ding or OIher Property I 

TOTAL USES OF FUNDS $ 9,116,002 $ 63,911,079 $ 73,027,081 

. -
Sou"",,, 01 Fund.: 

Cash and Se<;IJrities I 1$ 1,95O,OO0-t$ 13,050,000 $ 15,000,000 
l'1edges ! 

gills end Bequests - --
Bond Issues (projed related) $ 7,166,002 $ 50,861,079 $ 58,027,081 _. 

I I Mortgages 

Leases (fair market 'larue) =r ! Govemmental Appropriations. 

Grants 

other Funds and SOllees 

TOTAL SOURCES OF FUNDS !$ 9,116,002 $ 63,911,079 $ 73,027,081 
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The following Sections 00 NOT need to be addre.sed by the applicants or co-applicants responsible for 
funding or guaranteeing the funding of the project if the applicant has • bond rating of A· or better from 
Fitch's or Standard and Poor's rating agencies, or A3 Or better I'rom MOOdy'. (the rating shall be aflinned 
within the latest 18 month period prior to the submittal ofthe application): 

• Section 1120.120 Availability of Funds - Review Criteria 
• Section 1120.130 Financial Viability - Review Crileri. 
• Section 1120.140 Economic Feasibility - Review Cri1eri., subsection ial 

VIII.· 1120.120· Availability of Funds 

The applicant shall doeumen1 that financial resources shall be available and be equal to or exceed fhe estimated total 
project cost plus any related project costs by providing evidence Qf suffICient financial resources from the following 
sources, as applicable: Indicate the dollar amount to be provided from the following sources: 

.) 

b) 

Cash and ~CUfitie$ - statements (e .g .• audited financial statements, letters from financial 
institutions, board rerofuUons} as to: 

1) the amount of cash and securities avalfable for the proJect, including the 
identification of any security, Its value and availability of such funds: and 

2) interest to be earned on depreciation account funds or to be earned on any 
asset from the date of applicant's submission through project completion; 

Pledges - for antiCipated pledges, 3 summary of the an1icipated pledges Showing anticipated 
receipts and discounted value, estimated time table of gross receipts and related fundraising 
expenses, and a discussion of past fUndraising experience. 

c) Gifts and Bequests - verifICation of the dollar amount, identification of any conditions 01 use, and 
the estimated time table of receipts; 

d) 

e) 

f) 

g) 

Debt - a $latement of the estimated termi tmd condtUons (including the: debt time period, vaMble 
or permanent interest rates over the debt time period. and the anticipeted repayment s.chedufe) for 
any interim and for the permanent financing proposed to 'fund the project. induding: 

1) For geneIal obligation bonds. proof of passage of the required referendum or 
evidence that the governmental unit has the authority to issue the bonds and 
evidence of the dollar amOunt of the issue. inclUding any discounting 
aoticipated; 

2) For revenue bonds. proof of the feasibility of securing the ~cffied amount and 
foterest rate; 

3) For mortgages, a lener from the prO$~ctNe-lendef attesting to the expectation 
of making the loan !n the amount aOd time iodicated. including the anticipa'ed 
interest rate and any conditions associated with the mortgaGe, such as, but not 
limited to, adjustable Interest rates, balloon payments. etc,; 

4) For any lease, a copy of dle lease, includi~ ali the terms and conditions, 
iocludlng any purchase options. any capital irrtpfo'll'ements to tOe property and 
provis.ion of capital equipment; 

5) For any option to lease, a copy Of the option, including: an terms and conditions 

Governmental Appropriations - a copy of the appropriation Act Of ordinance accompartied by a 
statement of funding availability from an offldal of \tte goyernmental unit. tf h,inds are to be made 
available from subsequent fiscal years, a copy of a ,esolution or other action of the governmental 
unit attesting to this intent: 

Grants. - a leuer from the granting 8g:ency as to the availability of fUnds in terms of the amount ami 
time of r~eip1; 

AI Other Funds /lind Sources - veriflcatlon of the amoum and type of any other fundS that will be 
used for the project. 

TOTAL FUNDS AVAILABLE 

APPEND DOCUMENTATION AS IITII\Cl1MENI·3$. IN NUMERIC SEQUENTIAL ORDER AFTER Tl1E I.AST PAGE OF THE 
.APPLICATION FORM. 

Page 14 of 18



SIZE OF PROJECT 

The medical clinics building project, as proposed through this alteration request, will 

have only one area with an IHFSRB·adopted space standard, ultrasound. Two ultrasound units 

will be located in the medical clinics building, with 880 dgsf being allocated to the service, 

consistent with the space standard as identified in the table below. 

PROPOSED 
DEPARTMENT~ER~CE DGSF 

Ultrasound £lao 

STATE 
STANDARD 

1,800 

MET 
mFFERENCE STANDARD? 

·920 YES 

ATTACHMENT 14 
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PROJECT SERVICES UTILIZATION 

The proposed alteration involves only one clinical service having an IDPH-adopted 

utilization. That service is ultrasound, and two units are proposed to be provided. 

2014 
DeptJ Historical PROJECTED STATE MET 

Service Utilization' UTILIZATION' STANDARD STANDARD? 
(Patient Days) (patient days) 

(TREATMENTS) YEAR 1 YEAR 2 
Ultrasound 10,227 3,000 4,400 3,101 YES 

ATTACHMENT 15 
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CLINICAL AREAS OTHER THAN CATEGORIES OF SERVICE 

Rockford Memorial Hospital-Riverside Boulevard Campus Medical Clinics Building will 

provide only one clinical area that is not identified by IDPH as a category of service, but which 

has a target utilization level identified in Section I I 10, APPENDIX B. 

Through the proposed alteration, the Permit holders request approval to locate two 

ultrasound units in the medical clinics building. (The elimination of one approved ultrasound 

unit from the hospital project has been requested through a separate alteration request) Please 

refer to ATTACHMENT 15, for an identification of proposed utilization. 

ATTACHMENT 34 
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COST AND GROSS SQUARE FEET BY DEPARTMENT OR SERVICE 

A . I 8 C ·,ho· 0 E I F 0 H Total .-
Cost/Sq. FL DOSF DOSF New Const. S Modernization S Cosu 

New Mod. New eire. Mod. eire. (AxC) (8 x EI (0 + HI 
Reviewable 

... --
Diagnostic Testing $ 221.16 5.695 $ 1.259,50~ $ 1,259,506 -- ~- . 
Ultrasound $ 250.00 880 $ 220,000 $ 220,000 
Infusion Therapy $ 221.16 2,282 S 504,687 $ 504,687 

, . ., 

8,857 $ 1,984,193 $ 1,984,193 
$-- 11.20 

-
contingency $ 99,210 $ 99,210 ._. 

$ 2.083,403 $ 2,083,40~. 

-~-. ----
Non-Reviewable 

. 
Physicians' Offices $ 225.00 39,405 $ 8,866,125 $ 8.866.125 
Staff Areas $ 190.00 - . 3,_1}_S $ !,91,850 S 591,850 . - ---
Public Areas& Circulation $ 216.60 19,423 $ 4,207,022 $ 4,207,022 

.. ---
Conference Center $ 220.00 I 2,064 S 454,080 $ 454,080 
Administration $ 220.00 2,444 S 537,680 $ 537,680 - . . 
Medical Staff $ 220.00 2,366 S 520,520 $ 520,520 
Mechanical $ 200.00 ' 6,991 ,$ 1,398,200 $ 1,398.200 

'-C-. __ 

75,808 $ . 16,575,4.17 $ 16,575,477 
contingency S 10.93 $ 828,774 $ 828,774 ---- , $ 17,404,251 S 17,404,251 

---+-
DGSF»8GSF $ 682,068 S 682,068 
.. _---

I S 18,086,319 s 18,086,319 
PROJECT TOTAL $ 238.23 84,665 ! I $ 20.169,722 $ 20,169,722 

.,- _. _. I .1 ----- --------- ----
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