T STATE OF ILLINOIS
AHEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. ®SPRINGFIELD, ILLINOIS 62761 ¢(217) 782-3516 FAX: (217) 785-4111
December 30, 2015

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Brian Cloch, CEO

Transitional Care of Lake County, LLC
3333 Warrenville Road, Ste 200

Lisle, IL 60532

Re: Final Cost Report. Section 1130.770
Project: #15-041, Winchester House
Permit Holder: Transitional Care of Lake County, LLC

Dear Mr. Cloch:

We are in receipt of your final project cost report for Permit #15-041 dated December 14, 2015.
The report is in compliance with State Board Rules (77 IAC 1130.140 and 1130.770). Based
upon your report, our records will show that the permit had a final realized cost of $1,236,960
and a project completion date of December 15, 2015 the date of receipt of your final cost report.
No further action by the permit holder is required for this permit in relationship to the Illinois
Health Facilities Planning Act.

Should you have any questions or concerns please contact Mike Constantino or George Roate of
my staff at Mike.Constantino@illinois.gov or George.Roate@illinois.gov or 217.782.3516.

Sincerely,

ety Qo

Kathy Olson, Board Chair
Illinois Health Facilities and Services Review Board




