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Ms. Kathy Olson

lllinois Health Facilities and Services Review Board
525 West Jefferson Street, 2" Floor

Springfield, IL 62761

SUBJECT:  Project #: 15-047 Lincolnshire Medical Clinics Building, Lincolnshire

Annual Progress Report

Project Title: Renovate an existing structure to house Orthopedics Clinics,
Rehabilitation Suite, Imaging, and Medical office Suite in 35,470 GSF

Permit Holder: NorthShore University Health System, 1301 Central, Evanston,
llinois 60201

Dear Ms. Olson:
This is our 1% annual progress report for the above project.

The scope and financing of the project remains as outlined in the CON Application approved by
the lllinois Health Facilities and Services Review Board.

Costs incurred through December 31, 2016 total $11,115,651.05. The attached spreadsheet
outlines these costs by category and provides projections to the project’s completion.

The project is on schedule to be completed by July 31, 2017, as the construction is substantially
complete and the move-ins are being scheduled.

The project remains on schedule as outlined in the application.
The required AlA forms G707s are attached.

If we can provide you any further information at this time, please contact me at 847-570-5089 or
via e-mail at BLewin@northshore.org.

Sincerely,
BrentTewin

Senior Director - Finance
NorthShore University Health System

State o€ Llinoi s
Cow\"'-J of Coole
/JA‘M /MR, 6L :}‘«L)/\M M, >oiM) bg_, B/LW J eoin

I S SRR v o P

NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES:09/04/19 1

A Teaching Affiliate of

the University of Chicago
Pritzker School of Medicine Hospitals + Medical Group - Research Institute « Foundation




_ Integrated
5> Facilities
Solutions, Inc.

Project Number:

15-047

Project Title: NorthShore University HealthSystem Lincolnshire Medical Clinics Building, Lincoinshire
Subject: Annual C.O.N. Progress Report
Permit Holder: NorthShore University HealthSystem
Date: December 31, 2016
Projected Total Costs Available Estimated Variance
Incurred as of: Balance as of Costs to From
12/31/2016 12/31/2016 Completion Approved

Preplanning Costs $ 102,019.07 | $ 86,996.20 15,022.87 - 15,022.87
Site Survey & Soil investigation
Site Preparation $ 283,386.30 [ $ 247,864.33 35,621.97 35,375.00 146.97
Off-site Work
New Construction Contracts $ 70,400.00 $ 70,400.00 $ 70,400.00
Modernization Contracts § 667825100 [ $ 4,668121.84 (% 2010,129.16 2,884,013.83 1% (873,884.67)
Contingencies £ 850,158.90 $ 850,158.90 $ 850,158.90
Architectural/Engineering Fees k 47042126 | $ 438,573.87 | $ 31,847.39 30,00000] $ 1,847.39
Consulting and Other Fees 3 218,000.00 | $ 604,625.97 | $ (386,625.97) 160,000.00 | $ (546,625.97
Movable or Other Equipment g 3,453,950.00 | $ 673,328.84 | $  2,780,621.16 2,200,000.00 § § 580,621.16
Other Costs to be Capitalized $ - $ -

Sub-total] § 12,126,586.53 |$ 6,719,511.05|$  5407,075.48 5,309,388.83 ] $ 97,686.65
Fair Market Value of Leased Space g 4,396,140.00 [ $§ 4,396,140.00 | $ - - $ -

Total] 16,522,726.53 | $ 11,115651.05|$% 5,407,075.48 5,309,388.83 | $ 97,686.65

Cash and Securities $ 16,522,726.53
Pledges
Gifts and Bequests
Bond Issues (project related)
Mortgages
Leases (fair market value)
Governmental Appropriations
Grants
Other Funds and Sources
TOTAL FUNDS 16,522,726.53
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