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PERMIT RENEWAL REQUEST 

I. Background

On March 29, 2016, the State Board approved Project #16-005.  The permit authorized the
modernization/expansion of various clinical and non-clinical areas at Franciscan St. James
Health in Olympia Fields, Illinois.  The State Agency notes the project is not obligated, and
the current project completion date is October 31, 2018.  Original project cost: $114,602,229.

State Board Staff notes the permit holders submitted the permit renewal request on August 2,
2018.  This submittal was in accordance with 77 IAC 1130.740(d), which states that the State 
Board must receive renewal requests at least 45 days prior to the permit expiration date.  A
$500.00 permit renewal fee accompanied the renewal request.

II. Findings

State Board Staff notes this is the first renewal request for this project and the permit holders
have submitted all of the information required in Section 1130.740 for a permit renewal.
Board Staff notes the project was approved for alterations on two different occasions:

1) July 8, 2016: Increase GSF from 416,777 to 424,677 (7,900 GSF/1.8%), and increase 
project cost by $6,995,677 from $114,602,229 to $121,597,906 (6.1%).

2) March 14, 2017: Increase GSF from 424,677 to 428,416 (3,739 GSF/.08%), and
increase project cost by $233,956 from $121,597,906 to $121,831,862 (.01%).
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III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date of 
April 30, 2019.  This would extend the project’s completion date by six months, from 
October 31, 2018 to April 30, 2019. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the construction phase is 93% complete, and the following project component 
remain: 
• Phase II of the Clinical Decision Unit 
• Phase II and III of Imaging Expansion 
• Laboratory Renovation 
• Addition of new infrastructure including interior elevator and shaft 
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
project has proceeded according to schedule.  However, delays in project phasing to 
include the certification inspection process made it necessary to request a permit 
renewal. 

 
D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 

approximately $111,000,000 (91.1% of the total project cost), has been expended to 
date and can attest to the existence of sufficient financial resources to complete the 
project. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the altered permit amount of $121,831,862. 
 
IV. Project Description & Other Background Information 
 

The permit authorized a modernization/expansion project on the campus of Franciscan St. 
James Health in Olympia Fields, Illinois.  Project cost: $121,831,862. 

 
Permit Issuance Date:    March 29, 2016 
 
Project Obligation Date:   March 29, 2018 

 
Original Project Completion Date:  October 31, 2018 

 
Proposed Project Completion Date:  April 30, 2019 
(6-month renewal request) 
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V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.230(h)(5) states that failure to complete a project or to renew a permit within 
the prescribed timeframes will subject the permit holders to the sanctions and penalties 
provided in the Act and this Subpart. 
 
77 IAC 1130.740(b) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(c) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(d) states the State Board staff will review the request and prepare a report 
of its findings.  If the findings are that the request is in conformance with all HFSRB criteria, 
and if this is the first request for this project, then the request, staff’s findings, and all related 
documentation shall be sent to the Chairman.  The Chairman, acting on behalf of HFSRB, 
will approve, deny or refer the request to the HFSRB for action.  If staff finds that all criteria 
are not positive or, if this is not the first request for this project, or if the Chairman refers this 
to HFSRB for action, then HFSRB will evaluate the information submitted to determine if 
the project has proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a 
permit renewal request constitutes HFSRB’s Notice of Intent to revoke a permit and the 
permit holders will be afforded an opportunity for an administrative hearing. 

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.    




