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STATE BOARD STAFF REPORT 

EXTENSION OF FINANCIAL COMMITMENT PERIOD 
 

In May of 2016 the Permit Holders (Alden Bartlett, LLC (Owner), Alden Estates of Bartlett, Inc. 
(Operator/Licensee), Bartlett Investments I, LLC, and The Alden Group, Ltd.) were approved to 
establish a 68 bed long term care facility in Bartlett, Illinois at a cost of approximately 
$19,026,652.   
 
The project is not obligated and the required completion date is December 31, 2019.  In 
accordance with the Planning Act, the permit is valid provided that financial commitment of the 
project occurs prior to May 10, 2018.  On April 30, 2018, the permit holders submitted a request 
to extend the financial commitment period.  The State Board Staff notes the permit holders are 
requesting a 12-month extension to the current financial commitment period, from May 10, 2018 
to May 10, 2019.  The State Board Staff also notes the financial commitment extension request 
was received less than 45 days prior to the permit expiration date requiring a fee of $1,000.   

I. The Obligation Extension Request 
 

A. Status of the Project and Components Yet to be Finished:    

The second annual progress has been received.  At that time the Permit Holders stated the 
following:  
 
Construction of an assisted living memory care facility in the Planned Unit Development has 
caused the Applicants to revise their engineering, landscape, photometric, and architectural 
elevation to modify the previously approved Planned Unit Development documentation causing 
the Applicants to resubmit the documentation for approval by the City of Bartlett.  Approximately 
$386,000 or 2% of the total permit amount has been spent to date.  A planned unit development is 
defined as a type of community zoning classification that is planned and developed within a city, 
municipality and/or state that contains both residential and non-residential buildings.    
 
 



 
B. Reason Why the Project Has Not Been Financially Committed:   
 
The Applicants in their request for an extension of the financial commitment period stated the 
following: 
 
As stated above only 2% of the project costs have been spent to date and the project will not be 
financially committed within the 2-year timeframe mandated by the State Board.   
 
C. Anticipated Final Cost of the Project:   
 
As of the date of this report the approved cost of the project will remain unchanged. 
 
STATE BOARD STAFF NOTES IT APPEARS THAT THE PERMIT HOLDERS HAVE 
SUBMITTED ALL OF THE REQUIRED INFORMATION SPECIFIED IN 77 ILAC 
1130.730 EXTENSION OF FINANCIAL COMMITMENT PERIOD  


