
ou 	UnitjPoint Health 
KM Pekin 

July 19, 2017 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities and Services Review Board 

Second Floor 
525 West Jefferson 
Springfield, Illinois 62761 

Re: IHFSRB Project 16-017 

RECEIVED 
Jul_ 21 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Dear Ms. Avery, 

This letter constitutes an Annual Progress Report on the above-referenced project, which was granted a 
Certificate of Need permit at the June 21,2016 meeting of the Illinois Health Facilities and Services Review 

Board. This permit is for the Griffin Medical Office Building in Pekin, IL. 

Funding 
The Permit was approved in the amount of $17,671,566. The source of funding which is debt financing for 

$12,000,000 and cash from the Foundation $5,671,566. 

Status 
The current status of the project is as follows: 

1. The project was financially committed on October 15, 2015 

2. 53% of the project is complete 

3. Components of the project completed are as follows: 
Building Concrete Work Complete 
Structural Steel Complete 
Site Work 80% Complete 
Roofing 91% Complete 
Masonry 88% Complete 
Interior Metal 76% Complete 
Elevator 82% Complete 
Plumbing 75% Complete 
Fire Protection 90% complete for basement and first floor 
Boilers, Chiller and Exterior Air Handling Units 86% Complete 

Duct Work 83% Complete 
Electric 100% Underground Electrical, 100% Distribution Equipment and 42% of Materials in 

place 
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4. 	The following Components of the Project are not complete 

a. Site Work 20% 
b. Roofing 9% 
c. Masonry 12% 
d. Interior Metal 24% 

e. Elevator 18% 
f Plumbing 25% 
g. Fire Protection 100% 2" and 3rd  Floors and 10% basement and 1 floor 

h. Boiler, chiller and Exterior Air Handling Unit 14% 

i. Duct Work 17% 
j. Casework 
k. Flooring 

	

5. 	The costs incurred to date as of June 30th, 2017 are $9,445,364. Enclosed is an itemized listing of the 

costs incurred as of June 30th, 2017, total current estimated project costs and a comparison of actual costs 
spent to the projected costs submitted and approved in the certificate of need application. 

	

6. 	We estimate project completion by April 2,2018, as specified in the permit renewal request. 

Please feel free to contact me at 309-353-0989. I would be happy to a clarify and questions you might have. 

Sincerely, 

Marcia Becker 
Controller 

Enclosure 
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Griffin Medical Office Building 
Project 16-017 

Project Cost and Sources of Funds 

Spending Category 

Projected 

Costs 

Incurred 

Costs 

Future 

Spending 
Pre Planning Costs 38,737 38,737 
Site Survey and Soil Investigation 9,833 10,583 (750) 
Site Preperation 
Off Site Work 

1 
659,000 
131,000 

639,880 19,120 
131,000 

New Construction Contracts 12,804,700 7,742,366 5,062,334 
Contingencies 1,280,000 1,280,000 
Architectrual Fees 736,000 721,524 14,476 
Consulting and Other Fees 60,000 64,849 (4,849) 
Movable or Other Equipment 125,000 8,717 116,283 
Bond Issuance 21,780 21,780 
Net Interest Expense 265,000 167,066 97,934 
Other Costs to Capitalize 1,540,516 51,642 1,488,874 
Total Funds 17,671,566 9,445,364 8,226,202 
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