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December 19, 2017 

Courtney Avery, Administrator 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, 2nd  Floor 
Springfield, IL 62761 

RECEIVED 
DEC 2 0 2017  

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

RE: Permit Renewal Request— Surgical Center of DuPage Medical Group (Proi. No. 16-
0281 

Dr. Ms. Avery: 

I am writing on behalf of DMG Surgical Center, LLC (the "Permit Holder") to request a renewal 
of project #16-028. On September 13, 2016, the Illinois Health Facilities and Services Review 
Board (the "Board") approved the Permit Holder's application to expand the existing Ambulatory 
Surgical Treatment Center ("ASTC") located at 2725 S. Technology Drive, Lombard, Illinois, 
60148. The current date of completion is December 31, 2017, which was established after the 
HFSRB approved the Permit Holder's first renewal request. The Permit Holder now requests an 
extension of the Project Permit, with an anticipated completion date of March 1, 2018. 

1. Requested Project Completion Date 

The Permit Holder requests the Board grant a 60-day renewal of the Project Permit to establish 
March 1, 2018 as the new project completion date. 

2. Status of the Project 

The Project is nearly complete with 100% of the construction completed at the facility. The 
remaining project components include the survey of one nursing area within the expansion and 
modernization space by IDPH. The funds expended to date total $6,609,737. 

3. Statement Regarding Completion of the Project 

The Project may not be completed by December 31, 2017 because the IDPH is anticipated to 
perform the final survey and issue their findings in 2018. The Permit Holder submitted its 
completed certification packet on December 4, 2017. However, IDPH is allowed up to 45 days to 
complete its certification review and then schedule its survey. The Permit Holder submitted a 
request for expedited review, but IDPH informed the Permit Holder it is unlikely to meet the 
December 31, 2017 deadline. As a result, the Permit Holder is requesting a 60-day extension to 
March 1,2018 to account for any further delays during the survey process. 
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4. Confirmatory Evidence of Project Compliance  

Attached is a signed letter from David Spaccarelli, an authorized representative of the Permit 
Holder, confirming that the Permit Holder is complying with the scope and costs of the project 
approved by the Board and that sufficient financial resources are available pursuant to Project 

Permit #16-028. 

Based on the above information, which is provided to the Board in compliance with Section 
1130.740 of the Illinois Administrative Code, the Permit Holder formally requests a 60-day 
renewal of its permit for Project #16-028 and a new project completion date of March 1, 2018. 

If you need any additional information or have any questions regarding the status of the project, 
please feel free to contact me. 

Sincerely, 

Bryan J. Niehaus, JD, CHC 
Senior Consultant 
Murer Consultants, Inc. d/b/a The Advis Group 
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December 12, 2017, 

Courtney Avery, Administrator 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, 2nd  Floor 
Springfield, IL 62761 

RE: Permit Renewal Request — Surgical Center of DuPage Medical Group (Proi. No. 16-028) 

Dear Ms. Avery, 

I am writing as the authorized presentative of DMG Surgical Center, LLC in order to fulfill the 

requirements under Section 1130.740(c)(4) of the Illinois Administrative Code. Based on my personal 

knowledge of the on-going project to expand the Ambulatory Surgical Treatment Center located at 2725 

S. Technology Drive, Lombard, Illinois, 60148, the costs and scope of Project 16-028 comply with the 

application HFSRB approved and sufficient financial resources are available to complete the project. 

Should you have any questions regarding the information within this letter, please feel free to contact me. 

David Spaccarelli, COO South 

DuPage Medical Group, Ltd. 
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