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Rush Oak Park Hospital Tel:  708.383.9300
520 South Maple Avenue Fax; 708.660.6658
Oak Park, IL 60304-1097 www.roph.org

RECEIVED

RUSH e 36

HEALTH FACILITIES &

SERVICES REVIEW:
Via FedEx WBOARD

February 25, 2020

Ms. Courtney Avery

Administrator

Illinois Health Facilities and Services Review Board
525 West Jefferson

Springfield, IL 62761

RE: Report of Final Realized Costs
Rush Oak Park Hospital
Permit #16-043
Emergency Department Modernization

Dear Ms. Avery:

The above-referenced project was completed on October 9, 2019; and with my signature affixed
below, I certify that the final realized costs, as itemized, are the total costs required to complete
the project and that there are no additional associated costs or capital expenditures related to the
project. Those costs are identified in the attached table. Further, and with my signature affixed
below, I certify that the project has been completed in compliance with all terms of the project to
date, including project cost, square footage, and services to be addressed.

As evidence of payment of all project-related costs, attached is the Application and Certification
for Payment for the construction contract.

Should any additional information be required, please do not hesitate to contact me.
Sincerely,

Robert S. Spadon

Vice President & Chief Operating Officer

RSS/cw
Encs.

Rush is a not-for-profit health care, education and research enterprise comprising Rush University Medical Center, Rush University, Rush Oak Park Hospital and Rush Health.
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Final CON Report



Identification of Final Realized Costs

CON Permit

Approved Final:(::lized
Reported through X Amount
Uses of Funds
Preplanning Costs $ 385,000 | § 568,797
Site Survey & Soil Investigation 24,000 47,464
Site Preparation 200,000 338,486
New Construction Contracts 19,602,786 20,526,410
Modernization Contracts 2,074,400 -
Contingencies 1,206,400 s
Architectural/Engineering Fees 1,100,000 1,342,104
Consulting and Other Fees 1,000,000 809,054
Movable and Other Equipment 2,584,106 241,219
Other Costs (Demolition) 2,000,000 6,023,340
Total Uses of Funds $ 30,176,692 | $ 29,896,874
Sources of Funds

Cash and Securities

s 30,176,692

$ 29,896,874

Total Sources of Funds

A g

30,176,692

H 29,896,374
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WALSH

WALSH CONSTRUCTION COMPANY Ii, LLC

929 West Adams
Chicago, IL 60607
Phone No. (312) 563-5400
Invoice # 217023-011

Project: Date: 2/10/2020
Rush Oak Park Hospital Job No.: 217023
Emergency Department Addition RUSH PO# 9002405-CAP

520 South Maple Ave
Oak Park, IL 60304

Atin: Robert Spadoni

DESCRIPTION AMOUNT
Original Contract Value $ 20,294,535
Change Orders to Date $ 473,094
Revised Contract Amount $ 20,767,629
Gross Billed to Date $ 20,767,629
Less Retention to Date $ 0
Net Earned to Date $ 20,767,629
Less previous Payments $ 20,253,785
Current Amount Due $ 513,844
$ .
$ .
$ .
$ -
$ -
$ -
$ -
i $ -
$ -
$ -
$ -
$ -
SUBTOTAL $ 513,844
$ 513,844
PAY THIS
AMOQUNT
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Attachment II1

Internal Audit Report



& RUSH

Internal Audit Department

TO: RobertSpadoni

ccC: Bruce Elegant

FROM: Cliff Cozzi, Manager, Internal Audit

DATE: February 20,2020

RE: Rush Oak Park Hospital Emergency Room CON Completion Report
Review

I. Audit Description

Internal Audit performed a review of the Rush Oak Park Hospital {ROPH) Emergency
Room CON completion reportto the lllinois Heatth Facilities and Services ReviewBoard.
The ROPH Emergency Room CON project was deemed complete October9, 2019,

The primary focus of the audit was to determine:

* The CON expenditures are substantiated by the appropriate supporting
documentation.
The CON reportand general ledger arereconciled.
That expenditures identified on the CON report agree with supporting
documentation.

¢ Thattotal projectexpenditures do notexceedthe ROPH EmergencyRoom CON
permitamount.

il. Internal Audit Procedures

Internal Audit tested the existence of valid supporting documentation for claimed
transactions by:

e Agreeingall applicable transactions to the general ledger and evaluatinga
sample of charges for applicability to the ROPH Emergency Room CON.
Reviewing claimed expenditure data for appropriate supporting documentation.
Ascertaining thattotal project expenditures do notexceed the ROPH Emergency
Room CON permitamount.

It should be noted the final ROPH Emergency Room CONcosts are 520,806,874 The
total cost is $279,818 underthe ROPH Emergency Room CON 530,176,552 permit
amount.



lll. Audit Results

Based on our audit procedures, itappears the ROPH Emergency Room CON Final Report
is properly reportedto the lllinois Health Facilities and Services Review Board and
adequate supporting documentation exists for each transaction.

IV. Audit Rating

it is Internal Audit's practice to rate our auditresults for re porting purposes to the Audit
Committee based upon a dual rating system. Ratings are assigned based upon our
assessmant of controls reviewed and/ortested as part of the audit scope as well as the
potential impact on financis! reporting accuracy.

This audit will receive an “A” rating in regards to financial reportingand a “1” rating in
regardsto an overall control rating (see rating scales below}.

It is Internal Audit’s policy to performfollow-up reviews to ensure all recommendations
are sufficiently addressed. Please contact me at extension 3-2457or by email if you
have any questions.

Financial Reporting Rating

A = No findings noted, low risk.

B = Findings nated but not material, lowrisk.

C = Findings noted but not material, mode rate risk.
D = Material findings noted, high risk.

Overall Control Rating

1 = Strong-controls operating effectively, minor improvementopportunities identified.

2 = Adequate- most controls operating effectively, improvement opportunities identified.

3 = Improvement Needed- some important controis not operating effectively.

4 = Inadequate- critical controis missing or not operating effectively, immediate action required.



