
n Ann & Robert H. Lurie 
Children's Hospital of Chicago"' 

May 24, 2018 

Mr. Michael Constantino 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street, 2nd Floor 
Springfield, IL 62761 

RECEIVED 
MAY is· 2018 

HEALTH FACIIJTIES & 
SERVICES REVIEW BOARD 

Re: Annual Progress Report - Project #16-050 (Ann & Robert H. Lurie Children's Hospital of Chicago 
ICU and NICU Bed Expansion Project) 

Dear Mr. Constantino: 

Pursuant to 77 Illinois Administrative Code Section 1130.760, this is the annual progress report for Project 
#16-050, 050, Ann & Robert H. Lurie Children's Hospital of Chicago ICU and NICU Bed Expansion Project 
(the "Project"). The permit was approved on May 2, 2017. The approved permit amount was $50,985,179 
for the major modernization with new construction of intensive care units (ICUs) with an addition of 44 
ICU beds and addition of 4 neonatal intensive care level Ill beds in 541150 GSF. Lurie Children's submits 
the following information regarding the progress the Project: 

1. Current Status of the Project: Through March 31, 2018, the Project is 58% complete. The scope 
and size of the Project have not changed since permit issuance. The 22nd floor, 44 bed 
construction is complete. The Illinois Department of Public Health . has inspected and has 
authorized occupancy and the loading of furniture, medical equipment and IT items will begin. 
Lurie Children's intends to open these beds on June 9, 2018 (see attached notice provided to the 
Health Facilities Services and Review Board dated May 11, 2018). IDPH has also inspected the 
first phase of the 15th floor and has authorized occupancy of a portion of the floor used for non
clinical purposes. The 15th floor NICU bed construction is ongoing with plumbing penetrations 
and wall framing complete. 

2. Costs Incurred to Date: Through March 31, 2018, the Project costs incurred to date are 
$29,755,199.33. Lurie Children's anticipates the total Project costs at completion will be 
consistent with those reported in the approved CON application. 

3. Obligation of the Project: The Project has been obligated via commitment of at least one-third 
of the projected Project costs. The Project was obligated on December 6, 2017, as reported to 
the Illinois Health Facilities and Services Review Board in a letter dated January 25, 2018. 

4. Method of Financing the Project: The Project has been financed using cash in accord with the 
permit. 

5. Anticipated Date of Completion: The anticipated completion date of the Project is January 31, 
2019, consistent with that reported in the approved CON application. There has been no change 
to the scope of the Project. 
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If you need any additional information, please contact me. 

Sincerely, 

Reagen Atwood 
Associate General Counsel 

cc: Ralph Weber, Consultant 




