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I. Background 
 

On March 14, 2017, the State Board approved Project #16-053.  The permit authorized the 
establishment of an 87,154 GSF, 4-story medical office building, dedicated to the care of 
women and children on the campus of St. John’s Hospital, Springfield, Illinois. State Board 
Staff notes the project is obligated and the current project completion date is March 31, 2019. 
 Project cost: $48,377,826. 
 
State Board Staff notes the permit holders submitted the permit renewal request on February 
9, 2019.  This submittal was in accordance with 77 IAC 1130.740(d), which states that 
renewal requests must be received by the State Board at least 45 days prior to the permit 
expiration date.  A $500.00 permit renewal fee accompanied the renewal request. 

 
II. Findings 

 
State Board Staff notes this is the first renewal request for this project and the permit holders 
have submitted all of the information required in Section 1130.740 for a permit renewal.  
Board Staff also note the permit holders altered the existing project by reducing the size of 
the building by 368 GSF (.4%), from 87,154 GSF, to 86,786 GSF.  Board approval is not 
needed for a reduction in project size.    
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III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date of 
July 12, 2019.  This would extend the project’s completion date by three and one half 
months, from March 31, 2019 to July 12, 2019. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the project is essentially complete.  The construction phase is complete, and 
occupancy commenced in January 2019.  Project audit, and the final realized cost 
report are all that remain. 
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
following events occurred, which delayed completion of the project: 

 
• The permit holders note to close out the project and compile a finalized cost 

report, an independent, 3rd party audit is required which is expected to be 
complete by July 2019.  
 

D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 
 $45,653,231 (94.3%) of the total project funds have been expended to date and can 
attest to the existence of sufficient financial resources to complete the project. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the approved permit amount of $48,377,826. 
 
IV. Project Description & Other Background Information 
 

The permit authorized the establishment of an 87,154 GSF, 4-story medical office building, 
dedicated to the care of women and children on the campus of St. John’s Hospital, 
Springfield, Illinois.  Project cost: $48,377,826. 

 
Permit Issuance Date:    March 14, 2017 
 
Project Obligation Date:   December 8, 2017 

 
Original Project Completion Date:  March 31, 2019 

 
Proposed Project Completion Date:  July 12, 2019 
(3.5-month renewal request) 
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V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.230(h)(5) states that failure to complete a project or to renew a permit within 
the prescribed timeframes will subject the permit holders to the sanctions and penalties 
provided in the Act and this Subpart. 
 
77 IAC 1130.740(b) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(c) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed, a summary of project components yet to be finished and a 
summary of the amount of funds expended on the project to date; 3) a statement as to the 
reasons why the project has not been completed; and 4) confirmatory evidence by the permit 
holders’ authorized representative that the project’s costs and scope are in compliance with 
what the State Board approved and that sufficient financial resources are available to 
complete the project. 
 
77 IAC 1130.740(d) states State Board staff will review the request and prepare a report of 
its findings.  If the findings are that the request is in conformance with all HFSRB criteria, 
and if this is the first request for this project, then the request, staff’s findings, and all related 
documentation shall be sent to the Chairman.  The Chairman, acting on behalf of HFSRB, 
will approve, deny or refer the request to the HFSRB for action.  If staff finds that all criteria 
are not positive or, if this is not the first request for this project, or if the Chairman refers this 
to HFSRB for action, then HFSRB will evaluate the information submitted to determine if 
the project has proceeded with due diligence (as defined in 77 IAC 1130.140).  If a request 
for permit renewal is denied, HFSRB may issue a Notice of Intent to Revoke  a permit if the 
project is not completed by the HFSRB-approved completion date.  If such a Notice is 
issued, the permit holders will be afforded an opportunity for an administrative hearing.   

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  




