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Email: tori.wright@fmc-na.com

December 18, 2018

Ms. Courtney.Avery _ ) RECE‘VED

Administrator

iilinois Health Facilities & Services Review Board DEC 1 9 2018
525 West Jefferson, 2™ Floor ‘

’ CILITIES &
Springfield, IL 62761 < EACLS REVIEW B0

Re:  Final Cost Report. Section 1130.770
Project #17-004, Fresenius Kidney Care Mount Prospect
Permit Holder: Fresenius Medical Care Mount Prospect, LLC
Permit Amount: 52,214,231

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Kidney Care Mount
Prospect, #17-004, along with a signed notarized cost report certification for the project as
required pursuant to 71. Adm. 1130.770. '

If you have any questions, please contact me at 630-960-6807.

Sincerely, ’

Lori Wright juau

Senior CON Specialist

Y 77 7/11/ve On
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August 30, 2018

Final Cost Report, Section 1130.770

Project #17-004, Fresenius Kidney Care Mount Prospect

Permit Holder: Fresenius Medical Care Mount Prospect, LLC, and Fresenius Medlcal
Care Holdings, Inc.

Permit Amount: $2,214,231

This project is for the establishment of an 8-station ESRD facility located at 1710 W. Golf Road,
Mount Prospect with a permit amount of $2,214,231. The project was obligated with the
execution of the lease on August 10, 2017. The facility began operations on August 27, 2018
and the project was complete upon receipt of the CMS certification letter on October 30, 2018
with an effective date of September 28, 2018.

Application and Certificate for Payment {AIA G702)
G-702 attached.

Project Costs and Sources of Funds

There are no costs that have been or will be submitted for reimbursement under Titles XVill and

XX of the Social Security Act.

Project Costs Allowance/CON Realized

Modernization 955,800 955,800
Contingencies 94,500 ‘ 45,687
Architectural/Engineering 102,500 80,915
Moveable & Cther Equipment _ 265,000 254,140
FMV of Leased Space/Equipment 796,431 796,431
Total Project Costs $2,214,231 $2,132,973
Funding Allowance/CON Realized

Cash & Securities 1,417,800 1,336,542
FMV Lease/Equipment 796,431 796,431
Total funds $2.214,231 $2,132,973
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Cettification Of Cost Report

Fresenius Kidney Care Mount Prospect
Project #17-004

Fresenius Medical Care Mount Prospect, LLC certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Kidney Care Mount Prospect, Project #17-004, are the
total costs required to complele the project, and that there are no additional or associated costs
or capital expenditures related to the project which will be submitted for reimbursement under
Title XVIIl or XIX.
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|TS;P_%iom] Ve Presiplont ‘ m@gger
Subscnbed and Syorn to before me
this 20 thday of , 2018

—toead)

Notary Public

My commission expires: \R ~04- 20K
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] OFFICIAL SEAL

{ CANDACE M TUROSKI

3 NOTARY PUBLIC - STATE OF ILLINOIS
¥ MY COMMISSION EXPIRES: 120921
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Seal
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Certification Of Cost Report
Fresenius Kidney Care Mount Prospect
Project #17-004

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711, Adm. 1130.770, that the
final realized costs of Fresenius Kidney Care Mount Prospect, Project #17-004, are the total costs
required to complete the project, and that there are no additional or associaled costs or capital
expenditures related to the project which will be submitted for reimbursement under Title XVIil or
XIX.

o eblly S gy

ITS: . S: Bryan Mello
~ .2 OBk R'zz Assisiant ITeasured
ASS;S%-F;nE? Rizzo
Treasyre,
Subscribed and Sworn to before me Subscribed and Sworn {o before me

this 4;9?' day of_X,2e~—bes2018 this day of . 2018

D B S te |

Notary blic - Notary Public
My commission expires: My commission expires:
' ELIZABETH D, SCULLY

Notary Public
COMMONWEALTHOF MASSACHUSETTS
My Commission Explres

October 14, 2022




APPLICATION AND CERTIFICATE FOR PAYMENT

Invoice #: 10005887-A

TO (OWNERY):

. HOLLYWOOD, FL
FROM (CONTRACTOR):

FRESENIUS MEDICAL CARE
1808 TYLER STREET 8TH FLOOR

CONTRACT FOR:

GALLANT CONSTRUCTION COMPANY
345 MEMORIAL DRIVE
CRYSTAL LAKE, IL 600714
CONSTRUCTION SERVICES

PROJECT: 05053-FRESENIUS MEDICAL
CARE - MT. PROSPECT, iL. -In-Center

VIA (ARCHITECT):

APPLICATION NO: )
PERIOD TO:
ARCHITECT'S PROJ. NO: 100832-1DN-W-BO-17

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Change Order Summary _
Change Orders approved in ADDITIONS|DEDUCTIONS]
previcus months by Owner
TOTAL $82,372.88 $0.00
Approved this Month
Number Date Approved
1
2
3
4
5
&
TOTALS $82,372.88 $0.00
Net change by Change Orders $82,372.89

[Tte undessigned Conmactor cembies that 1o the best oF the Contraeins's knowledge,
informaxtion and belisf the Wark coversd by this Application for Pryment hes been
completed in acerdance with the Contract Documents. that 2fl amoums have been
paid by the Contractor for Worlk for which previous Cernificates for Payment werp

issued and pryments fram the Owner, snd the current pryment chown

: ALLA]
//j

CONSTRUCTION COMPANY

DATE:

C~32/-/5

Application is made for. payment,-as shown below, in connection with the Contract.
Continuation Sheet, AlA Document G703, is atiached.

1. ORIGINAL CONTRACT SUM
2. Net change by Change Orders
3. CONTRACT SUM TO DATE (Lines 1+2)
4, TOTAL COMPLETED AND STORED TO DATE
{Column G on G703)
5. RETAINAGE
a. 10 % of Completed Work

$846,719.88
$82,372.89
$920,082.88

$629,002.88

(Column D+E on GY03)
b. % of stored material

(Column F on G703)
Total Retainage (line 5a+5b or
Total in Column | of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 less Line & Total)

7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificale)

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, PLUS RETAINAGE

$0.00

$0.00

$929,092.88

$838,363.19
$90,720.89

$0.00

- o

{Line 3 less Line 6}
L}
State of. L )

Subseri l n "S

My Commission expires: [}
Notary Public.

WYAASSY

ARCHITECT'S CERTIFICATE FOR PAYMENT
In sccordante with the Conttact Documents, based o on-site obaervetions and the
daty comprising the sbove applictsion, the Aschitect cerdfies s the Owner that to the
e Contractor ik entitled t payment of the prmount eerifisd.

129.68

AMOUNT CERT
(Attaeh explimation if sount cenifizd differs from the amount spplicd for)
ARCHITECT:

Cortractor namad hernem, 1 payment and of pay
prefodice 10 any rights of the Owner o Coawacto: snder this Contracl

e withows




APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702 Page 1 of
TG (OWNER): OUECT. Mt Prospect IL 60056 APPLICATION NO: 4“-} Distribution to:
@ Caismmr PERIOD TO: OWNER:
FROM (CONTR.) Cohen Architectural TR TARCHITECT): CONTRACTOR'S ARCHITECT
Woodworking PROJECT NO: CONTRACTOR
CONTRACT FOR: Mithwork & Instaflation CONTRACT DATE: '

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE QRDER SUMMARY

Application is made for Payment, as shown below, in connection with the Centract.
Continuation Sheet, AlA Document G703, is attached.

Change Orders approved In ADDITIONS © DEDUCTIONS
previous months by Owner 1. CRIGINAL CONTRACT SUM $ 72394.00
TOTAL 2. Net change by Change Qrders 3 -
Approved this month 3. CONTRACT SUM TC DATE (Line 1 +2) $ 72394.00
Number Date Approved 4. TOTAL COMPLETED & STORED TO DATE
- {Column G on G703) $ 7239400
5. RETAINAGE:
a, -~ 100 % of Completed Work $ 72,384.00
TOTALS 0 {Columns D + E on G703)
Net change by Change Orders 4] b. 100 % of Stored Material
The undersigned Subcardracior certifies that to the best of Subcontractor's knowledge, information {Column F on G703)
and befief the Work covered by this Application for Payment has been completed in ascordanca Total Retainage (Line 5a + 5b or
with the Centract Documents, that all amounts have been paid by the Contractor for Work for Total in Column | of G703) $ T2394.00
which previeus Certficates for Payment were issued and payments recelved from the Owner, and 6. TOTAL EARNED LESS RETAINAGE $ 7239400
that currert cayment shown herein Is now due. (Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
CCNTRACTOR: . (Line & from prior Cerlificate) $  72,384.00
8. CURRENT PAYMENT DUE I $ -
] ' 8. BALANCE TO FINISH, INCLUDING RETAINAGE ‘
By: . Date: {21 7-1Y (Line 3 less Line 6) $ -
DAVID BEADLES State of: Missourt  County of. Plzfes —
Notary Fublic - Notary Sea Subscribed and swprn to before me this v dayof  DEC 2018
STATE OF MISSOUR! Notary Public: -
My Commission expires: 3 ~2 7-2-
ARCHITECT'S CERTIFICATE AMOUNT CERTIFIED

In accordance with the contract Documents, based on'tmearte-obansyntion L

camprising the above appiication, the Architect certifies to the Owner that to the best

of the Archifect's krowledge, infermation and belief the Work has progresssed as indicated
the quality of the Work (s In accondancs with the Coniract Documents, and the Contracior
is entiled to payment of tha AMOUNT CERTIFIED.,

NOTICE: PROPERTY OWNERS IMPORTANT INFORMATION
CONCERNING MECHANICS LIENS ON REVERSE SiDE.

{Attach explanation if amount certified differs from the amount applied for.)
ARCHITECT:

By: Dats:

This Carlificate Is hat negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. lasuance, paymert and 2cceptance of payment are without prejudice to any
rights cf the Owner or Contractor under ths Contract,




