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VIA FEDERAL EXPRESS

Michael Constantino

Supervisor, Project Review Section

Illinois Department of Public Health

Health Facilities and Services Review Board
525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re: Notice of Project Completion and Final Realized Cost Report —Melrose Village

Dialysis (Project No. 17-029)

Dear Mr. Constantino:

On behalf of DaVita Inc. and Adiron Dialysis, LLC d/b/a Melrose Village Dialysis
(collectively, the “Permit Holders™), I am writing to submit the notice of project completion and
final realized project cost report for Project No. 17-029. On October 30, 2018, the Illinois Health
Facilities and Services Review Board (“State Board™) approved the Permit Holders’ application
for a certificate of need permit to establish a 12 station dialysis clinic located at 1985 North
Mannheim Road, Melrose Park, Illinois. The clinic was notified by the Centers for Medicare and
Medicaid Services that the 12 stations were approved and certified with an effective date of

February 21, 2020.

For your review, the Permit Holders submit the following information as their final realized

cost report for the establishment of Melrose Village Dialysis:

1. Final Realized Project Costs

Melrose Village Dialysis
Final Realized Project Costs

Approved | Expended
Modernization Contracts $1,364,428 $1,545,502
Contingencies* $200,000 $57,360
Architectural /Engineering Fees $156,624 $97,506
Consulting and Other Fees $100,108 $13,197
Movable or Other Equipment (not in construction contracts) $657,095| $561,209
Fair Market Value of Lease Space and Equipment $863,493  $863,493
ESTIMATED TOTAL PROJECT COST $3.341,748 $3,138,267

* The G702 does not include the $57,360 for the Permit Holders’ purchased lighting
package and security door and lock system. These amounts were recorded as

Contingencies.
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2. Certification of Final Realized Costs and Compliance

Pursuant to 77 Ill. Admin. Code §1130.770, the Permit Holders certify the final realized costs,
as itemized, are the total costs required to complete the project and that there are no additional
associated costs or capital expenditures related to the project. I further certify the Permit Holders
complied with all of the terms of the permit to date and all information submitted in this cost report for the
facility is true and correct.

3. Final Application and Certification for Pavment

Attached as Attachment A is the final Application and Certification for Payment (G702) for the
Project.

If you have any questions or need any additional information related to the Project, please feel free
to contact Anne Cooper at 312-873-3606 or acooper@polsinelli.com.

Sincerely,

: -
-DCLUJ'M‘ o A/{ \e g TP

Dawn Thomas
Division Vice President
DaVita Inc.

Attachment

ce: Dawn Thomas, DaVita Inc.
Maureen Hearne, DaVita Inc.
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TO OWNER:

PROJECT: APPLICATION NO: 5 Distribution to:
DaVita, Inc. DaVita Melrose Village: T.I.
2000 16th St. 1985 N. Mannheim Rd. :OWNER
Denver, CO. 80202 Melrose Park, I1. 60160
[ JarcurrECcT
PERIOD TO: 10/01/19 [ JconTrACTOR
FROM CONTRACTOR: VIA ARCHITECT: PERIOD FROM: 08/01/19 ]
The Dubs Co. Inc. StudioGC, Inc.
1699 E. Chicago Street 223 W. Jackson BLVD, suite 1200 ]
Elgin, 1L 60120 Chicago, IL. 60160
DVA PROJ NO: 11,666
GC JOB NO: 3,101
CONTRACT FOR: General Construction CONTRACT DATE: 3/12/19

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

- ORIGINAL CONTRACT SUM

1 $ 1,547,256.00
2. Net change by Change Orders $ (1,754.00)
3. CONTRACT SUM TO DATE (Line 1 +2) $ 1,545,502.00
4. TOTAL COMPLETED & STORED TO $ 1,545,502.00
DATE: Column G (TI Tab)
5. RETAINAGE:
a._ 0.10 % of Completed Work 3 0.00
(Column D + E on TI Tab)
b._0.10 % of Stored Material $ 0.00
(Column F on TI Tab)
Total Retainage (Lines 5a + 5b or
Total in Column I of TI Tab) $ 0.00
6. TOTAL EARNED LESS RETAINAGE $ 1,545,502.00
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) $ $1,192,404.00
8. CURRENT PAYMENT DUE $ 353,098.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE 3 0.00
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $29,315.00 $0.00
Total approved this Month $0.00 ($31,069.00),
TOTALS $29,315.00 ($31,069.00)
NET CHANGES by Change Order ($1,754.00)

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: The Dubs Co. Inc.

By: B e s

Date: e /)L;/’/;‘
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CERTIFICATE F(

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the quality of the Work is in accordance with the Contract
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED $353,098.00

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified,)

Authoriz, 5 &E@@MW& DaVita, Inc.

By |_Lisla 4 aﬁl/u)

L‘c'yAC7D697FEFD442...
This Certificate is not negotiable, The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

11/18/2019
Date:

* Note- All items in blue require manual entry
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APPLICATION NO; 5
Cost Categories shown below are ot to be added to, or deviated from APPLICATION DATE: 10/1/2019
In tabulations below, state amount for each category PERIOD TO: 10/1/2019
Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 8/1/2019
DaVita PROJECT NO: #11666
A B C D E F G H 1 J
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y% BALANCE RETAINAGE DVA
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+0O) TO FINISH (IF VARIABLE Task
APPLICATION STORED AND STORED €-6) RATE) Code
(D+E) (NOT IN TO DATE (%*G)
D OR E) (D+E+F)
. |TENANT TOTALS s ‘ .
1.1 |General Requirements $95,069.00 $80,759.00 $14,310.00 ,069.00 100.00%
1.2 |Overhead and Profit $110,711.00 $94,104.00 $16,607.00 $0.00 $110,711.00 100.00% $0.00 $0.00
5.1 |Metals $20,516.00 $20,516.00 $0.00 $0.00 $20,516.00 100.00% $0.00 $0.00
6.1 |Rough Carpentry $238,156.00 $209,139.00 $29,017.00 $0.00 $238,156.00 100.00% $0.00 $0.00
6.2 |Cabinetry $72,600.00 $72,600.00 $0.00 $0.00 $72,600.00 100.00% $0.00 $0.00
8.1 |Doors, Frames & Hardware $34,975.00 $10,137.00 $24,838.00 $0.00 $34,975.00 100.00% $0.00 $0.00
8.3 |Glass & Glazing (Interior) $56,628.00 $30,524.00 $26,104.00 $0.00 $56,628.00 100.00% $0.00 $0.00
9.1 |Mason $12,508.00 $12,508.00 $0.00 $0.00 $12,508.00 100.00% $0.00 $0.00
9.2 |Epoxy $14,075.00 $14,075.00 $0.00 $0.00 $14,075.00 100.00% $0.00 $0.00
9.3 |Flooring $48,498.00 $30,000.00 $18,498.00 $0.00 $48,498.00 100.00% $0.00 $0.00
9.4 Paints & Coatings $8,712.00 $5,802.00 $2,910.00 $0.00 $8,712.00 100.00% $0.00 $0.00
10.1 JAccessories $3,266.00 $3,266.00 $0.00 $0.00 $3,266.00 100.00% $0.00 $0.00
11.1 {FRP $19,360.00 $19,360.00 $0.00 $0.00 $19,360.00 100.00% $0.00 $0.00
12.1 |Floor Skim Coat $28,653.00 $10,000.00 $18,653.00 $0.00 $28.653.00 100.00% $0.00 $0.00
15.1 |HVAC Equip and Distribution $142911.00 $122,440.00 $20,471.00 $0.00 $142,911.00 100.00% $0.00 $0.00
15.2 |Plumbing (Tenant improvements) $203,381.00 $193,381.00 $10,000.00 $0.00 $203,381.00 100.00% $0.00 $0.00
16.1 |Electrical $188,739.00 $176,739.00 $12,000.00 $0.00 $188,739.00 100.00% $0.00 $0.00
16.3 |Roofing $11,512.00 $11,512.00 $0.00 $0.00 $11,512.00 100.00% $0.00 $0.00
16.4 |Generator $16,148.00 $16,148.00 $0.00 $0.00 $16,148.,00 100.00% $0.00 $0.00
Concrete $53,762.00 $53,762.00 $0.00 $53,762.00 100.00% $0.00 $0.00
Steel $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Floor prep due to moisture $32,560.00 $32,560.00 $32,560.00 100.00% $0.00 $0.00
Builders Risk $4,400.00 $4,400.00 $0.00 $4,400.00 $0.00 $0.00
Auto Door $9,992.00 $9,992.00 $9,992.00 $0.00 $0.00
permit allowance $30,800.00 $30,800.00 $0.00 $30,800.00 100.00% $0.00 $0.00
Fireplace $2,500.00 $2,500.00 $0.00 $2,500.00 100.00% $0.00 $0.00
Moisture Test $3,000.00 $3,000.00 $0.00 $3,000.00 100.00% $0.00 $0.00
Dumpster/laborer $20,232.00 $11,300.00 $8,932.00 $20,232.00 100.00% $0.00 $0.00
Demolition $24,832.00 $24,832.00 $0.00 $24,832.00 100.00% $0.00 $0.00
Change Order M.P. 2 ($31,069.00) $0.00 ($31,069.00) ($31,069.00) 100.00% $0.00 $0.00
Change Order M.P. 1 $29,315.00 $29.315.00 $0.00 $29,315.00 100.00% $0.00 $0.00
. |TENANTTOTALS | 8150674200 8129201500 $21382300] 5150674200 10000% " :
MBBI TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 #DIV/0! $0.00 $0.00 .02
LIFE SAFTEY TOTALS $38,760.00 $36,374.00 $2,386.00 $0.00 $38,760.00 100.00% $0.00 $3,876.00 203
TOTAL -$1,545,502.00 $1,329,293.00 $216,209.00 $0.00 $1,545,502.00 100.00% $0.00 $3,876.00
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APPLICATION NO: 5
Cost Categories shown below are not to be added to, or'deviated from APPLICATION DATE: 10/1/2019
In tabulations below, state amount for each category PERIOD TO: 10/1/2019
Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 8/1/2019
DaVita PROJECT NO: 11,666
A B C D ] E F G H 1
TASK DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G+Q) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TO DATE (%*G)
D OR E) {D+E+F)
MBBIs
1.1 {General Requirements $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2 |Overhead and Profit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.3 |Demolition $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2.1 |Site Construction $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2.2 ISite Unlities $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2.3 |Site Remediation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
3.1 [Concrete $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
4.1 {Masonry $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
5.1 |Metals $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
6.1 [Rough Carpentry $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
7.1 |Thermal & Moisture (roofing) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
7.2 |Thermal Protection (Insulation) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
8.2 |Entrances & Storefronts $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
8.3 |Glass & Glazing (exterior) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
9.4 |Paints & Coatings $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
10.1 {Specialties $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
11.1 |Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
13.1 |Special Const. & Hazmat remed, $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
14.1 |Conveying systems, elevators $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
15.1 [HVAC Equipment (Units only) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
15.2 |Plumbing (Building shell) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
16.1 [Electrical (Building Service) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # 7 $0.00 $0.00
MBBI TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 #DIV/0! $0.00 $0.00




DocuSign Envelope ID: 9F85E4B8-4225-4D1B-B77A-2B53B0BD550D

Schedule of Values (Life Safety)

PAGE 20F 3 PAGES
APPLICATION NO: 5

Cost Categories shown bélow ‘are not to be added to, or deviated from APPLICATION DATE: 10/1/2019

In tabulations below, state amount for each category PERIOD TO: 10/1/2019

Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 8/1/2019

DaVita PROJECT NO: 11,666
A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL %% BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D +E) (NOT IN TO DATE (%*G)
D OR E) (D+E+F)

General Requirements $1,465.00 $1,319.00 $146.00 $0.00 $1,465. 100.00% $0.00 $146.50
1.2 JOverhead and Profit $2.402.00 $2,162.00 $240.00 $0.00 $2,402.00 100.00% $0.00 $240.20
10.2 [Fire Extinguishers $1,148.00 $1,148.00 $0.00 $0.00 $1,148.00 100.00% $0.00 $114.80
15.3 |Fire Protection Piping $13,724.00 $13,724.00 $0.00 $0.00 $13,724.00 100.00% $0.00 $1,372.40
16.2 |Fire Alarm System $20,021.00 $18,021.00 $2,000.00 $0.00 $20,021.00 100.00% $0.00 $2,002.10
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
LIFE SAFTEY TOTALS $38,760.00 $36,374.00 $2,386.00 $0.00 $38,760.00 100.00% $0.00 $3,876.00

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document'

s Authenticity




