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Daniel J. Lawler
Partner
(312) 214-4861

daniel. lawler@btlaw.com

www.btlaw.com

June 21, 2019

VIA EMAIL AND OVERNIGHT DELIVERY

RECEIVED

Courtney R. Avery

Administrator

Illinois Health Facilities and Services JUN 24 2013
Review Board HEALTH FACILITIES &

525 West Jefferson Street SERVICES REVIEW BOARD

2nd Floor

Springfield, IL 62761

Re: SwedishAmerican Hospital, Project 17-030, Medical Office Building, Rockford
First Permit Alteration Request, and Request for Expedited Review

Dear Ms. Avery:

SwedishAmerican Hospital is requesting an alteration to Project #17-030, a medical
office building in Rockford, which was approved on November 14, 2017. The approved total
project costs are $23,833,311 and total square footage is 67,675 gsf. This alteration seeks an
increase of 3,200 gsf to 70,875 gsf, which is a 4.7% increase in square footage, and an increase
in project costs of $1,433,162 to $25,266,473, which is a 6.0% increase in total project costs. A
check in the amount of $1,000 for the alteration fee is included with the hard copy of this letter.

As discussed in the applicant’s technical assistance meeting with the Review Board’s
Staff on June 20, 2019, the alterations relate to changes to square footage, and related costs, to
improve efficiencies and work flow in medical staff areas by widening work areas resulting in
increased square footage. In addition, there were unanticipated soil conditions which affected
the foundation and parking areas that had to be remediated. Also, the Fire Department required
fire hydrant and main gas supply shut-off valves. As discussed at the technical assistance
meeting, we will be providing Ms. Jeannie Mitchell with the date additional expenditures were
incurred or paid as soon as those dates are determined.

Included with this request are the following tables reflecting the requested alteration:

»  Project Cost and Source of Funds (Page 5)

+ Itemization of Project Cost and Source of Funds (Attachment 7)
» Project Costs and Space Requirements Chart (Attachment 9)

+ Size of Project (Attachment 14)
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Courtney R. Avery
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Page 2

Please note that the alteration reflects preplanning costs totaling $84,564 which are
itemized on Attachment 7. These were included in the original project costs under different line
items and are being moved to preplanning costs as they were approved prior to the filing of the
CON application.

We are requesting that the review of this request be scheduled for the Review Board’s
August 6 meeting as the Project Completion Date is September 30, 2019.

Please contact me if the Review Board’s Staff desires any additional information relating
to this request for alteration.

Sincerely,
Barnes & Thornburg LLP

o~ ol .

Daniel J. Lawler
Enclosures

cc: Mike Constantino, Lead Project Reviewer
Ms. Jedediah Cantrell, VP of Operations, SwedishAmerican Health System
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