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Courtney Avery, Administrator

Illinois Health and Services Review Board
Illinois Department of Public Health

525 West Jefferson Avenue, 2™ Floor
Springfield, 1llinois 62761

Re: Permit: 17-035 — Manor Court of Rochelle
Dear Ms. Avery,

I am writing to request for a second permit renewal. The permit expires July 1, 2020. While
construction is complete, we will need additional time to receive licensing and time to collect all
costs to report back to the Board. We feel that a 6-month renewal to January 1, 2021 would be
adequate. Please note that in total the project has only been extended for 15 months should this
permit renewal be granted.

I have attached the final AIA G702-703 (EXHIBIT A) for the project. The construction of
the project is complete. The Applicant has been in the process of hiring the appropriate and
required staff and now will be awaiting State surveys and Licensure processes that are needed.
Finally, should there be any areas of non-compliance; those issues would have to be remedied. It
is estimated that this process should be completed before September 30™ of this year. Also
attached is the current cost and sources of funds chart (EXHIBIT B) providing the total dollars
spent to date as a percentage of the project.

Given the delays being caused by State Agency closures or offsite working due to the New
Covid-19 pandemic we are uncertain that the following components can be completed within the
project’s approved deadline. These specific components are:

e [DPH Life Safety Code and Design Review;
o IDPH Life Safety Inspections;
e IDPH Licensure Reviews;
e [DPH Initial Licensure Surveys;
)
G
Health Care Consulting 1
133 South Fourth Street, Suite 200 » Springfield, IL 62701
Office: 217/544-1551 foley@foleyandassociates.com Fax: 217/544-3615

o




Courtney Avery, Administrator
May 15, 2020
Page Two

On 3/31/20, we submitted our Initial Licensure Application. On 5/11/20, IDPH Life Safety
Code and Design deemed our Project Final Occupancy Checklist and Request for Inspection
packet complete. IDPH has 45-days complete its review of the packet, then schedule a survey.

Please note that financing for the construction is still in place and remains as stated in the
application. Additionally, as we are within 45-days window to project completion, enclosed herein
is a check for $500.00 made payable to the Illinois Department of Public Health for the processing
of this request.

Sincerely,

John P. Kniery
Health Care Consultant

ENCLOSURES

C: Ron Wilson
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EXHIBIT A



Manor Court of Rochelle

PROJECT COSTS AND SOURCES OF FUNDS

Project No, 17-035

Use of Funds Cost Expended to Date % Expended
Preplanning Costs S 67,123 | $ 67,123 100%
Site Survey and Soil Investigation S 46,035 | S 46,035 100%
Site Preparation S 662,604 | $ 662,604 100%
Off Site Work S 43,739 | $ 43,739 100%
New Construction Contracts S 14,270,000 | § 13,948,650 98%
Modernization Contracts 5 - S -
Contingencies S 1,402,170 | § 1,350,289 96%
Architectural/Engineering Fees S 1,008,895 | $ 995,682 99%
Consulting and Other Fees S 297,256 | § 297,256 100%
Movable or Other Equipment $ 1,068,851 | § 1,068,851 100%
Bond Issuance Expense S - S -
Net Interest Expense During Construction 5 5,200 | § 5,000 96%
Fair Market Value of Leased Space or Equipment S - S -
Other Costs to be Capitalized S - S -
Acquisition of Building or Other Property S - s -
Total Uses of Funds $ 18,871,873 1§ 18,485,229 98%
Source of Funds
Cash and Securities $ 18,871,873 | § 18,485,229 98%
Pledges S 5 $ .
Gifts and Bequests $ - $ -
Bond Issues S - $ -
Mortgages $ - |8 :
Leases S - |$ .
Governmental Appropriations 5 - $ -
Grants S - S -
Other Funds and Sources S - S -
Total Sources of Funds $ 18,871,873 | § 18,485,229 98%

EXHIBIT B




