UnityPoint Health
Proctor

Qctober 24, 2019

Ms. Courtney Avery
Executive Secretary
[Hinois Health Facilities
Planning Board

525 West Jefferson
Springfield, IL 62761

Sent via Overnight Courier

RE: Proctor Community Hospital
Peoria, Illinois
Establishment of a 14-Station ESRD Facility
Project 17-045

Dear Ms. Avery:

Please be advised that the above-referenced project was completed on September 30, 2019;
and that it was completed consistent with all terms of the Permit, including the project’s costs
and sources of funds, as approved by the State Board.

Please be advised that the undersigned hereby certifies that:

* the identified costs are the total costs required to complete the project;

o there are no additional or associated costs or capital expenditures related to the

project; and

¢ the project has been completed consistent with the Permit, including the project’s cost

and square footage.

Attached/enclosed are an itemization of the project’s costs and a final Application and
Certification for Payment for the construction contract.

Please feel free to contact me if you require any further information.

Sincerely,

P
/wy ,
Keith E. Knepp, M.D., C.P.E.

President & CEQO UnityPoint Health — Central Illinois
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Enc: Final Application and Certification for Payment

STATE OF ILLINOIS )
} SS.
COUNTY OF PEORIA )

Given under my hand and notarial seal thisgfday of October, 2019.

Gl i Bulhar

Nota ry Public

OFFICIAL SEAL
[Notary Seal) CHERYL K BULLARD
NOTARY PUBLIG - STATE OF KLINOIS
MY COMMIBSION EXPIRES 9-15-2003
My Commission expires: 7-/9 - Q—j
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Attachment
Comparison of Approved Project Costs and Sources of Funds
to
Realized Project Costs and Sources of Funds to be Submitted for Reimbursement
under Title XVIII and XIX

Approved per Realized
Permit Amount
Project Costs:
New Construction Contracts $1,125,000 $1,028,336.49
Construction Contingency $110,000 $0.00
Architectural/Engineering Fees $110,000 $93,924.17
Consulting & Other Fees $10,000 $23,948.21
Movable Equipment $603,000 $518,362.68
Fair Market Value of Leased Equipment $2,317,823
Other Costs to be Capitalized $10,000 $0.00
$4,285,823 $1,664,571.55
Sources of Funds:
Cash and Securities $4,285,823
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PRJ. HOERR

Sinee 1914

=

Peorla Offico: 107 N. Commerce Place, Peorna, IL 816804 » Phone  309.688.9567 » Fax 309.688.9556

Bloomington/Normal Office: 117 Merle Lane, Normal, l. 61761 » Phone: 309.888 9567 e Fax 300.888 0556

June 27,2019

UNITY POINT HEALTH METHOINST
Attention: Ken Herz

1) N.E Glen Oak Ave

Peorin, 11 61603

Re:  Proctor Dialysis Freestunding Ugsit
Your Reference No. SO302 18006, 1'O 99999003558
1M1 Project No, 10700
Application No. 7 lavoice No, C19322

Dear Ken:

Euclosed 1s u copy of vur final billing for the Proctor Dialysis Freestanding Unit project listed above  Also enclosed
our final waiver, i the full adjusted contsact amonnt. Please provess for payment,

Subconteactor waivers from owr previons application are enclosed under separate transmittal.

Feel free to call upon the Project Manager, Dave Wilson, or myself should you have any gueshions or require
any further infonmation,

Yery truly,

'J‘%, /{2’&700\.

Tadly Reagan, Project Coordinator
P. J. HOERR, INC,

Enclosures:  Billing Application #7 - ) copy
Final Waiver of Lien
Subcontracior Waivers

LFEER £ 1 1]
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—=_PJ. HOERR
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Since 1914

Peorla Office: 107 N. Commerce Place, Peoria, IL 61604 » Phone: 309.688 9567 e Fax' 309 688 9556

Bloomington/Normat Office: 117 Merle Lane, Normal, IL 61761 » Phone: 369.888 95é7 e Fax: 309.888.9556

FINAL WAIVER OF LIEN- MATERIAL OR LABOR

STATE OF ILLINOIS ) PIIN Project No.: 10700
) S8, .
PEORIA COUNTY ) Applicatien No. : 7

Invoice Nu.: C19322
Federal Toa 1D Na: 20-3852082

TOALL WHOM I'T MAY CONCERN

June 27, 2%

WHEREAS, we the undersigned I, J. HOERR, INC. have been cmployed by UNITY POINT
HEALTH METHODIST 1o furnish Labor and Materials for the praject known as  Proctor Dinlysis
Freestanding Unit, Located at |, Situated in the City of Peoria, County of Pearia, State of 1llinois.

NOW THEREFORE, KNOW YE, That we the undersigned, for and in consideration of NINF HUNDRED
TWENTY-FIVE THOUSAND THREE HUNDRED NINE ANDU1/ 100 {8925,309.01] Dollars, the
receipl whereof is hereby acknowledged, do hereby waive and release any and oll lien, or claim, or right of lien
on said above described building and premises under "An Act to Revise the Law in Relation to Mechanic's
Liens,” approved May 18, 1903, in force July 1, 1903, tegether with all amendments thercto and all the lien laws
of the State of llinois, on account of labor or materials, or both, Turnished or which imny be furnished by the
undersigned to or on account of the said UNITY POINT HEALTH METHODIST for said building
premiscs

Given under our hand and seal this 27th day of June, 2019

Paul Bright, Vi(c President

Statcof” [linois Countyof Peorin
Subsctibed and afligmed w before me this 27th day of June, 2019

Nty Public }flﬂﬁ- %laf-ﬁr»-— 1 QFFICIAL SEAL

TELLAL. REAGAN
NOTNY‘& PUBLIC - STATE OF ILUNOIS
MY COMMISSION SXPIRES 1-4-200)

My Compussion expires. Januury 04, 2023

3 mgpag dk
Cau;._,“‘_”m 100 TEANT

&9 Ehbie 19 TH Lot 4

IBWaives O ren et



161 =g ol &

LU0 S1L) S3pUN SOEIUET) 20 23U 31 J0 Shydts sue of axpnfhzd
RO 207 uawiked (o aaundadse pur wawsed "sIvENss| "3y patuey 1DPTLY0D
41 0; AJuo 3jqedzd st GIALLYID LRNCINY 3L tnodsu igd’s: EIRED ST

__”\.Nﬂl e C~ [ » Y-
w w‘a_.m#.._m.\_uwmu Z.;a»%:.ﬂvm«.

[ Pa1{11432 JnowWD 3t 1M wIfU03 0] PAFUDHD 34D 1041 1334 UONTINILSY Sy WO D woncanddy
srur us s3n81 4o joipay panydde mown sy woul22/J1p parfirsds pmowmn fi upnour Ty 271y )

LESLLST §

QIUAILHID INADINY

QIALIYA) LNAOINY 3 J0 1uaUied o paus St An3Eu00) S PUT “SUHARING IENUO 341 Witn
IJUTPIOIZC U 51 O, YL JO ANFTRb M pArTaipin st passazZord Y NIom D1 IS PUT "UDITULO;UL
DEPAMOUY SIANIYILY 2T JC 159 Y 01 ITY1 DUD 3§ £1 SIS 0NN R ‘uoneaydde yoqe g2

Swistdwiod TTR 3N PUT SUOHTAISAO ANS-UO UG PISTH SILIWNIGT 19EALO) M) Yiim SCPIOTIE U)

. Y, L¥IlAL & Y
-t S3WIdX3 NOISSHNOD AT §s vd YOS ILVOLILLYID S. 203 LIHDY

£T07 ‘t0 KaenuTr Snded uoIssiunudy iy
0 o oTYT )
Y T

m_omﬂu.:._. JOATD YILT iyt Sw 20j3q bE LOMS PUT PAQUNSEAS

WIS WD v g AEoN

ELI03]  J94uno) SIONTTT] oams
.Gwan?_ alosg “vos[iy u>a@
610LT/90 g 1=5) M\r%\l Qm

ONITHIOH T°d  HOLOVHINOD

FOAP M O0U ST UAISY UnOyS tuawiied UaLNS 101 puT SSUm() ) oy paaana) auauiied
PUT pansst 213m judtrieg JO) SATILIND) SNOIASIC YDTLW 20] N30m 20] IO1IEAVOD) M1 Aq
pred 1929 SARY SUNOLIT [T TR SIUSWAD0C] 19TNU0D) U LNIm SIUEPIOIST ut pata)duios
t33q STy WSwAcy 105 voneanddy sup Aq paSAc Nlom U Yiag pUT HonTRLojUl
‘23pajmoiny 5401081107 SN JO 155 SN 03 B SILJILAD J035ENU0]) paUFSIpun 2y ]

10°60€°CL S

12p1Q MiuTyD) ig sadumyo 1oy

o0'o S 10°60¢'TL ¢ STv10L
o0a ) LA VY S YIIOLY, 1Y) paaoiddy |oi0)
000 S 916899 S asswﬁowuﬁcwmn%ﬁﬂow
SuonINragg SUaNIpDY AUYIWINAS B¥AAHO FONVHD
00°0 § dERUEIOY ST USIUL] O] IDUTIEE 6
LESLLeT S L L E L angj wawieg Jwaasnd g
OCESI L6 ] T itawdeg 104 SAIEILILED) SN0 $597] L
~°.Qom.W”@ M ............. PICE umﬂ—uuﬂuum nﬂU!_ ﬂunuE”m uﬂmu°|_¢ @
000 5 astuTiay e ]
000 s [N PUOIS IO %60 ¢
000 5 Yoy padwog o epp  C
adeuieoy ¢
10°6QC°SC6 3 MEG 0} P0G put payydwioy [TI0] t+
10°608°SC6 $ 0] O} WNG 10BNy ©
10'60€'CL Y 13pIQ) ASuRYY Ag 33UeYY 12N T
00'000°CCS § wng 19enuo7 [euSo |

PAYIENT S| 1324 LONTRUIIUOT)

TIRILET) I P UANSOUUOD U1 *wOpaq umoys st juawded Jo; 2pTw 51 donesnddyy

LNIWAVL OJ NOLLYDITddV SHOLIVILNOD

BSSE0066666
0d ‘900812005 34 uoin)

e eauey
00201 on 2forg (Hed

-
-

ssnnasudag s somg 1]

SIumy D
[EEHTTE IR D

S10T/0E/S =L Potnd
233U UIIEINZISBOY) D

S oy gonRqulng  tadel)

(0919

T THodd

AN NCQ UMD "IN I

ISITOHLIW HLTVIH LINIOd ALING

2101 uay

T1919 1) Tucad

AAxouy N 601
siun) JupuEls3aL g SIsA e J032044

g
adleg

LISEGOHLIIN HLTVAH 1N104 L LIND

Ho3PEnues

#0919 71 Tieag
3T UNLDTY N L0]
ey 100for4 oS AaT(

ONFHYI0H T 'd  omenve) wosy

9£919 1 vu103g

SAVAEQ WD AN 1TT
Jsumg o)

ITEGID 4 330am] £ "ON usizesr|ddy

INANAVL 304 JLVIIAILAID ANV NOILVII'1dd Y



CONTINUATION SHEET

Page 2 of §

Application and Certification Tor Payment, containing Application No. :
Contractor's signed certification 15 atached. lication Date -
in tabuiztions below, amounts are stated 1o the nearest dollar, Application Date :
Usze Column | on Contreets where variable retainage for hhe stems may apply. Tox

lavoicem:  CI9312 PJHI Job Ne: 10700 - Prector Dialysis Freesianding Unit

PJHI Project No.:

Architect's Project No.:

7

62712019
6/30/2015

10700

C

] E

(63

Scheduled

Value

Work Complcted

From Previous  This Period Stered

Application
{D=E}

In Place

{Netin D or E)

e Total
ted
and m.-..l
To Date
(D=E+F)

T
i Ch

Balsace
Ta Fimish

{C-G)

T
i

7._.,0,__3 ;
| ovo
| oms l
Taze

oS

| o3cs

 eEs

538

SHCS

i
i gl
o

oz

P
| csta

Diwsion 03 - Cancrete
‘Cangrete Replacame

“Wood Blcckung Matera
1..__.._.93 Eﬂr_._n _.un.ﬁ
e
| “Casewark instail

| =3 Farm Susply

Crwision 08 - Cpenings
LoersEramesHardware-_ater

1041400

12000
e

277603

7180600
2270400
741409

2377405

...........

....... e

120000
7180600

22204 0
TalL00

asTT Oz

....................

0oa

600
a0c
" oco
.30
g

< Ca

230.097.00

0.00 0.00

0.00]

20.097.00
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CONTINUATION SHEET

Paged of §

Application and Certification for Payment. containing Application No.: 7
Contractor's signed certification is attachsd. Application Date:  6/27/2019
In tabulations below. amounts are stated 1o the nearest dollar.
' - i To: 6/30/2019
Lse Column I on Contracts where vaniable retanage fior fine stems may apply . . .
Architect's Project No.:
Invoice H:  C19322 PJHI Job Ne.: 10700 - Proctor Dialysis Freestanding Unit PJHI Project No.: 10700
. i . ; { . ceDor e agrn o 2 B Il G : n i _
| Work Compleied Materialy To)
Itein Description of Work Scheduled Presently Completed “ Balance
Ne. From Previous  This Period Stored” and Stored To Finish Retainage
Value Application Tn Place To Date G0
| {D+E) (Notin Dor E) {D~E+F) {C-G)
..,m....aw._n..mm.m e Chciane ke Rt - R L arama=ERRES B2 < s me e s saases celSos Slelgai. | LEE
2505 -m.nnznu_ Nn_ﬁq mr..o.an 165 141.00 165,141.00 dmm 41 oo 10G.0% 000 000
_ s U._I OIm.v . L ¥ mmm.mw... e Mh.....w.m.w.@.o.:......... WA s mEdadeti e by . Nh mmmg (b A P O.M-O. . 08
_o_s._m_. n:mann oan_.zo. o . ) P
_ 5061 -Zeler mﬂmn_n RFPIR, RFPS mmvm RFPB & REP16 nu 568 53 2356863 uu $68.63 ' 1000% 0.00 coo
_- - wabidw - rr  rwvrmes amaes - eemcmrlacrneninan me ee asymramwes arsses
| 5062 .__,...m_ RFP2 1,796 32 1,790.32 1 uwo 32 100 0% 0.00 0c0
TR et . : ganiio, S B il e R R e SRy e A
5063 | i Plumbing; RFP4, RFP10 & xmu: 5.331.88 5 33188 m 331.88 _ 100.0% 0.00 0.00
5064 .mn:nuau_.x. RFP12 mwn 1y muo.oo 530.00 106 0% 0.00 0o
5065 | -PuM. noh_.mm,m toundation removal T 555€00 555000 5.550.00 | 10C 0% 0.00 0co
5066 | FIH m»o 1,474 87 147487 1.474.87 100.0% 0.00 060
Osan__. n?..nmn Oan.s Zo.
S068 | -Benchmark, RFF 14 968 97 566,97 $66.97 | 100.0% 066  ooo
5065 .Uamoo m_.._u 148 mﬂv 17 1,088 00 coo +,088 00 u omm 00 100 o.\n 0.0C 0 co
507¢ ..232 E&. RFP 144 mmv : 2,235 00 2.239.00 2.239.00 0.00 Goo
K 7.447 07 rastor T T T aar'07 60,05 000 000 |
342190 34200 34200 100.0% 000 000
4007 62 4.007 62 400762 100 o@r oco 0.00
| 5074 [ Nn _m_. m_mn:ﬁ RFP 9, RFP 14 & RFP 17 3,793 98 379368 379398 0. Ow..u 0.0 000
| 5075 | .pyrtMiac-Envaanrmentat Stucy, fr focs scale & REP 7,155 00 7.155.00 715500 1000% 060 200
117
| 3507 PJH Fee 1.262 3i0 1.266.30 1266.20 C00% 0 oo 200 _
5178 | .Berehmark RFP T & RFP & ’ 652 3 aco 654 38 85233 1000% 000 oo
s09 | Zeller Electre. RFP 7 & RFP 21 2.1B1 18 onn.. 2,781 18 218112 1000% 0.oo 033
5082 -Ctagoo RFP 125 AS ! 1706 CC ace .._.q_u.m co 1.7CB 00 100 0% odd GGa
i 923.096.20 911.333.64 12.562.56 0.00 24.096.20  100.0% .00 [T |
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