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I. Background 
 

On January 9, 2018, the State Board approved Project #17-047.  The permit authorized the 
establishment of a single-specialty Ambulatory Surgery Treatment Center (ASTC), in 
Chicago.  The State Agency notes the project is obligated, and the current project completion 
date is September 30, 2019.  Project cost: $1,207,344. 
 
State Board Staff notes the permit holders submitted the permit renewal request on August 
16, 2019.  This submittal was in accordance with 77 IAC 1130.740(d), which states that the 
State Board must receive renewal requests at least 45 days prior to the permit expiration date. 
A $500.00 permit renewal fee accompanied the renewal request.   

 
II. Findings 

 
State Board Staff notes this is the fourth renewal request for this project and the permit 
holders have submitted all of the information required in Section 1130.740 for a permit 
renewal.  The previous renewal requests are noted below: 
 
1) February 27, 2018:  6-Month Renewal (3/31/2018 – 9/27/2018) 

  
2) October 30, 2018:  8-Month Renewal (9/27/2018 – 5/31/2019) 

 
3) April 30, 2019: 4-Month Renewal (5/31/2019 – 9/30/2019) 
 
4) Current Request: 9-Month Renewal (9/30/2019 – 6/30/2020) 
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III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date of 
June 30, 2020.  This would extend the project’s completion date nine months, from 
September 30, 2019 to June 30, 2020. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the construction phase is complete, and the remaining components include IDPH 
inspection/certification surveys, and licensure.   
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
project has proceeded accordingly, but minor issues were identified with the floor 
plan during an IDPH Life Safety and Construction survey that required remediation.  
The permit holders were informed these issues would be remediated by the end of 
April 2019, and be ready for re-inspection by IDPH.  During this recent post-
construction survey, additional deficiencies were noted, requiring some structural 
remediation.  This renewal request is taken as a cautionary measure to ensure both 
the contractor has sufficient time to remediate the issue(s), and IDPH has sufficient 
time to re-inspect the facility.   

 
D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 

that no project funds have been expended to date, due to the project cost involving 
leased equipment, and rent for leased space.  However, the permit holders can attest 
to the existence of sufficient financial resources to complete the project, and 
expedient expenditure of funds to purchase the earlier mentioned equipment, once 
construction is completed. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the original permit amount of $1,207,344. 
 
IV. Project Description & Other Background Information 
 

The permit authorized the establishment of a single-specialty ASTC in Chicago.  Project 
cost: $1,207,344. 

 
Permit Issuance Date:    January 9, 2018 
 
Project Obligation Date:   March 9, 2019 

 
Original Project Completion Date:  March 31, 2018 

 
Proposed Project Completion Date:  September 27, 2018 
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(1st Request 6-month Renewal) 
 
Proposed Project Completion Date:  May 31, 2019 
(2nd Request 6-Month Renewal) 
 
Proposed Project Completion Date:  September 30, 2019 
(3rd Request 4-Month Renewal) 
 
Proposed Project Completion Date:  June 30, 2020 
(4th Request 9-Month Renewal) 

 
V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.230(h)(5) states that failure to complete a project or to renew a permit within 
the prescribed timeframes will subject the permit holders to the sanctions and penalties 
provided in the Act and this Subpart. 
 
77 IAC 1130.740(b) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(c) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(d) states the State Board staff will review the request and prepare a report 
of its findings.  If the findings are that the request is in conformance with all HFSRB criteria, 
and if this is the first request for this project, then the request, staff’s findings, and all related 
documentation shall be sent to the Chairman.  The Chairman, acting on behalf of HFSRB, 
will approve, deny or refer the request to the HFSRB for action.  If staff finds that all criteria 
are not positive or, if this is not the first request for this project, or if the Chairman refers this 
to HFSRB for action, then HFSRB will evaluate the information submitted to determine if 
the project has proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a 
permit renewal request constitutes HFSRB’s Notice of Intent to revoke a permit and the 
permit holders will be afforded an opportunity for an administrative hearing. 
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VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  














