
 STATE OF ILLINOIS  
  HEALTH FACILITIES AND SERVICES REVIEW BOARD 
 

525 W EST JEFFERSON ST.  •   SPRINGFIELD,  ILL INOIS 62761  •   (217)  782-3516•  FAX:  217)  785-4111  
  

DOCKET ITEM: 
A-02 

BOARD MEETING: 
December 10, 2019 

PROJECT NUMBER: 
17-063 

PERMIT HOLDERS(S): 
DaVita, Inc. 

Joliet Dialysis, LLC. 
FACILITY NAME and LOCATION: 

Hickory Creek Dialysis, Joliet 
 

STATE AGENCY REPORT 
PERMIT RENEWAL REQUEST 

 
I. Background 
 

On April 17, 2018, the State Board approved Project #17-063.  The permit authorized the 
establishment of a 12-station End Stage Renal Dialysis (ESRD) facility in Joliet, Illinois.  
The State Agency notes the project is obligated, and the current project completion date is 
November 30, 2019.  Project cost: $4,035,260. 
 
State Board Staff notes the permit holders initially submitted the permit renewal request on 
October 16, 2019, but the request was lost in delivery by the courier service.  A second 
version of the renewal was submitted on October 21, 2019.  The initial submittal was in 
accordance with 77 IAC 1130.740(d), which states that the State Board must receive renewal 
requests at least 45 days prior to the permit expiration date.  A $500.00 permit renewal fee 
accompanied the renewal request. 

 
II. Findings 

 
State Board Staff notes this is the first renewal request for this project and the permit holders 
have submitted all of the information required in Section 1130.740 for a permit renewal.   
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III. The Permit Renewal Request 
 

A. Requested Completion Date:  The permit holders request a project completion date of 
May 31, 2021.  This would extend the project’s completion date by eighteen months, 
from November 30, 2019 to May 31, 2021. 

 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 

the project has been financially committed through the execution of the lease, and the 
plumbing/concrete flooring work is complete.  The following project components 
remain: 
• Building Core and Shell (Expected completion Q4 2019) 
• Interior Build-Out/Furnishing (Expected completion Q3 2020) 
• Begin Treating Patients 
• Medicare Certification. 
 

C. Reason(s) Why the Project Has Not Been Completed:  The permit holders’ state the 
project has proceeded with due diligence, but encountered delays in the permitting 
process with the Illinois Department of Transportation (IDOT).  The roadway access 
permits for the property, expected to be issued in Spring 2018, were not issued to the 
developer of the site until Spring of 2019, resulting in project delays. 

 
D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 

approximately $336,816 (8.3% of the total project cost), has been expended to date 
and can attest to the existence of sufficient financial resources to complete the 
project. 

 
E. Anticipated Final Cost of the Project:  The permit holders estimate the project will 

not deviate from the approved permit amount of $4,035,260. 
 
IV. Project Description & Other Background Information 
 

The permit authorized the establishment of a 12-station ESRD facility in Joliet, Illinois.  
Project cost: $4,035,260. 

 
Permit Issuance Date:    April 17, 2018 
 
Project Obligation Date:   April 17, 2018 

 
Original Project Completion Date:  November 30, 2019 

 
Proposed Project Completion Date:  May 31, 2021 
(18-month renewal request) 
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V. Applicable Rules for Permit Renewal Requests 
 

77 IAC 1130.740 specifies that a permit holder may request a change in the approved project 
completion date by applying for a permit renewal. 
 
77 IAC 1130.230(h)(5) states that failure to complete a project or to renew a permit within 
the prescribed timeframes will subject the permit holders to the sanctions and penalties 
provided in the Act and this Subpart. 
 
77 IAC 1130.740(b) states that a permit renewal will commence on the expiration date of the 
original or renewed completion period. 
 
77 IAC 1130.740(c) states that the State Board must be in receipt of a permit renewal request 
at least 45 days prior to the expiration date of the completion period, and include the 
following:  1) the requested completion date; 2) a status report on the project detailing what 
percent has been completed and a summary of project components yet to be finished and the 
amount of funds expended on the project to date; 3) a statement as to the reasons why the 
project has not been completed; and 4) confirmatory evidence by the permit holders’ 
authorized representative that the project’s costs and scope are in compliance with what the 
State Board approved and that sufficient financial resources are available to complete the 
project. 
 
77 IAC 1130.740(d) states the State Board staff will review the request and prepare a report 
of its findings.  If the findings are that the request is in conformance with all HFSRB criteria, 
and if this is the first request for this project, then the request, staff’s findings, and all related 
documentation shall be sent to the Chairman.  The Chairman, acting on behalf of HFSRB, 
will approve, deny or refer the request to the HFSRB for action.  If staff finds that all criteria 
are not positive or, if this is not the first request for this project, or if the Chairman refers this 
to HFSRB for action, then HFSRB will evaluate the information submitted to determine if 
the project has proceeded with due diligence (as defined in 77 IAC 1130.140).  Denial of a 
permit renewal request constitutes HFSRB’s Notice of Intent to revoke a permit and the 
permit holders will be afforded an opportunity for an administrative hearing. 

 
VI. Other Information 
 

Appended to this report are the following:  the permit holders’ documents for a permit 
renewal.  






