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May 6, 2020

Via Email

Anne M. Cooper
(312) 873-3606
(312) 276-4317 Direct Fax
acooper@polsinelli.com

Mr. Michael Constantino
Illinois Health Facilities and Services Review
Board
525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: Annual Progress Report – Hickory Creek Dialysis (Proj. No 17-063)

Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, I am writing on behalf of DaVita Inc. and Joliet Dialysis, LLC (collectively,
the “Permit Holders”) to submit the annual progress report for Hickory Creek Dialysis (Project
No. 17-063). As you are aware, on April 17, 2018, HFSRB approved the Permit Holders’
certificate of need application for the establishment of Hickory Creek Dialysis (the “Project”).
Pursuant to Section 1130.760, the Permit Holders submit the following information regarding the
progress of Project Permit #17-063.

1. Status of the Project

The project was obligated through the execution of the lease for the facility. The core
and shell as well as Phase A work consisting of underground plumbing and the Roof Top Units
used to climatize the space is complete. Construction is anticipated to be completed by the first
quarter of 2021 with first treatment anticipated to occur during the second quarter of 2021.

2. Costs Incurred to Date

To date, the Permit Holders have incurred $2,206,750 in project costs.

PROJECT COSTS Approved Expended
New Construction Contracts $1,354,367 $287,502

Contingencies $100,000
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PROJECT COSTS Approved Expended
A & E Fees $130,500 $53,336

Consulting & Other Fees $78,500 $18,924

Moveable Equipment $548,671 $6,859

Fair Market Value of Leased Space & Equipment $1,823,222 $1,823,222

Estimated Total Project Cost $4,035,260 $1,902,341

3. Sources of Funds

The project will be financed through $2,212,038 in cash and cash equivalents and a
$1,823,222 lease.

4. Anticipated Completion Date

The anticipated completion date for the Project is May 31, 2021.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,

Anne M. Cooper

cc: Tessa Pals, DaVita
Anthony Marflak, DaVita


